

## **NORTHWEST MUNICIPAL CONFERENCE**

1600 East Golf Road, Suite 0700  
Des Plaines, Illinois 60016  
(847) 296-9200 • Fax (847) 296-9207  
[www.nwmc-cog.org](http://www.nwmc-cog.org)



*A Regional Association of Illinois  
Municipalities and Townships  
Representing a Population of Over One Million*

### **MEMBERS**

Antioch  
Arlington Heights  
Bannockburn  
Barrington  
Bartlett  
Buffalo Grove  
Carpentersville  
Cary  
Crystal Lake  
Deer Park  
Deerfield  
Des Plaines  
Elk Grove Village  
Evanston  
Fox Lake  
Glencoe  
Glenview  
Grayslake  
Hanover Park  
Highland Park  
Hoffman Estates  
Kenilworth  
Lake Bluff  
Lake Forest  
Lake Zurich  
Libertyville  
Lincolnshire  
Lincolnwood  
Morton Grove  
Mount Prospect  
Niles  
Northbrook  
Northfield  
Northfield Township  
Palatine  
Park Ridge  
Prospect Heights  
Rolling Meadows  
Schaumburg  
Skokie  
Streamwood  
Vernon Hills  
Wheeling  
Wilmette  
Winnetka

*President*  
Matthew J. Bogusz  
Des Plaines

*Vice-President*  
Dean Argiris  
Wheeling

*Secretary*  
Harriet Rosenthal  
Deerfield

*Treasurer*  
Ghida Neukirch  
Highland Park

*Executive Director*  
Mark L. Fowler

## **NORTHWEST COUNCIL OF MAYORS TECHNICAL COMMITTEE Thursday, April 13, 2017 8:30 a.m.**

**BARRINGTON VILLAGE HALL  
Board Room  
200 S. Hough Street  
Barrington, Illinois 60010**

### **AGENDA**

- I. Call to Order**
- II. Approval of October 21, 2016 Meeting Minutes (Attachment A)**  
**Action requested:** Approval of minutes
- III. Agency Reports**
  - a. CMAP Report
  - b. CMAP Council of Mayors Executive Committee
  - c. IDOT Highways Report
  - d. IDOT Local Roads Update (**Attachment B**)
  - e. Cook County Department of Transportation and Highways (**Attachment C**)
  - f. Metra
  - g. Pace
  - h. Illinois Tollway**Action requested:** Informational
- IV. NW Council FY 17-21 Surface Transportation Program**
  - a. **Current Program Update (Attachment D)**  
Staff will update the Council on the STP program through 2021, based on municipal input to project schedules and financing, with the proposed changes on today's agenda noted.
  - b. **Project Updates**  
**Niles – Milwaukee Avenue and Waukegan Avenue lighting (Attachment E)**  
The Village of Niles is requesting that its Milwaukee Avenue and Waukegan lighting projects be moved from the MYB list to FY 2018. The projects are targeting a January 2018 letting. The request was tabled at the October 21 meeting.  
**Action requested:** Discussion
  - c. **Call for New Projects Discussion (Attachment F)**  
Based on Technical Committee direction at the October 21 meeting, staff recommends moving to an annual call for projects for the Council and no longer accepting applications at all meetings.  
**Action requested:** Discussion

**d. Approval of Updated Program**

Council approval is needed to include the new changes into the existing program.

**Action requested:** Approval of Program

**V. Other Business**

**VI. Next Meeting**

Staff recommends leaving the next on call.

**VII. Adjourn**

TO: Northwest Council of Mayors Technical Committee  
FROM: Mike Walczak, Northwest Council Planning Liaison  
RE: October 21, 2016 Meeting Minutes  
DATE: October 24, 2016

The Northwest Council of Mayors Technical Committee met on Friday, October 21, 2016 at Barrington Village Hall. The following persons were in attendance:

President Karen Darch, Chair	Village of Barrington
President Thomas Hayes	Village of Arlington Heights
Reid Ottesen (representing President Schwantz)	Village of Palatine
Sharon Caddigan (representing President Roth)	Village of Streamwood
Michael Cassidy	Village of Mount Prospect
Jim Norris	Village of Hoffman Estates
Ray Rummel	Elk Grove Village
Scott Kasper (representing Brian Townsend)	Village of Schaumburg
Steve Andrews	Pace
Matt Barry	Village of Palatine
Mark Bowman	Bowman Consulting
Akram Chaudhry	HR Green
Joel Christell	Civiltech
Karen Daulton Lange	Village of Hanover Park
Greg Ellwanger	Bollinger Lach
Brian Fairwood	Transsystems
Christopher Holt	IDOT
Marnie Hooghkirk	IDOT
Alex Househ	IDOT
Brian Lovering	Elk Grove Village
Rick Mack	Metra
Kristin Mehl	Village of Schaumburg
Jack Melhuish	HR Green
Darren Monico	Village of Buffalo Grove
Mike Pagones	Village of Arlington Heights
Helen Pappas Sterr	CCDOTH
Derek Peebles	City of Des Plaines
Russell Pietrowiak	CMAP
Bob Pilat	Village of Niles
Matt Schmitz	CCDOTH
Sagar Sonar	Stanley Consultants
Allen Staron	Clark Dietz
Greg Summers	Village of Barrington
Fred Vogt	City of Rolling Meadows
Mike Walczak	NWMC
Matt Washkowiak	Baxter and Woodman
Alan Wenderski	Village of Hoffman Estates
Tony Wolff	Ciorba Group
Jeff Wulbecker	Village of Mount Prospect

## **I. Call to Order**

The Chair, President Darch called the meeting to order at 8:34 a.m.

## **II. Approval of Minutes**

*The minutes of the August 11, 2016 Technical Committee meeting were approved on a motion from President Hayes, seconded by Ms. Caddigan.*

## **III. Agency Reports**

### **a. CMAP**

Mr. Pietrowiak reported that updated STP marks will be released soon for approval at the November Council of Mayors Executive Committee meeting. CMAP is not anticipating a call for LTA projects in 2017 due to lack of funding. CMAP is currently soliciting initial feedback towards development on the On To 2050 regional comprehensive plan, including through their Big Ideas Forum series. Finally he reported that comments on federal MPO reorganization legislation are still being accepted.

### **b. CMAP Council of Mayors Executive Committee**

No report.

### **c. IDOT Highways**

Ms. Hooghkirk reported that IL 68 at Buffalo Grove Road was on the August letting, while six projects in the council area are projected for the January letting. The status sheets were distributed in the agenda packet. She also announced it was her last meeting due to her impending retirement.

### **d. IDOT Local Roads**

Mr. Househ distributed project update sheets and noted the changes since the last meeting.

### **e. Cook County Department of Transportation and Highways.**

Mr. Schmitz updated the committee on county projects in the council area. Mr. Ottesen asked about previous planning efforts on Quentin Road and the length of time the project has been in development. Mr. Cassady also asked about the possible jurisdictional transfer of Busse Road. Mr. Schmitz responded that he would have the appropriate department staff follow up with answers.

### **f. Metra**

Mr. Mack reported on Metra's 2017 budget, noting that a 5.8% fare increase was approved and will help with some capital needs, but more funding including withheld state funding is needed. The budget will be approved at the November Metra Board meeting. Metra has a new chairman, current board member Norm Carlson. Finally, he reported that positive train control implementation was on schedule for 2019 and Metra has applied for a \$20 million federal grant to help fund the program.

President Hayes asked when the last fare increase was, and Mr. Mack responded that it was last year. President Darch asked about Metra ridership. Mr. Mack reported that it was slightly down, about 1%, and that Metra attributed that fall to lower gas prices.

**g. Pace**

Mr. Andrews gave an update on the development of Pace's 2017 budget. It has no fare increase or service cut and is expected to be approved in November. He also reported that new express service on I-90 starts on December 19.

**IV. NW Council FY 17-20 Surface Transportation Program**

**a. Current Program Update**

Mr. Walczak presented the current program, noting that there were minimal changes since the last meeting.

**b. Project Updates**

**i. Barrington – Lake Zurich Road Intersection Improvement**

*The project was moved from the MYB list to FY 2017 on a motion by Mr. Rummel, seconded by Mr. Cassady.*

**ii. Barrington – US 14 Grade Separation**

Mr. Norris asked what the total project cost estimate is currently. Mr. Summers responded that it is \$65 million, and they are still seeking other sources, including other federal grants.

*The right-of-way acquisition funding was moved from the MYB list to FY 2017 on a motion by Mr. Rummel, seconded by Ms. Caddigan.*

**iii. Buffalo Grove/Cook County – Lake-Cook Road Intersection Improvements and Lighting**

Mr. Monico explained that the project was \$55 million overall, including funding from Buffalo Grove and other federal CMAQ funds.

*The project was moved from the MYB list to FY 2017 and the lighting funding increased on a motion by Mr. Rummel, seconded by Mr. Ottesen.*

**iv. Des Plaines – Lee/Forest Intersection Improvement**

*The project was moved from the MYB list to FY 2017 on a motion by President Hayes, seconded by Mr. Norris.*

**v. Elk Grove Village – JF Kennedy Blvd and Elk Grove Blvd Resurfacing**

*The scope change was approved on a motion from Mr. Ottesen, seconded by Ms. Caddigan, and the project was moved from the MYB list to FY 2018 on a motion by Mr. Ottesen, seconded by President Hayes.*

**vi. Niles – Milwaukee Avenue and Waukegan Avenue lighting**

*The request was tabled as the committee requested staff to review the status of current and pending projects.*

**vii. Niles – Touhy/Gross Point Intersection Improvement**

*The project was moved from FY 2017 to FY 2019 on a motion by Mr. Norris, seconded by Ms. Caddigan.*

**viii. Rolling Meadows – Plum Grove Road lighting**

*The cost increase was approved on motion by Mr. Norris, seconded by Mr. Cassidy.*

**c. Approval of Updated Program**

*The updated program was approved on a motion by Mr. Cassidy, seconded by President Hayes.*

**V. New Projects Applications**

Mr. Walczak reported that he received 12 new project applications as part of the new biannual call for projects cycle. The committee discussed how over-programmed the coming fiscal years are and where projects such as resurfacing and lighting should rank in relation to reconstructions and intersection improvements. Mr. Ottesen suggested tabling the new applications. Mr. Rummel asked if a project can be promised funding if it is on the MYB list. Mr. Walczak said that with current funding, the Council is over-programmed through four years and advanced funding would be needed to bring new projects in. Mr. Norris noted that the current program needed to be better prioritized and the MYB list needs to be cleared of projects that are not moving.

*The committee approved postponing consideration of the new project applications until the next meeting on a motion by Mr. Ottesen, seconded by Mr. Norris.*

**VI. Approval of Updated Program**

*The updated program was approved on a motion by Mr. Ottesen, seconded by Mr. Norris.*

**VII. Functional Classification Requests**

*The Gannon Drive and Rohrssen Road requests from Hoffman Estates were approved on a motion from Mr. Ottesen, seconded by Mr. Rummel, with Mr. Norris abstaining.*

*The Bernard Drive request from Buffalo Grove was approved on a motion from Ms. Caddigan, seconded by Mr. Ottesen. The request from Weidner was withdrawn.*

**VIII. Other Business**

There was no other business.

**IX. Next Meeting**

The next meeting was scheduled for February 24.

**X. Adjourn**

The meeting was adjourned at 9:10 a.m. on a motion from President Hayes, seconded by Mr. Norris.

\*4/6/2017  
03

Selections: RCO: 03      Engineer

Fund: stu      Tip Fund:

LOCAL ROADS & STREETS STATUS SHEET FOR FEDERAL AID PROJECTS  
LOCATED IN THE CMAP **NORTHWEST REGIONAL COUNCIL**

Local Agency/ Section	Project Route/ From/ To/ Scope of Work 1/ Scope of Work 2/	Current CE3 Estimate	T.I.P. NO. FFY/Fund/Cost/Fed Cost/Authorized	Environ- mental Approval	Public Hearing Status	Design Appv Requested CD Est/Act CD DT	ROW Req CD DT	Plans to CO CD DT	Target Let/ Low Bid/ Award Date Award Amt	E1/E2 Consultant	Jntagmt Cd Dt RR Agmt Cd Dt 404 Permit Cd Dt	A-95 Review STATE * * *	Review * NIPC	
Record id														
1	BARRINGTON 080008400PV       1393	- Hart Road at US 14  INTERSECTION IMPROVEMENT	7,300,000   E1:        /        /        /        / /        /        /        0 / E2: FFY14 / CMAQ / 927,604 / 742,083 / A /        /        /        / RW: FFY14 / CMAQ / 322,000 / 258,000 / A /        /        /        / C: FFY18 / STPL / 5,760,000 / 4,380,000 / / CMAQ / 2,875,000 / 2,300,000 / /        /        /        /	CE 2 2 /11/2013	NR	  A 2 /11/2013	Yes		1/19/2018	AH CR Transyste		NR	* * * * * * * * * * *	NR
2	BARRINGTON 110008701PV       2538	MS1000 - Lake Zurich Rd Citizen's Park Dr to US Route 14 RECONSTRUCTION/BIKEPATH INTERSECTION IMPRVMT/TS	3,487,000   E1:        /        /        /        / /        /        /        0 / E2: FFY15 / STPL / 371,926 / 185,963 / / ILL / 92,982 /        / RW: FFY15 / STPL / 1,826,000 / 913,000 / / ILL / 456,500 /        / C: FFY18 / STPL / 3,487,000 / 2,789,600 / / ILL / 348,700 /        / /        /        /        /						1/19/2018	AH CR Civiltech			* * * * * * * * * * *	
3	BARRINGTON 120008900PK       1392	- Parking Garage at Metra Station  PARKING GARAGE INSTALL SIGNALS	2,300,500   E1:        /        /        /        / /        /        /        0 / E2: FFY17 / STPL / 240,092 / 120,046 / /        /        /        / RW: FFY18 / STPL / 95,000 / 47,500 / /        /        /        / C: FFY18 / STPL / 2,300,500 / 1,840,400 / /        /        /        / /        /        /        /	CE 1 10/28/2014	NR		No		3/9/2018	AH CR Gewalt Ha	NR		* * * * * * * * * * *	
4	DES PLAINES 140022000TL       2522	FAP0330 - Lee St/ForestAv Algonquin to Oakton to Jeannette to Dead End INTERSECTION IMPROVEMENT INSTALL SIGNALS	1,760,000   E1:        /        /        /        / /        /        /        0 / E2: FFY16 / STPL / 307,378 / 149,000 / A /        /        /        / RW: FFY17 / STPL / 260,000 / 130,000 / /        /        /        / C: FFY17 / STPL / 1,760,000 / 1,408,000 / /        /        /        / /        /        /        /	CE 1 9 /21/2015	NR		Yes		9/22/2017	AH CR Gewalt Ha		NR	* * * * * * * * * * *	NR



4/6/2017	Selections: RCO: 03      Engineer		LOCAL ROADS & STREETS STATUS SHEET FOR FEDERAL AID PROJECTS															
03	Fund: stu      Tip Fund:		LOCATED IN THE CMAP <b>NORTHWEST REGIONAL COUNCIL</b>															
Local Agency/ Section		Project Route/ From/ To/ Scope of Work 1/ Scope of Work 2/	Current CE3 Estimate	T.I.P. NO. FFY/Fund/Cost/Fed Cost/Authorized				Environ- mental Approval	Public Hearing Status	Design Appv Requested CD DT	ROW Req CD DT	Plans to CO CD DT	Target Let/ Low Bid/ Award Date Award Amt	E1/E2 Consultant	Jntagmt Cd Dt RR Agmt Cd Dt 404 Permit Cd Dt	A-95 Review STATE * * *	Review NIPC * *	
Record id										Est/Act CD DT								
5	ELK GROVE VILL 150006500RS	- JFK/Elk GroveBI Arlington Heights Rd to Victoria RESURFACING	1,459,000	03-16-0032	E1:	/	/	/	/				1/19/2018	AH CR Civiltech	NR	NR	* * * * * * * * *	NR
					E2:	/	/	/	/		E 6 /30/2017				No			
					RW:	/	/	/	/									
					C:	FFY18	/	STPL	/	1,459,000	/	1,167,200						
2550						/	/	/	/									
						/	/	/	/									
6	HOFFMAN ESTATES 150009500RS	FAU1318 - Bode/Harmon Woodlawn to Roselle to Golf to Bode RESURFACING; C & G SIDEWALKS	1,980,000	03-16-0021	E1:	/	/	/	/				4/28/2017	AH CR Ciorba	NR	NR	* * * * * * * * *	NR
					E2:	/	/	/	/						No			
					RW:	/	/	/	/									
					C:	FFY17	/	STPL	/	1,980,000	/	1,584,000						
2713						/	/	/	/									
						/	/	/	/									
7	NILES 130011600TL	FAU1334 - Howard St Milwaukee Av to Lehigh Av RESURFACING PEDESTRIAN UNDERPASS	4,750,000	03-13-0010	E1:	/	/	/	/				1/1/2018	AH CR GHA	NR	NR	* * * * * * * * *	NR
					E2:	FFY17	/	STPL	/	350,000	/	175,000						
					RW:	/	/	/	/						Yes			
					C:	FFY18	/	STPL	/	4,750,000	/	3,800,000						
2348						/	/	/	/									
						/	/	/	/									
8	PROSPECT HEIGHT 000004200FP	- Wolf Road Camp McDonald Road to Euclid Avenue RECONSTRUCTION SIGNAL TIMING/PROGRESSION	6,500,000	03-98-0105	E1:	/	/	/	/				1/1/2020	AH CR			* * * * * * * * *	
					E2:	/	/	/	/		PM	E						
					RW:	/	/	/	/									
					C:	MYB	/	STPL	/	6,441,515	/	2,000,000						
26						/	/	/	/									
						/	/	/	/									

*4/6/2017	<div> <div>Selections: RCO: 03      Engineer</div> <div>Fund: stu      Tip Fund:</div> </div>		<div>LOCAL ROADS &amp; STREETS STATUS SHEET FOR FEDERAL AID PROJECTS</div> <div>LOCATED IN THE CMAP <b>NORTHWEST REGIONAL COUNCIL</b></div>											
03	Local Agency/ Section	Project Route/ From/ To/ Scope of Work 1/ Scope of Work 2/	Current CE3 Estimate	T.I.P. NO. FFY/Fund/Cost/Fed Cost/Authorized	Environ- mental Approval	Public Hearing Status	Design Appv Requested CD DTCD Est/Act CD DT	ROW Req CD DT	Plans to CO CD DT	Target Let/ Low Bid/ Award Date Award Amt	E1/E2 Consultant	Jntagmt Cd Dt RR Agmt Cd Dt 404 Permit Cd Dt	A-95 Review STATE * * * *	Review NIPC * * * *
Record id														
9	PROSPECT HEIGHT 980003800FP	- Wolf Rd. Palatine Road to Camp McDonald RECONSTRUCTION	3,200,000	03-98-0105 E1: / / / / E2: / / / / RW: / / / / C: MYB / STPL / 3,165,000 / 2,000,000 /	CE 2	E  PM		yes		1/1/2020	AH CR Stanley		S 7 /19/1999	* * * * * * * * * *
755							REMARKS: Drainage/cost sharing issues. Re-start k/o held 12/8/10. State \$'s/part. for various stages. Need sc hedule (5/31/13).							
10	ROLLING MEADOWS 090009800CH	- Algonquin Road at New Wilke Road  INTERSECTION IMPROVEMENT MODERNIZE TRAFFIC SIGNALS	2,700,000	03-06-0006 E1: / / / / E2: / / / / RW: FFY17 / STPL / 600,000 / 300,000 / C: MYB / STPL / 2,700,000 / 1,890,000 /	CE 2	E  PM	E 6 /30/2017	Yes		1/1/2018	AH CR CBBEL		Exempt	* * * * * * * * * *
1390							REMARKS: Need project update (09-06-16).							
11	SCHAUMBURG 140011300BT	FAP0364 - Roselle Rd Central Rd to Hillcrest Blvd BIKEWAYS PEDESTRIAN OVERPASS	3,252,400	03-16-0015 E1: / / / / E2: FFY17 / STPL / 299,131 / 149,566 / A RW: / / / / C: FFY18 / STPL / 3,252,400 / 2,601,920 /	CE 1 8 /30/2016	A 4 /16/2015 PH		No		6/15/2018	AH CR Ciorba	NR  No	NR	* * * * * * * * * *
2671							REMARKS: PE2 kick-off meeting held 2-2-17.							
12	SCHAUMBURG 140011400PV	FAU1689 - Woodfield Rd Meacham Rd to 53 E Frontage Rd RECONSTRUCTION; LIGHTING MOD TRAFFIC SIG; DRAINAGE		03-14-0017 E1: / / / / E2: FFY16 / STPL / / / RW: / / / / C: FFY17 / STPL / / /	CE 2 1 /26/2016	NR  A 1 /26/2016				11/9/2018	AH CR TranSyste		NR	* * * * * * * * * *
2601							REMARKS: PE1 Section Number for DA. Staged construction under -01-PV and -02-PV.							

4/6/2017	Selections: RCO: 03      Engineer		LOCAL ROADS & STREETS STATUS SHEET FOR FEDERAL AID PROJECTS										
03	Fund: stu      Tip Fund:		LOCATED IN THE CMAP <b>NORTHWEST REGIONAL COUNCIL</b>										
	Local Agency/ Section	Project Route/ From/ To/ Scope of Work 1/ Scope of Work 2/	Current CE3 Estimate	T.I.P. NO. FFY/Fund/Cost/Fed Cost/Authorized	Environ- mental Approval	Public Hearing Status	Design Appv Requested CD Est/Act CD DT	ROW Req CD DT	Plans to CO CD DT	Target Let/ Low Bid/ Award Date Award Amt	E1/E2 Consultant	Jntagmt Cd Dt RR Agmt Cd Dt 404 Permit Cd Dt	A-95 Review STATE * * * * * * * *
Record id													
13	SCHAUMBURG 140011401PV	FAU1689 - Woodfield Rd Martingale Rd to E Frontage Rd RECONSTRUCTION; LIGHTING INSTALL SIGNALS; DRAINAGE	8,400,000	03-14-0017 E1: / / / / E2: FFY17 / STPL / 5,298,002 / 263,401 / A RW: FFY17 / STPL / 250,000 / 125,000 / C: FFY19 / STPL / 5,800,000 / 4,000,000 / / CMAQ / 2,630,000 / 2,106,000 / / / / /	CE 2 1 /26/2016	NR	A 1 /26/2016			11/9/2018	AH CR Civiltech		* * * * * * * * * *
2624							REMARKS: PE1 under 00-PV. PE2 kick-off meeting held 2/3/17.						
14	SCHAUMBURG 140011402PV	FAU3073 - Woodfield Rd Meacham Rd to Martingale Rd RECONSTRUCTION; LIGHTING INSTALL SIGNALS; DRAINAGE	5,600,000	03-14-0017 E1: / / / / E2: FFY16 / STPL / 543,399 / 271,699 / A RW: FFY17 / STPL / 420,000 / 210,000 / C: FFY19 / STPL / 5,600,000 / 4,000,000 / / / / / / / / /	CE 2 1 /26/2016	NR	A 1 /26/2016	Yes		11/9/2018	AH CR Civiltech	NR  No	* * * * * * * * * *
2625							REMARKS: PE1 under 00-PV. PE2 kick-off meeting held 3-21-16.						
15	SCHAUMBURG 140011500PV	FAU2582 - Plum Grove Rd IL 58 (Golf Rd) to IL 72 (Higgins Rd) RECONSTRUCTION MODERNIZE TRAFFIC SIGNALS	4,950,000	03-14-0020 E1: / / / / E2: FFY16 / STPL / 512,924 / 256,462 / A RW: FFY17 / STPL / 200,000 / 100,000 / C: FFY17 / STPL / 4,950,000 / 3,960,000 / / / / / / / / /	CE 2 1 /15/2016	NR	A 1 /20/2016	Yes		1/19/2018	AH CR B&W	NR  No	* * * * * * * * * *
2596							REMARKS: PE1 by CBBEL. Stage construction. PE2 kick-off meeting held 3-21-16. Need funding breakdown by sta ges.						
16	SCHAUMBURG 140011501PV	FAU2582 - Plum Grove Rd Wiley Rd to Golf Rd (IL58) RECONSTRUCTION	6,150,000	03-14-0020 E1: / / / / E2: FFY16 / STPL / 650,000 / 325,000 / A RW: FFY17 / STPL / 425,000 / 212,500 / C: FFY18 / STPL / 6,150,000 / 4,000,000 / / / / / / / / /	CE 2 1 /15/2016	NR	A 1 /20/2016	Yes		1/19/2018	AH CR CBBEL	NR  No	* * * * * * * * * *
2626							REMARKS: PE1 under 00-PV. Stage construction. PE2 kick-off meeting held 3-14-16 Need funding breakdown by sta ge.						

4/6/2017		Selections: RCO: 03		Engineer		LOCAL ROADS & STREETS STATUS SHEET FOR FEDERAL AID PROJECTS																			
03		Fund: stu		Tip Fund:		LOCATED IN THE CMAP NORTHWEST REGIONAL COUNCIL																			
Local Agency/ Section		Project Route/ From/ To/ Scope of Work 1/ Scope of Work 2/		Current CE3 Estimate		T.I.P. NO. FFY/Fund/Cost/Fed Cost/Authorized		Environ- mental Approval		Public Hearing Status		Design Appv Requested CDCertified DTCD DT		ROW Req CD DT		Plans to CO CD DT		Target Let/ Low Bid/ Award Date Award Amt		E1/E2 Consultant		Jntagmt Cd Dt RR Agmt Cd Dt 404 Permit Cd Dt		A-95 Review STATE * * * *	
Record id																									
17 SCHAUMBURG 150011900PV		FAU1103 - National Pkwy Plum Grove Rd to IL Route 58 RECONSTRUCTION DRAINAGE; LIGHTING		5,544,000		03-16-0010 E1: / / / / E2: FFY16 / STPL / 597,306 / 298,653 / A RW: FFY17 / STPL / 692,594 / 346,297 / C: FFY18 / STPL / 5,544,000 / 4,000,000 /		CE 2 5 /2 /2016		NR		A 5 /2 /2016		Yes				9/21/2018		AH CR Civiltech		NR		* * * * * * * * *	
2637												REMARKS: Sept 2018 letting per LA (1-17-17).												* * * * * * * * *	
18 SCHAUMBURG 160006800WR		FAP0339 - IL62/Algonquin Plum Grove Rd to IL 53 RECONSTRUCTION/LIGHTING MODERNIZE TRAFFIC SIGNALS		6,272,000		03-03-0102 E1: / / / / E2: FFY17 / STPL / 748,172 / 374,086 / A / ILL / 214,860 / / A RW: FFY18 / STPL / 1,700,000 / 625,000 / / CMAQ / / 360,000 / C: FFY18 / STPL / 6,272,000 / 2,697,600 / / CMAQ / / 2,320,000 / / ILL / 1,109,400 /		CE 2		NR		E 4 /15 /2017		Yes				4/27/2018		AH CR TranSyste		NR		* * * * * * * * *	
2715												REMARKS: Also: ROW: \$692,500 ILL. Kick-off meeting held 1-18-17. Needs Tech Memo Approval. Let ting depends on ROW (Quick-Take?).												* * * * * * * * *	
19 STREAMWOOD 100005500WR		FAU1321 - Irving Park Rd Schaumburg Rd to Bartlett Rd WIDENING & RESURFACING		7,931,875		03-09-0073 E1: FFY11 / ILL / 687,558 / / A / / / / E2: FFY16 / STPL / 555,884 / 272,942 / A / ILL / 255,442 / / A RW: FFY17 / STPL / 1,000,000 / 500,000 / / ILL / 175,000 / C: FFY17 / STPL / 7,831,875 / 4,987,500 / / ILL / 1,502,989 / / / / / /		CE 2 2 /2 /2015		E		A 2 /2 /2015		Yes				11/17/2017		AH CR HR Green		NR		* * * * * * * * *	
2109												REMARKS: Max ILL: \$2,621,000. PE2 kick-off meeting held 9-14-16.Staged construction. WRS 1st; Int Imp 2nd.												* * * * * * * * *	
20 STREAMWOOD 150005800CH		FAU1345 - North Av Lake St  INTERSECTION IMPROVEMENT MODERNIZE TRAFFIC SIGNALS		1,082,750		03-16-0013 E1: / / / / / / / / E2: FFY16 / STPL / 60,400 / 30,200 / / ILL / 6,600 / / RW: / / / / / / / / C: FFY17 / STPL / 1,082,750 / 866,200 / / ILL / 44,000 / / / / / /		CE 1 8 /12 /2016		NR				No				1/19/2018		AH CR HR Green		NR		* * * * * * * * *	
2673												REMARKS: Max STP-L: \$896,400. Max ILL: \$50,600. PE2 kick-off meeting held 9-14-16. 1/19/2018 per LA 4-6-17.												* * * * * * * * *	

\*4/6/2017  
03

Selections: RCO: 03      Engineer

Fund: stu      Tip Fund:

LOCAL ROADS & STREETS STATUS SHEET FOR FEDERAL AID PROJECTS  
LOCATED IN THE CMAP **NORTHWEST REGIONAL COUNCIL**

Local Agency/ Section	Project Route/ From/ To/ Scope of Work 1/ Scope of Work 2/	Current CE3 Estimate	T.I.P. NO. FFY/Fund/Cost/Fed Cost/Authorized	Environ- mental Approval	Public Hearing Status	Design Appv Requested CDCertified DTCD Est/Act CD DT	ROW Req CD DT	Plans to CO CD DT	Target Let/ Low Bid/ Award Date Award Amt	E1/E2 Consultant	Jntagmt Cd Dt RR Agmt Cd Dt 404 Permit Cd Dt	A-95 Review STATE * * *	* NIPC
Record id													
21	STREAMWOOD 150005900CH	FAP1684 - East Av Irving Park Rd	715,000	03-16-0012	CE 1	NR	No		1/19/2018	AH CR HR Green	NR	NR	* * * * * * * * * *
		INTERSECTION IMPROVEMENT MODERNIZE TRAFFIC SIGNALS	E1: / / / / E2: FFY16 / STPL / 50,500 / 25,250 / RW: / / / / C: FFY17 / STPL / 715,000 / 566,800 / / ILL / 29,750 / / / /			REMARKS: Max STP-L: \$592,050. Max ILL: \$29,750. PE2 kick-off meeting held 9-14-16. 1/19/2018 letting per LA 4 -6-17.							
2674													
22	STREAMWOOD 150006200RS	FAU1661 - Streamwood Bl Bartlett Rd to Park Bl RESURFACING	810,000	03-17-0004	CE 1	NR	No		4/28/2017	AH CR HR Green	NR	NR	* * * * * * * * * *
			E1: / / / / E2: / / / / RW: / / / / C: FFY17 / STPL / 810,000 / 648,000 / / / / / / /			REMARKS: Max STP-L: \$648,000. Item No. 178.							
2712													
23	WHEELING 130008001LT	FAP0343 - Dundee Rd Cambridge Dr to Northgate Pkwy LIGHTING	1,725,000	03-14-0007	CE 1	NR	No		4/28/2017	AH CR Civiltech	NR	NR	* * * * * * * * * *
			E1: / / / / E2: / / / / RW: / / / / C: FFY17 / STPL / 1,725,000 / 1,380,000 / / / / / / /			REMARKS: PE1/DA under 13-00080-00-LT. Item No. 176.							
2597													

**COOK COUNTY DEPARTMENT OF TRANSPORTATION AND HIGHWAYS (CCDOH)**  
**NORTHWEST COUNCIL OF GOVERNMENTS REPORT**  
**2017 - 2021**

<b>CONSTRUCTION</b>								
<b>Project Name - Limits</b>	<b>Scope</b>	<b>Est. Cost</b>	<b>Programmed Year</b>	<b>Letting Date</b>	<b>Award Date</b>	<b>Const. Start</b>	<b>Const. End</b>	
<b>PAVEMENT PRESERVATION AND REHABILITATION PROGRAM (2015)</b>								
1) Busse Rd - Golf Rd to Lonquist Blvd	Hot-Mix Asphalt, Resurfacing, Concrete Patching	\$3,128,151.90 (A)	2015	6/17/2015	8/6/2015	11/23/2015	8/20/2016	
2) Winnetka Rd - E of I-94 Bridge to Hibbard Rd								
3) Edens E Frontage Rd - Lincoln Ave to Harms Rd								
4) Mundhank Rd - N Meadow Ct to Barrington Rd								
5) Otis Rd - Brinker Rd to Dundee Ave								
<b>Municipalities:</b> Barrington Hills, Mount Prospect, South Barrington								
<b>STATUS:</b> Final acceptance completed 8/29/16. Form 69 returned on 1/26/2017. Final Change Order to be processed upon receipt and review of closeout paperwork from Contractor.								
<b>LAKE COOK RD (GROUP 2-2015)</b>								
1) Over Buffalo Creek	Bridge Improvement - Joint Replacement, Deck and	\$ 582,740.00	2016	3/23/16	5/18/16	9/6/16	11/30/2016	
2) Over Wisconsin Railroad	Structural Repairs							
<b>Municipalities:</b> Buffalo Grove, Wheeling								
<b>STATUS:</b> Completing punch list work. Checking final quantities. Waiting for final acceptance.								
<b>PAVEMENT PRESERVATION AND REHABILITATION PROGRAM (2016)</b>								
1) Mundhank Rd - Barrington Rd to Freeman Rd	Hot-Mix Asphalt Resurfacing with Patching	\$ 2,199,610.65	2017	1/11/2017	3/27/2017	Est. Q2 2017	Est. 12/04/17	
2) Lake Cook Rd - At Takeda Pkwy								
3) Edens E Frontage Rd - Old Orchard Rd to Glenview Rd								
4) Edens W Frontage Rd - Illinois Rd to Orchard Ln								
<b>Municipalities:</b> Northbrook, Skokie, South Barrington, Wilmette								
<b>STATUS:</b> Contract approved by the County Board on 3/22/17. Preconstruction conference scheduled for 4/6/17. Work anticipated to begin in the Spring of 2017.								
<b>CENTRAL RD</b>								
Ela Rd to Roselle Rd	Full road construction, including land bridge, culvert removal and reconfigured replacement, new tollway ramp	\$ 13,481,129.47	2017	2/17/2017		Est. Q2 2017	5/25/2018	
<b>Municipalities:</b> Hoffman Estates, Schaumburg								
<b>STATUS:</b> Contract in procurement process. Work anticipated to begin in the Spring of 2017.								
<b>ROSELLE ROAD</b>								
At Schaumburg Road	Traffic signal modernization and channelization	\$ 937,913.90	2017	1/11/2017		Est. Q2 2017	Est. 9/15/17	
<b>Municipalities:</b> Schaumburg								
<b>STATUS:</b> Contract in procurement process. Work anticipated to begin in the Spring of 2017.								

**PHASE II - DESIGN**

Project Name - Limits	Scope	Est. Cost	Programmed Year	Letting Date	Award Date	Const. Start	Const. End
<b>LAKE COOK RD</b>							
Raupp Blvd to Hastings Ln	Design Engineering (Buffalo Grove leading)	\$ 209,850.00	2017				
	ROW Acquisition	\$ 6,880,000.00	2017				
	Construction Engineering	\$ 8,089,096.95	2017				
	Widening and Pavement Reconstruction, Intersection Improvement, Traffic Signal Modernization	\$ 53,927,313.03	2018	Est. Q4 2017			

**Municipalities:** Buffalo Grove, Wheeling

**STATUS:** 97% plans with final concurrence anticipated for end of May. ROW acquisition, agreements, and permits ongoing. Targeting Fall 2017 Letting.

**TOUHY AVE**

Elmhurst Rd to Mount Prospect Rd	Design Engineering	\$ 1,242,281.36	2017				
	UPRR Agreements	\$ 2,000,000.00	2017				
	Construction Engineering	\$ 6,755,800.00	2017				
	Pavement Reconstruction, New Alignments, Grade Separations, Intersection Improvements, Drainage Improvements, New Street Lights, Bike path	\$ 71,391,324.00	2018	Est. Q1 2018			

**Municipalities:** Chicago, Des Plaines, Elk Grove

**STATUS:** 95% plans. Agreements and permits ongoing. Utility relocation anticipated to begin this summer.

**SHOE FACTORY RD**

Essex Dr to East of Beverly Rd	Design Engineering (Hoffman Estates leading)	\$ 256,219.22	2017				
	ROW Acquisition	\$ 748,064.00	2017				
	Pavement reconstruction of 4 lanes with median	\$ 10,627,028.00	2019	Est. Q1 2019			

**Municipalities:** Hoffman Estates

**STATUS:** Plan status under evaluation. Cook County and Village are working on a supplemental agreement for design. ROW acquisition ongoing.

**PHASE I - PRELIMINARY ENGINEERING**

Project Name - Limits	Scope	Est. Cost	Programmed Year	Letting Date	Award Date	Const. Start	Const. End
<b>BUSSE RD</b>							
Golf Rd to Central Rd	Preliminary engineering (Various Services Contract)	\$ 685,943.97	2017				
	Pavement reconstruction, multi-use path						

**Municipalities:** Mount Prospect

**STATUS:** Enviromental Survey Request (ESR) submitted to IDOT for review on 4/7/17.

**CENTRAL RD**

Barrington Rd to Huntington Blvd	Preliminary engineering (Various Services Contract)	\$ 292,604.06	2017				
	Pavement reconstruction, multi-use path						

**Municipalities:** Hoffman Estates, South Barrington

**STATUS:** Engineering consultant issued notice to proceed on 3/27/14. Draft IGA with Hoffman Estates under review for bike path portion of study.

**QUENTIN RD**

Dundee Rd to Lake Cook Rd	Preliminary engineering	\$ 425,041.14	2017				
	Design engineering	\$ 1,500,000.00	2018				
	Reconstruction of roadway with potential widening, drainage improvements, and channelization. Includes replacement of bridge over Salt Creek and new multi-use path connecting to Forest Preserve.	\$ 18,000,000.00	2019				

**Municipalities:** Deer Park, Palatine

**STATUS:** Alternatives analysis ongoing.

## Attachment D

\$	20,909,081
\$	20,909,081

\$	30,409,410
\$	(9,500,329)



Northwest Council of Mayors STP Program 2017-2020  
For April 13, 2017 Northwest Council Technical Committee

Attachment D

ESTIMATED FY 18 MARK	\$ 8,687,388
FY 17 UNSPENT BALANCE	\$ (9,500,329)
FY 18 AVAILABLE BALANCE	\$ (812,941)

FY 18 PROJECTS	Limits/Scope	Municipality	TIP ID	Phase	Score	Total \$	Federal STP \$	Letting	Notes
US 14 @ Hart Rd	Intersection Improvement	Barrington	10-00-0129	Construction	85	\$ 7,000,000	\$ 4,000,000	January 2018	
Plum Grove Rd	Golf to Wiley	Schaumburg	03-14-0020	Construction	60	\$ 6,100,000	\$ 4,000,000	January 2018	
Plum Grove Rd	Higgins to Golf	Schaumburg	03-14-0020	Construction	60	\$ 4,500,000	\$ 3,600,000	January 2018	
Barrington Metra Access Road	Access Road	Barrington	03-06-0005	Construction	Transit	\$ 2,300,500	\$ 1,840,400	March 2018	
Roselle Rd Bike Bridge	Bike Bridge	Schaumburg	03-13-0012	Construction	Bikeway	\$ 3,252,000	\$ 2,683,000	January 2018	
JF Kennedy/Elk Grove	Arlington Hts to Victoria	Elk Grove Village		Construction	11.8	\$ 2,968,000	\$ 1,979,200	January 2018	
North Ave @ Lake St	Intersection Improvement	Streamwood	03-16-0013	Construction	56.5	\$ 1,082,750	\$ 866,200	January 2018	
East Ave @ Irving Park Rd	Intersection Improvement	Streamwood	03-16-0012	Construction	54.8	\$ 650,000	\$ 520,000	January 2018	
Waukegan Rd	Main St to Milwaukee Ave	Niles		Construction	29.5	\$ 3,750,000	\$ 3,000,000	January 2018	
Milwaukee Ave	Greenwood to Albion	Niles		Construction	34.5	\$ 5,000,000	\$ 4,000,000	January 2018	
Palatine Rd	Smith to Roselle	Palatine	03-16-0008	E1	40.6	\$ 380,000	\$ 190,000	TBD 2020	
Woodfield Rd	Martingale to East Frontage	Schaumburg	03-14-0017	ROW	75	\$ 250,000	\$ 125,000	January 2018	
State/National	Plum Grove to Golf	Schaumburg	03-16-0010	ROW	36.5	\$ 693,000	\$ 346,000	January 2019	
Barrington Metra Access Road	Access Road	Barrington	03-06-0005	ROW	Transit	\$ 95,000	\$ 47,500	March 2018	
Howard St	Milwaukee to Lehigh	Niles	03-13-0010	E2	85	\$ 350,000	\$ 175,000	January 2019	

TOTAL FY 18 PROGRAM	\$ 27,372,300
FY 18 FINAL BALANCE	\$ (28,185,241)

ESTIMATED FY 19 MARK	\$ 8,687,388
FY 18 UNSPENT BALANCE	\$ (28,185,241)
FY 19 AVAILABLE BALANCE	\$ (19,497,853)

FY 19 PROJECTS	Limits/Scope	Municipality	TIP ID	Phase	Score	Total \$	Federal STP \$	Letting	Notes
Algonquin Rd @ Meacham Rd	Intersection Improvement	Schaumburg	03-03-0102	Construction	80	\$ 6,000,000	\$ 4,000,000	January 2019	
State/National	Plum Grove to Golf	Schaumburg	03-16-0010	Construction	36.5	\$ 5,544,000	\$ 4,000,000	January 2019	
Howard St	Milwaukee to Lehigh	Niles	03-13-0010	Construction	85	\$ 4,750,000	\$ 3,800,000	January 2019	
Woodfield Rd	Meacham to Martingale	Schaumburg	03-14-0017	Construction	75	\$ 5,600,000	\$ 4,000,000	January 2019	
Woodfield Rd	Martingale to East Frontage	Schaumburg	03-14-0017	Construction	75	\$ 5,800,000	\$ 4,000,000	January 2019	

TOTAL FY 19 PROGRAM	\$ 19,800,000
FY 19 FINAL BALANCE	\$ (39,297,853)

ESTIMATED FY 20 MARK	\$ 8,687,388
FY 19 UNSPENT BALANCE	\$ (39,297,853)
FY 20 AVAILABLE BALANCE	\$ (30,610,465)

FY 20 PROJECTS	Limits/Scope	Municipality	TIP ID	Phase	Score	Total \$	Federal STP \$	Letting	Notes
Algonquin @ New Wilke	Intersection Improvement	Rolling Meadows	03-06-0006	Construction	100	\$ 3,310,000	\$ 2,000,000	TBD	

TOTAL FY 20 PROGRAM	\$ 2,000,000
FY 20 FINAL BALANCE	\$ (32,610,465)

**MYB Program**

**Ready to Go List**

Park Blvd	Irving Park to Schaumburg	Streamwood	Construction	17.3	\$	960,000	\$	768,000	TBD 2018
Buttitta Dr	Barrington to East	Streamwood	Construction	14.3	\$	350,000	\$	280,000	TBD 2019

**Currently Advancing**

		Municipality	TIP ID	Phase	Score	Total \$	Federal STP \$	Anticipated FY	Notes
Kensington Rd	Dryden to Village Limits	Arlington Heights		Construction	19.6	\$ 1,759,300	\$ 1,407,440	2018	
US 14 Grade Separation		Barrington	03-14-0010	E2		\$ 3,120,000	\$ 1,560,000	2016	
US 14 Grade Separation		Barrington	03-14-0010	Construction		\$ 38,084,000	\$ 4,000,000	2018	
IL 72/Oakton/IL 83 lighting		Elk Grove Village		Construction	36.0	\$ 1,277,000	\$ 1,021,600	2020	Part of IDOT Intersection Improvement
Kirchoff Road	Wilke to Hicks Rd	Rolling Meadows	-	E2	30	\$ 95,424	\$ 47,712	2018	
Kirchoff Road	Wilke to Hicks Rd	Rolling Meadows	-	Construction	30	\$ 2,042,000	\$ 1,633,600	2018	
Old Wilke/Weber		Rolling Meadows		Construction	45	\$ 3,270,000	\$ 2,289,000	2020	
Plum Grove Rd lighting	Old Plum Grove to Limits	Rolling Meadows		Phase II	15.4	\$ 93,500	\$ 46,750	TBD 2017	
Plum Grove Rd lighting	Old Plum Grove to Limits	Rolling Meadows		Construction	15.4	\$ 926,500	\$ 741,200	TBD 2017	
Palatine Rd	Smith to Roselle	Palatine		Phase II	40.6	\$ 267,500	\$ 133,750	2019	Must apply for CMAQ/TAP
Palatine Rd	Smith to Roselle	Palatine		ROW	40.6	\$ 200,000	\$ 100,000	2019	Must apply for CMAQ/TAP
Palatine Rd	Smith to Roselle	Palatine		Construction	40.6	\$ 4,470,313	\$ 3,576,250	2020	Must apply for CMAQ/TAP
Meacham Rd	Higgins to Golf	Schaumburg		Construction	26	\$ 3,402,500	\$ 2,722,000	2021	
National Pkwy	Woodfield to Golf	Schaumburg		Phase II	27.8	\$ 358,000	\$ 179,000	2018	
National Pkwy	Woodfield to Golf	Schaumburg		ROW	27.8	\$ 191,000	\$ 95,500	2019	
National Pkwy	Woodfield to Golf	Schaumburg		Construction	27.8	\$ 4,011,250	\$ 3,209,000	2020	
Walnut Lane	Schamburg Rd to Weathersfield	Schaumburg		Phase II	26.6	\$ 135,000	\$ 135,000	2018	
Walnut Lane	Schamburg Rd to Weathersfield	Schaumburg		Construction	26.6	\$ 3,243,000	\$ 2,594,000	2020	
Weathersfield Way	Braintree Dr to Salem Dr	Schaumburg		Construction	16.6	\$ 686,000	\$ 549,000	2018	
Touhy @ Gross Point/Harts	Intersection Improvement	Niles	03-09-0072	E2	80	\$ 400,000	\$ 200,000	TBD 2019	
Touhy @ Gross Point/Harts	Intersection Improvement	Niles	03-09-0072	Construction	80	\$ 2,787,500	\$ 2,230,000	TBD	

**Total Currently Advancing \$ 28,470,802**


**Road Projects**

		Municipality	TIP ID	Phase	Score	Total \$	Federal STP \$	Letting	Notes
Hillside Ave		Barrington		Construction					
Meacham Road	Algonquin to Old Plum Grove	Rolling Meadows	03-03-0101	Construction	80	\$ 5,000,000	\$ 4,000,000		
Algonquin Rd at Hammond Dr	Intersection Impr	Schaumburg		Phase II	59	\$ 143,000	\$ 71,500	TBD 2018	
Algonquin Rd at Hammond Dr	Intersection Impr	Schaumburg		ROW	59	\$ 59,000	\$ 29,500	TBD 2018	
Algonquin Rd at Hammond Dr	Intersection Impr	Schaumburg		Construction	59	\$ 1,597,000	\$ 1,277,600	TBD 2018	
Wolf Road	Manchester to Milwaukee	Wheeling		Construction	50	\$ 1,365,000	\$ 955,500		

Northwest Council of Mayors STP Program 2017-2020  
For April 13, 2017 Northwest Council Technical Committee

Attachment D

Bike/Ped Projects		Municipality	TIP ID	Phase	Score	Total \$	Federal STP \$	Letting	Notes
Quentin Road Bikeway		Rolling Meadows	03-00-0112	Construction	Bikeway	\$ 640,000	\$ 448,000		512,000
Euclid Avenue Bikeway 2		Rolling Meadows	03-00-0114	Construction	Bikeway	\$ 507,000	\$ 354,900		405,600
Golf Road Bikeway		Rolling Meadows	03-00-0111	Construction	Bikeway		\$ 156,100		
Meacham Rd over I-90	McConnor to Algonquin	Schaumburg		Construction	Bikeway		\$ 1,626,870		
Martingale Rd	I-290 overpass to Schaumburg Rd	Schaumburg		Construction	Bikeway		\$ 694,120		
Lighting Projects		Municipality	TIP ID	Phase	Score	Total \$	Federal STP \$	Letting	Notes
Kirchoff Rd	Plum Grove Rd to Hicks Rd	Rolling Meadows		Phase II	15.4	\$ 38,500	\$ 19,250	TBD 2019	
Kirchoff Rd	Plum Grove Rd to Hicks Rd	Rolling Meadows		Construction	15.4	\$ 381,500	\$ 305,200	TBD 2019	
Rohlwing Rd	US 14 to Kirchoff Rd	Rolling Meadows		Phase II	5.4	\$ 65,000	\$ 32,500	TBD 2018	
Rohlwing Rd	US 14 to Kirchoff Rd	Rolling Meadows		Construction	5.4	\$ 715,000	\$ 572,000	TBD 2018	
Wolf Rd	Hintz to Milwaukee	Wheeling		Construction	Lighting	\$ 2,450,000	\$ 1,960,000	TBD 2019	Part of IDOT project
Lake Street	E. North Ave to Park Ave.	Streamwood		Construction	Lighting		\$ 163,863		
Barrington Rd	Irving Park to Bourbon Pkwy	Streamwood		Construction	Lighting		\$ 398,412		
Schaumburg Rd	Sutton Rd. to East Limits	Streamwood		Construction	Lighting		\$ 937,482		
Bartlett Rd	Irving Park to Schaumburg Rd	Streamwood		Construction	Lighting		\$ 431,613		
Other Projects		Municipality	TIP ID	Phase	Score	Total \$	Federal STP \$	Letting	Notes
STAR Line Transit Stations		NW Council		Construction	Transit	?	\$ 5,000,000		
STAR Line Transit Stations		NW Council		Construction	Transit	?	\$ 5,000,000		
Irving Park Rd Enhancements		Schaumburg		Construction	n/a	\$ 1,653,100	\$ 1,157,170		
Wise Rd Enhancements		Schaumburg		Construction	n/a	\$ 1,522,000	\$ 1,065,400		
Golf Rd Enhancements		Schaumburg		Construction	n/a	\$ 1,628,200	\$ 1,139,740		
Barrington Metra Parking Garage	Parking Garage	Barrington	03-06-0005	Construction	Transit	\$ 14,000,000	\$ 4,000,000		Seeking CMAQ, Metra
Milwaukee Ave - Various Locations	Streetscape	Niles	03-06-0029	Construction	2011	\$ 366,200	\$ 457,750		
Removed from MYB list									
Algonquin Rd Grade Separation @ UP-Milwaukee		Des Plaines		E2		\$ 1,390,332	\$ 695,166		Seeking E1 funding
Algonquin Rd Grade Separation @ UP-Milwaukee		Des Plaines		ROW		\$ 2,159,228	\$ 1,079,614		Seeking E1 funding
Algonquin Rd Grade Separation @ UP-Milwaukee		Des Plaines		Construction		\$ 27,815,000	\$ 3,500,000		Seeking E1 funding
Oakton Street	Caldwell to Milwaukee	Niles		Construction	Lighting		\$ 725,000		
Milwaukee Ave. @ Ballard Rd. Int		Niles		Construction	70		\$ 525,000		
Waukegan/Howard Intersection		Niles	03-99-0108	Construction	60		\$ 450,000		ON HOLD - From FY 06
Waukegan/Howard ROW		Niles	03-99-0108	ROW	ROW		\$ 100,000		ON HOLD - From FY 06
Oak Avenue		Bartlett	03-97-0105	Construction	85	\$ 9,219,500	\$ 1,275,000		ON HOLD - From FY 07
RR Ped Gates @ US 12/45 and Thacker		Des Plaines		E2	TCM	\$ 30,000	\$ 30,000		
RR Ped Gates @ US 12/45 and Thacker		Des Plaines		Construction	TCM	\$ 260,000	\$ 182,000		
Barrington @ Bode Intersection		Hoffman Estates		Construction	65		\$ 2,500,000		
Northwest Hwy	Rt 53 to New Wilke Rd	Palatine	03-09-0058	Construction	Lighting	\$ 220,000	\$ 154,000		
Industrial Court/ Lois Drive Bikeway		Rolling Meadows	03-00-0115	Construction	Bikeway		\$ 123,200		
Golf Road Bike/Ped Overpass		Rolling Meadows	03-00-0110	Construction	Bikeway		\$ 616,000		



## PUBLIC SERVICES

### MAYOR

Andrew Przybylo

### VILLAGE MANAGER

Steven C. Vinezeano

### VILLAGE CLERK

Marlene J. Victorine

### TRUSTEES

George D. Alpogianis

John C. Jekot

Joe LoVerde

Danette O'Donovan Matyas

Denise McCreery

Dean Strzelecki

September 27, 2016

Michael Walczak  
Transportation Director  
1600 East Golf Road #0700  
Des Plaines, IL 60016

Dear Mr. Walczak:

On behalf of the Village of Niles, I would like to respectfully request the Milwaukee Avenue (Greenwood to Albion) and Waukegan Road (Main Street to Milwaukee Avenue) Street Lighting Projects be moved from the MYB list to the FY18 project list. The Village is targeting the January, 2018 IDOT letting with construction starting in the spring of 2018.

Additionally, we are requesting the Touhy Avenue and Gross Point Road Intersection Improvement Project currently programed for FY17 be moved to FY19, as our revised project schedule anticipates a January, 2019 IDOT letting with construction starting in the spring of 2019. This project is being coordinated with the adjacent Touhy bridge replacement by IDOT.

Thank you for consideration of these requests. A detailed project schedule for the projects is attached. If you have any questions, please contact me at (847) 588-7925.

Sincerely,

Thomas Powers, P.E.  
Village Engineer

#### **Touhy Avenue & Gross Point Road Intersection Improvement Project Schedule (FY19)**

- *Design Approval August, 2017*
- *Start Phase II January, 2018*
- *Pre-Final Submittal April, 2018*
- *Target January, 2019 IDOT Letting – Pending Land Acquisition and CCFPD*


#### **Milwaukee Avenue Street Lighting Improvement Project Schedule (FY18)**

- *IDOT Fixture Approval: November, 2016*
- *IDOT Special Waste Approval: December, 2016*
- *Complete Fixture Layout and Identify Easements/IDOT Submittal: January, 2016*
- *Obtain Easements (if necessary): May, 2017*
- *Submit CE I no Report to IDOT: May, 2017*
- *Prepare Prefinal Lighting Plans: July, 2017*
- *IDOT Bid Letting: January, 2018*

#### **Waukegan Road Street Lighting Improvement Project Schedule (FY18)**

- *IDOT Fixture Approval: November, 2016*
- *IDOT Special Waste Approval: December, 2016*
- *Complete Fixture Layout and Identify Easements/IDOT Submittal: January, 2016*
- *Obtain Easements (if necessary): May, 2017*
- *Submit CE I no Report to IDOT: May, 2017*
- *Prepare Prefinal Lighting Plans: July, 2017*
- *IDOT Bid Letting: January, 2018*





Mayor ANDREW PRZYBYLO

VILLAGE MANAGER Steven C. Vinezeano ▪ VILLAGE CLERK Marlene J. Victorine  
 TRUSTEES George D. Alpogianis ▪ John C. Jekot ▪ Joe LoVerde ▪ Danette O'Donovan Matyas  
 Denise McCreery ▪ Dean Strzelecki

February 13, 2017

Honorable Karen Darch  
 Village of Barrington  
 200 S. Hough Street  
 Barrington, Illinois 60010

Dear President Darch:

I recently learned that two extremely important Village of Niles projects may not be moved from the MYB list and programmed as requested. The projects are:

- Milwaukee Avenue Street Lighting (Greenwood to Albion); and
- Waukegan Road Street Lighting (Main to Milwaukee).

Please take into consideration that, due to deteriorating conditions, the Village of Niles is under significant pressure to move forward quickly with the replacement of the 318 street light poles associated with these lighting systems. A 2013 Area Lighting Inspection Report identified that more than half of the poles inspected warranted replacement within two years. As you can imagine, replacing light poles one pole at a time makes absolutely no business sense. Temporary repairs with a plan for complete and full replacement of the lighting systems are the only answers and good government.

Beyond the issue that these poles are structurally failing and require replacement, please also consider the following:

1. Commitment and Movement Forward: The Village of Niles has already moved these projects forward with the following actions completed to date:
  - Village has expended \$100,000 for Phase I and design of a lighting system;
  - Village has expended \$30,000 for concept rendering and fabrication of the new standard Village lighting fixture within these corridors;
  - Village has submitted lighting calculations to IDOT for concept approval;
  - Expected Design Approval in early 2017 upon IDOT Phase I clearances.
2. Ranking on 'B' List: Both of these projects were the highest scoring projects on the call for project 'B' list. In addition, an overall ranking of these projects was sixth (6th) and seventh (7th) respectively, out-ranking several of the projects that were selected to move forward under the 2015 call for projects. Based on the scoring system and methodology for this application cycle, we would expect strong consideration for these projects to move forward when funding becomes available or a decision to advance funds is made.

3. Application Year: Both of these projects were only applied for in late 2015. Based on meeting discussions, some projects have been in the program in excess of 10 years with no movement forward. As stated previously, the Village of Niles has diligently advanced this project with Design Approval anticipated in early 2017.
4. Impact on Community: The Village of Niles has not frequently utilized funding from the STP program to support projects. These projects are different. The impact they will have on the community and vision of the Village of Niles will be significant. The corridors are the most heavily traveled corridors in the Village with over 40,000 vehicles traveling these streets daily. The federal aid that contributes to these projects will have a dramatic and lasting effect on the future of our community.
5. Milwaukee Avenue Corridor Revitalization: The Village of Niles has been expending millions of capital funds on the revitalization of the Milwaukee Avenue corridor since 2004 in an effort to make it more pedestrian and transit friendly in preparation of the 2017 construction of the Pace Bus Pulse arterial rapid transit system line from Jefferson Park transit station to Golf Mill in Niles.

We understand the need to prioritize projects and balance the Surface Transportation Program, but the Village strongly believes these important projects fill a substantial need in our community and satisfy the requirements set forth by the Council at the time of application. The Village has been moving its portion of the project forward and we request the Council consider advancing these projects as well.

Thank you in advance for your consideration and if there is any additional information you need, please let me know.

Sincerely,



Mayor Andrew Przybylo  
Village of Niles

cc. Steven C. Vinezeano, Village Manager  
Bob Pilat, Niles Public Services

Municipality	Route	Limits	Type	Phase I Status	Phase	Requested STP	Target FY	Recommended Score	Notes
Bartlett	North Ave	Oak Ave to Lake St	Resurfacing	Approved	Construction	\$ 647,208	2019	MYB 23.8	
Hoffman Estates	Beverly Rd	Prairie Stone Pkwy to I-90	Resurfacing	Approved	Construction	\$ 216,000	2018	MYB 32.3	
Hoffman Estates	Huntington Blvd North	Palatine Rd to Westbury Dr	Resurfacing	Approved	Construction	\$ 408,000	2018	MYB 24.1	
Hoffman Estates	Jones Rd	Rosedale Ln to Highland Blvd	Resurfacing	Approved	Construction	\$ 372,000	2019	MYB 28.3	
Hoffman Estates	Salem Dr	Bode Rd to village limits	Resurfacing	Approved	Construction	\$ 160,000	2019	MYB 24.7	
Mount Prospect	Rand Rd	Henry St to Main St (IL 83)	Lighting	Not started	Phase II	\$ 27,720	2017	MYB n/a	
Mount Prospect	Rand Rd	Henry St to Main St (IL 83)	Lighting	Not started	Construction	\$ 813,280	2018	MYB 23	
Palatine	Smith St	Northwest Hwy to Palatine Rd	Resurfacing	Not started	Construction	\$ 600,000	2018	MYB 19.8	
Schaumburg	Knollwood Rd	Bode Rd to Golf Rd (IL 58)	Reconstruction	Not started	Phase II	\$ 170,500	2019	MYB n/a	
Schaumburg	Knollwood Rd	Bode Rd to Golf Rd (IL 58)	Reconstruction	Not started	Construction	\$ 3,057,000	2020	MYB 35.4	includes lighting upgrades
Schaumburg	Rodenburg Rd	CP RR to Irving Park (Il 19)	Reconstruction	Not started	Phase II	\$ 75,500	2019	MYB n/a	
Schaumburg	Rodenburg Rd	CP RR to Irving Park (Il 19)	Reconstruction	Not started	Construction	\$ 1,355,000	2020	MYB 25.4	includes lighting upgrades
Streamwood	East Ave	Buttitta Dr to Schaumburg Rd	Resurfacing	Approved	Construction	\$ 560,000	2018	MYB 16.1	
Streamwood	Woodland Heights Blvd	Buttitta Dr to Park Blvd	Resurfacing	Approved	Construction	\$ 624,000	2018	MYB 16.1	