
 
 
 

NORTHWEST COUNCIL OF MAYORS  
TECHNICAL COMMITTEE 

Thursday, August 11, 2016 
8:30 a.m. 

 
BARRINGTON VILLAGE HALL 

Board Room 
200 S. Hough Street 

Barrington, Illinois 60010 
 

AGENDA - Amended 
I. Call to Order 

 
II. Approval of May 6, 2016 Meeting Minutes (Attachment A) 

Action requested: Approval of minutes 
 

III. Agency Reports 
a. CMAP Report 
b. CMAP Council of Mayors Executive Committee 
c. IDOT Highways Report (Attachment B) 
d. IDOT Local Roads Update 
e. Cook County Department of Transportation and Highways 
f. Metra 
g. Pace 
h. Illinois Tollway 

 Action requested: Informational 
 
IV. NW Council FY 16-20 Surface Transportation Program 

a. Current Program Update (Attachment C) 
Staff will update the Council on the STP program through 2020, based on 
municipal input to project schedules and financing, with the proposed changes 
on today’s agenda noted.  

 
b. Project Updates  

i. Elk Grove Village – Lively Blvd Resurfacing (Attachment D) 
Elk Grove Village is requesting that its Lively Boulevard resurfacing project 
be moved from the MYB list to FY 2017.  The project received design 
approval in July and is targeting a letting in spring of 2017.   
Action requested: Approve Request 
 
ii. Hanover Park – Barrington at Walnut Intersection Improvement 
(Attachment E) 
The Village of Hanover Park is requesting a cost increase to its intersection 
improvement project at Barrington Road and Walnut due to additional costs 
associated with lighting, special waste and other unit prices.  The request is 
for $430,233 in additional STP funds for a total STP cost of $835,233.  The 
project is scheduled for the September 2016 letting. 
Action requested: Approve Request 
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c. Approval of Updated Program 
Council approval is needed to include the new changes into the existing 
program.   
Action requested: Approval of Program 
 

 
V. Call for New Projects Schedule Discussion 

Based on Technical Committee direction at the May 6 meeting, staff recommends 
moving to an annual call for projects for the Council and no longer accepting 
applications at all meetings.   
 
Staff recommends the following schedule: 
 
Call for projects: August 
Applications Due: September 
Technical Committee meeting: October 
 
The October Technical Committee meeting would be used to program both new 
project applications received as well as consider projects from the “Ready-To-Go” 
MYB list which could be accomplished that fiscal year.   
 
Action requested: Approval of schedule 
 

VI. Functional Classification Requests Palatine (Attachment F) 
The Village of Palatine has requested functional classification changes to the 
following roads: Smith Road, Rohlwing Road, Cunningham Drive, Illinois Avenue, 
Williams Drive and First Bank Drive.   
Action requested: Approve Request 
 

VII. Other Business 
 
VIII. Next Meeting  

Staff recommends leaving the next meeting be held in October.  
 

IX. Adjourn 



Attachment A 

 

TO:    Northwest Council of Mayors Technical Committee 
FROM:    Mike Walczak, Northwest Council Planning Liaison 
RE:    May 6, 2016 Meeting Minutes 
DATE:    May 7, 2016 
 
The Northwest Council of Mayors Technical Committee met on Friday, May 6, 2016 at Barrington Village 

Hall.  The following persons were in attendance: 

President Karen Darch, Chair      Village of Barrington 
President Thomas Hayes      Village of Arlington Heights 
President Jim Schwantz        Village of Palatine 
Michael Cassady        Village of Mount Prospect 
Jim Norris          Village of Hoffman Estates 
Sharon Caddigan (representing Mayor Roth)  Village of Streamwood 
Ray Rummel          Elk Grove Village 
Scott Kasper (representing Brian Townsend)  Village of Schaumburg 
 
Steve Andrews          Pace 
Matt Barry          Village of Palatine  
Dan Brinkman          Gewalt Hamilton 
Todd Bright          Transystems 
Jarrod Cebulski          Patrick Eng 
Akram Chaudhry        HR Green  
John A. Clark          STV  
Kama Dobbs          CMAP 
Greg Ellwanger          Bollinger Lach 
Gerardo Fierro          IDOT 
Ted Georges          Primera Engineers 
Jim Goumas          Hancock Eng 
Marnie Hooghkirk        IDOT 
Alex Househ          IDOT 
Megan Kane          Chastain  
Mike Litwin          Village of Schaumburg 
Mike Lee          T&I Engineers 
Brian Lovering          Elk Grove Village 
Jeff Maczko          Elk Grove Village 
Derek Mall          Civiltech Engineering 
Amy McSwane          HLR 
Mike Pagones          Village of Arlington Heights 
Bob Pilat          Village of Niles 
Tom Powers          Village of Niles 
Andre Santos          Traffic Control Corp 
Matt Schmitz          CCDOTH 
Greg Summers          Village of Barrington 
Fred Vogt          City of Rolling Meadows 
Mike Walczak          NWMC 
 
 



 

 

Alan Wenderski         Village of Hoffman Estates 
Tony Wolff          Ciorba 
Jeff Wulbecker          Village of Mount Prospect 
 

I. Call to Order 

The Chair, President Darch called the meeting to order at 8:30 a.m.  

II. Approval of Minutes 

The minutes of the February 11, 2016 Technical Committee meeting were approved on a 

motion from Ms. Caddigan, seconded by President Hayes. 

III. Agency Reports 

a. CMAP 
Ms. Dobbs discussed the latest regionwide expenditure report showing that the CMAQ 
program is doing well, while the regional councils are starting to do better recently with 
STP spending.  She thanked NWMC for its support for CMAP’s funding in the general 
assembly and gave a summary of the proposed dues structure to help fund the agency.  
She noted that a survey of bike usage is currently out.  She described current calls for 
projects for RTA Access to Transit, ITEP and HSIP funds.  Finally, she described 
opportunities for involvement in the upcoming On To 2050 regional plan.   

 
b. CMAP Council of Mayors Executive Committee  

No report, all items covered in previous report.   
 

c. IDOT Highways 
Ms. Hooghkirk reported that there is no state program for the coming fiscal year yet.  
Projects that were on the March letting, included Illinois 58 signal modernization.  The 
status sheets were distributed in the agenda packet.   
 

d. IDOT Local Roads 
Mr. Fierro distributed project update sheets and noted the changes since the last 
meeting.   
 

e. Cook County Department of Transportation and Highways.   
Mr. Schmitz discussed the latest status sheets and noted project changes since the last 
meeting.   
 

f. Metra 
Mr. Mack reported that construction will begin in June to rehab the Mount Prospect 
station.  Positive Train Control (PTC) implementation is ongoing.  President Darch asked 
about the proposed federal minimum staffing rules.  Mr. Mack responded that Metra is 
concerned about the rules mostly due to their cost/benefit analysis.   
 

g. Pace 
Mr. Andrews gave an update on Pace’s transition to all posted stop routes and away 
from flag stops.  The full conversion will take a few years.  Current routes being 
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transitioned include 208 on Golf Road and 554 from Schaumburg to Elgin.  He also 
updated the committee on the ART Pulse routes.  Milwaukee Avenue is in the design 
phase, with construction scheduled to start in 2016 and service beginning in 2017.  
Dempster Street has just kicked off the planning phase.   
 

h. Illinois Tollway 
No report.   

 
IV. NW Council FY 16‐20 Surface Transportation Program 

a. Current Program Update 

Mr. Walczak presented the current program, noting that there were minimal 

changes since the last meeting.    

 

b. Project Updates 

i. Niles – Touhy at Gross Point/Harts intersection improvement.   

ii.  Palatine – Plum Grove Road resurfacing 

iii.  Schaumburg – Arterial Lighting Project 

iv.  Schaumburg – Woodfield Road reconstruction 

v.  Streamwood – Park Avenue resurfacing 

All the proposed changes were approved on a motion by Mr. Rummel, 

seconded by Ms. Caddigan.   

c. New Project Applications 

i. Elk Grove Village – IL 72/Oakton/IL 83 lighting 

Mr. Lovering presented the project and noted that it was part of a larger 

IDOT funded intersection improvement.  Mr. Rummel added that with the 

nearby improvements to I‐90 and the Elgin O’Hare, the intersection will only 

get busier.   

ii. Schaumburg – Walnut Road reconstruction 

iii. Schaumburg – Weathersfield Way resurfacing 

All the new applications were approved on a motion by Mr. Norris, 

seconded by Mr. Hayes.   

d. Approval of Updated Program 

The updated program was approved on a motion by Ms. Caddigan, 

seconded by Mr. Norris. 



 

 

V. Other Business 
There was no other business.   
 

VI. Next Meeting  
The next meeting was left on call.   

VII. Adjourn 
The meeting was adjourned at 9:03 a.m. on a motion from Ms. Caddigan, seconded by 

President Hayes.   
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I-290/IL 53 
 
Lake-Cook Rd to I-90/94 (Dan 
Ryan & Kennedy Expys) 

Crack and Joint 
Sealing 

$4,000 By PS&E No 1
st

 Quarter FY 18 
 

1-79883-0000 

YES  

US 14 (northwest Highway) 
 
Golf Club Ent to Ela Rd 

Resurfacing, ADA 
Improvements 

$760 By PS&E TBD 3
rd

 Quarter FY 20 
 

1-79243-0000 

YES Inverness 

US 14 (Northwest Highway) 
 
Ela Rd to North Ct 

Resurfacing, ADA 
Improvements 

$2,230 By PS&E TBD 3
rd

 Quarter FY 20 
 

1-79055-0000 

YES Palatine 
Inverness 

US 14 (Northwest Highway) 

 
Miner St. to US 45 (Des Plaines 
River Rd) 

Resurfacing, ADA 
Improvements 

$7,350 By PS&E No 3
rd

 Quarter FY 20 

 
1-78660-0000 

YES Des Plaines 
Arlington Heights 
Mount Prospect 

US 14 (Northwest Highway) 
 
Miner St. to US 45 (Des Plaines 
River Rd) 

New Storm Sewer 
Retaining Wall 

$2,000 By PS&E No 3
rd

 Quarter FY 20 
 

1-78660-1000 

YES Des Plaines 
Arlington Heights 
Mount Prospect 

US 14 (Northwest Highway) 

 
At Mt. Prospect Rd. 

Traffic Signal 
Modernization 

Left Turn Lanes 
Pedestrian Signals 

$1,500 E 6/30/14 Yes 1
st

 Quarter FY 20 

 
 

1-79071-0000 

YES Des Plaines 
 

HSIP Funding 

US-14 (Northwest Hwy) 

 
At Broadway St 

Traffic Signal 
Installation 

Channelization 

$1,610 5/30/13 Yes 3
rd

 Quarter FY-17 

 
1-77737-0000 

YES Des Plaines 
 

CMAQ Funding 

US-14 (Northwest Hwy) 

 
At Wisconsin Central & At UP RR 

Pump Station 
New Storm Sewer 

$7,900 10/04/05 Yes 3
rd

 Quarter FY-18 

 
1-71107-0300 

YES Des Plaines 

US 14 (Caldwell Ave) 
 
IL 43 (Waukegan Rd) to Touhy 
Ave 

Resurfacing, ADA 
Improvements 

$1,320 By PS&E TBD 3
rd

 Quarter FY 20 
 

1-79447-0000 

YES Morton Grove 
Niles 

mailto:marnie.hooghkirk@illinois.gov
Mwalczak
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US 20 (Lake St) 
 
Shales Pkwy/Bluff City Blvd to E. 
of North Ave 

Resurfacing, ADA 
Improvements 

$2,590 By PS&E TBD 1
st

 Quarter FY 18 
 

1-79429-0000 

YES Elgin 
Bartlett 

Streamwood 
Hanover Park 

US-20 (Lake St) 
 

At IL-59 (Sutton Rd) 

Ramp Modifications $11,685 6/3/14 Yes 1
st
 Quarter FY-17 

 
 

1-77854-0000 

ILLINOIS 
JOBS NOW! 
PROJECT 

 
YES 

Bartlett 
 

ILLINOIS JOBS NOW! PROJECT 

US 45/IL 21 (Des Plaines River 
Rd) 
 
Lake-Cook Rd to US 12 (Rand 
Rd) 

Resurfacing, ADA 
Improvements 

$5,260 By PS&E TBD 1
st

 Quarter FY 19 
 

1-78967-0000 

YES Des Plaines 
Prospect Heights 
Mount Prospect 

Wheeling 

US 45/IL 21 (Des Plaines River 
Rd) 
 
US 12 (Rand Rd) to Prospect Ave 

Resurfacing, ADA 
Improvements 

$1,300 By PS&E TBD 1
st

 Quarter FY 22 
 

1-79500-0000 

YES Des Plaines 

IL 19 (Irving Park Rd) 
 
Bode Rd to IL 59 (Sutton Rd) 

Resurfacing, ADA 
Improvements 

$1,400 By PS&E TBD 3
rd

 Quarter FY 20 
 

1-78515-0000 

YES Elgin 
Streamwood 

IL 19 (Irving Park Rd)   
 
Bartlett Rd to 0.1 Mi. SE of Wise 
Rd 

Resurfacing, ADA 
Improvements 

$3,295 By PS&E TBD 3
rd

 Quarter FY 18 
 

1-78960-0000 

YES Hanover Park 
Streamwood 
Schaumburg 

IL 43 (Waukegan Rd/Oakton Rd) 
 
Main St. to Oakton St & 
Waukegan Rd to Harlem Ave 

Resurfacing, ADA 
Improvements 

$650 By PS&E TBD 1
st

 Quarter FY 22 
 

1-79496-0000 

YES Niles 

IL 53 
 
S. of US 12 (Rand Rd) to IL 62 
(Algonquin Rd 

Bridge Rehabilitation $26,970 By PS&E TBD 1
st

 Quarter FY 22 
 

1-79433-0000 

YES Rolling Meadows 
Palatine 

Arlington Heights 

IL 53 
 
(NB) Ramp to IL 62 (Algonquin 
Rd) 

Drainage $615 By PS&E No On June 10, 2016 
letting 

Contract:  62A27 
 

1-78225-0000 

YES Rolling Meadows 
Apparent Low Bidder:  Berger 

Excavating 
Low Bid:  $487,561.62 

mailto:marnie.hooghkirk@illinois.gov
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IL 53 (Biesterfield Rd) 
 
NW of David Ln to I-290 

Resurfacing, ADA 
Improvements 

$380 By PS&E TBD 1
st

 Quarter FY 21 
 

1-79452-0000 

YES Elk Grove Village 

IL 53/68 (Dundee Rd) 

 
US 12 (Rand Rd) to Kennedy Dr. 

Intersection 
Improvement 
New Median 
Sidewalks 

$3,300 10/28/14 Yes 1
st
 Quarter FY 17 

 
 

1-78102-0000 

YES Palatine  
 

HSIP Funding 

IL 58 (Golf Rd) 
 

IL 62 (Algonquin Rd) to Broadway St. 

Resurfacing,ADA 
Improvements 

$4,030 By PS&E No 3
rd

 Quarter FY 19 

 
 

1-78962-0000 

YES Mount Prospect 
Des Plaines 

Arlington Heights 

IL 58, IL 62 

 
E/O Roselle Road to IL 58 (Golf Rd) 

Resurfacing (3P), 
ADA 

Improvements 

$4,165 By PS&E No 3
rd

 Quarter FY 18 
 

1-786520000 

YES Palatine, Arlington Heights, 
Schaumburg, Rolling Meadows 

IL 58 (Golf Rd) 

 
At Wolf Rd N. Jct (Cumberland Circle) 

Reconstruction 
Signing (new) 

Pavement 
Marking 

$3,829 6/19/15 Yes 1
st
 Quarter FY 18 

 
 

1-78325-0000 

YES Des Plaines 
 

CMAQ Funding 

IL 58 (Golf Rd) 

 
College Drive to  East River Road 

Drainage $1,200 E 8/31/16 Yes 3
rd

 Quarter FY 20 

 
1-78224-0000 

YES Des Plaines 

IL 59/IL 68 (Hawthorne Rd) 
 
Barrington Rd to IL 72 (Higgins Rd 

Resurfacing $2,230 By PS&E TBD 3
rd

 Quarter FY 18 
 

1-78650-0000 

Yes Barrington Hills 
Barrington  

South Barrington 

IL 59 (Sutton Rd) 
 
I-90 (Jane Addams Tollway) to N. of IL 
64 (North Ave) 

Patching $2,500 By PS&E No 3
rd

 Quarter FY 18 
 

1-79185-0000 

YES Hoffman Estates 
Streamwood 

Bartlett 
Wayne 

West Chicago 

IL 59 (Sutton Rd) 
 
At W Bartlett Rd 

Turning Lanes $3,390 E 10/31/17 TBD TBD 
 

1-78285-0000 

YES Bartlett 
CMAQ Funding 

IL 62 (Algonquin Rd) 
 
IL 25 (Kennedy Dr to IL 68 (Dundee 
Rd) 

Resurfacing $1,700 By PS&E No 1
st

 Quarter FY 21 
 

1-78429-0000 

YES Barrington Hills 

IL 62 (Algonquin Rd) 
 
W. of Penny Rd to Roselle Rd 

Resurfacing, 
ADA 

Improvements 

$3,115 By PS&E TBD 1
st

 Quarter FY 22 
 

1-78651-0000 

YES South Barrington 
Hoffman Estates 

Palatine 

mailto:marnie.hooghkirk@illinois.gov
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IL 62 (Algonquin Rd) 

 
E. of Roselle Rd to IL 58 (Golf Rd) 

Resurfacing, ADA 
Improvements 

$4,165 PS&E No 3
rd

 Quarter FY 18 
 

1-78652-0000 

YES Palatine 
Schaumburg 

Rolling Meadows 
Arlington Heights 

IL 62 (Algonquin Rd) 
 
IL 58 (Golf Rd) to IL 83 (Elmhurst Rd) 

Resurfacing, 
ADA 

Improvements 

$2,825 By PS&E TBD 3
rd

 Quarter FY 19 
 

1-78964-0000 

YES Rolling Meadows 
Arlington Heights 
Mount Prospect 

IL-68 (Dundee Rd) 
 

At S. Grove Avenue 

Intersection 
Reconstruction 

$2,510 12/31/01 Yes 1
st

 Quarter FY 21 
 

1-78880-0000 

YES Barrington 

IL 68 (Dundee Rd) 
 
E Branch Salt Creek 

Culvert 
Replacement 

Drainage 

$750 E 6/30/18 Yes 3
rd

 Quarter FY 20 
 

1-79459-0000 

YES Palatine 

IL 69 (Dundee Rd) 
 
E of IL 53 to First St 

Resurfacing, 
ADA 

Improvements 

$3,385 By PS&E TBD 1
st
 Quarter FY 17 

 
1-78854-0000 

YES Arlington Heights 
Buffalo Grove 

Wheeling 

IL 68 (Dundee Rd) 

 
At Buffalo Grove Rd. 

Intersection 
Reconstruction 

$2,500 9/22/14 Yes On June 10, 2016 
letting 

Contract:  60V96 
 

1-78855-0000 

YES Buffalo Grove 
 

CMAQ Funding 

IL 68 (Dundee Rd) 
 
At McHenry Rd/Wheeling Rd 

Intersection 
Reconstruction 

ADA 
Improvements 

$1,000 2/13/14 Yes 3
rd

 Quarter FY 20 
 

1-79498-0000 

YES Wheeling 
CMAQ Funding 

Apparent Low Bidder:  Berger 
Excavating 

Low Bid:  $1,596,109.47 

IL 72 (Higgins Rd) 
 
Kane County Line to Almond Ln 

Resurfacing, 
ADA 

Improvements 

$6,705 By PS&E No 1
st

 Quarter FY 20 

 
1-78609-0000 

YES South Barrington 
Hoffman Estates 

Schaumburg 

IL 72 (Higgins Rd) 
IL 83 

 
IL 72 N to IL 72 S including IL 83  

Intersection 
Improvement 

$3,700 E 6/30/16 Yes 1
st

 Quarter FY 20 
 

1-79460-0000 

YES Elk Grove Village 
 

HSIP Funding 

IL 72 (Touhy Ave) 
 
E of Elmhurst Rd to Wolf Rd 

Resurfacing, 
ADA 

Improvements 

$1,540 By PS&E TBD 1
st

 Quarter FY 22 
 

1-79469-0000 

YES Des Plaines  
Elk Grove Village 

mailto:marnie.hooghkirk@illinois.gov
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IL 72 (Higgins Rd) 
 
US 12/45 (Mannheim Rd) to Des 
Plaines River 

Resurfacing, 
ADA 

Improvements 

$1,360 By PS&E TBD 3
rd

 Quarter FY 18 
 

1-78656-0000 

YES Des Plaines 
Rosemont 

IL 83 (Elmhurst Rd) 
 
N of Palatine Rd to US 14 (Northwest 
Hwy) 

Resurfacing, 
ADA 

Improvements 

$2,995 By PS&E TBD 1
st

 Quarter FY 21 
 

1-78662-0000 

YES Mount Prospect 
Prospect Heights 

Algonquin Rd 
 
IL 83 (Elmhurst Rd) to Wolf Rd & I-294 
(Tri-State Tollway) to Oakton 

Resurfacing, 
ADA 

Improvements 

$930 By PS&E TBD 3
rd

 Quarter FY 20 
 

1-79060-0000 

YES Des Plaines 

Arlington Heights Rd 
 
Palatine Rd to IL 72 (Higgins Rd) 

Resurfacing, 
ADA 

Improvements 

$5,540 By PS&E TBD 1
st

 Quarter FY 20 
 

1-78893-1000 

YES Arlington Heights 
Elk Grove Village 

Ballard Rd 
 
Creek 0.5 Mi E of Rand Rd 

Culvert 
Replacement 

$500 E 6/30/17 TBD 1
st

 Quarter FY 22 
 

1-78953-0000 

YES Des Plaines 

Barrington Rd 
 
IL 59 (Hawthorne Rd) to IL 62 
(Algonquin Rd) 

Resurfacing $1,340 By PS&E TBD 1
st

 Quarter FY 20 
 

1-78074-0000 

YES Inverness 
Barrington Hills 

Barrington 

Barrington Rd 
 
S of IL 62 (Algonquin Rd) to Mundhank 
Rd 

Additional Lane 
Culvert 

Rehabilitation 

$15,375 E 6/30/17 Yes 1
st

 Quarter FY 19 
 

1-78387-0000 

YES South Barrington 

Busse Hwy 
 
At Prairie Creek 

Bridge Deck 
Overlay 

$100 By PS&E No 1
st

 Quarter FY 21 
 

1-79453-0000 

YES Des Plaines 

Busse Hwy 
 
US 14 (Miner St) to Touhy Ave 

Resurfacing, 
ADA 

Improvements 

$2,305 By PS&E TBD  YES Des Plaines 
Park Ridge 

Busse Rd 
 
IL 58 (Golf Rd) to IL 72/83 (Higgins Rd) 

Resurfacing, 
ADA 

Improvements 

$1,495 By PS&E TBD 1
st

 Quarter FY 22 
 

1-79454-0000 

YES Mount Prospect 
Elk Grove Village 

Central Rd 
 
Arlington Heights Rd to US 12 (Rand 
Rd) 

Resurfacing, 
ADA 

Improvements 

$2,170 By PS&E TBD 1
st

 Quarter FY 18 
 

1-78954-0000 

YES Arlington Heights 
Mount Prospect 
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Central Rd 
 
At Des Plaines River 

Bridge Deck 
Overlay 

Joint Repair 

$600 By PS&E No 1
st

 Quarter FY 22 
 

1-78746-0000 

YES Des Plaines 

Colfax St 
 
US 14 (Northwest Hwy) to Quentin Rd 

Resurfacing, 
ADA 

Improvements 

$255 By PS&E TBD 1
st

 Quarter FY 18 
 

1-75431-2000 

YES Palatine 

Elk Blvd 
 
US 12/45 (Lee St/Mannheim Rd) to US 
12 (Rand Rd) 

Resurfacing, 
ADA 

Improvements 

$170 By PS&E TBD 1
st

 Quarter FY 22 
 

1-79455-0000 

YES Des Plaines 

Elmhurst Rd 
 
Oakton St to E of Estes Ave 

Resurfacing, 
ADA 

Improvements 

$805 By PS&E TBD 1
st

 Quarter FY 19 
 

1-79456-0000 

YES Des Plaines  
Elk Grove Village 

Harlem Ave 
 
Dempster St to Oakton St 

Resurfacing, 
ADA 

Improvements 

$770 By PS&E TBD 1
st

 Quarter FY 22 
 

1-79457-0000 

YES Niles 

Harts Rd 

 
Croname Rd to  Milwaukee Ave 

Resurfacing, ADA 
Improvements 

$585 PS&E No 1
st
 Quarter FY 18 

 
1-79062-0000 

YES Niles 

Harts Rd 
 

Over North Branch Chicago River 

Bridge Beam 
Replacement 

Bridge New Deck 

$1,315 4/19/13 Yes 1
st

 Quarter FY 18 

 
 

1-77423-0000 

YES Niles 

Howard St 
 
W of Lehigh Ave to New Gross Point 
Rd 

Resurfacing, 
ADA 

Improvements 

$235 By PS&E TBD 1
st

 Quarter FY 19 
 

1-79458-0000 

YES Niles 

IL 53/Euclid 
 
At Euclid 

Bridge 
Replacement 

$9,760 E TBD 1
st

 Quarter FY 22 
 

1-79792-0000 

YES Rolling Meadows 

Main St. 
 
Hart Rd to W of N Ela Rd 

Resurfacing, 
ADA 

Improvements 

$1,230 By PS&E TBD 1
st

 Quarter FY 19 
 

1-79663-0000 

YES Barrington Hills 
Barrington 

Meacham Rd 
 
Emerson Ave to IL 62 (Algonquin Rd) 

Resurfacing, 
ADA 

Improvements 

$665 By PS&E TBD 1
st

 Quarter FY 22 
 

1-79367-0000 

YES Rolling Meadows 
Schaumburg 
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Meacham Rd 
 
Near Salt Creek 

Drainage $80 By PS&E No On June 10, 2016 
letting 

Contract:  62B50 
0-01623-1007 

 Contract Maintenance 
Apparent Low Bidder:  Larusso 

Cement Contractors, Inc. 
Low Bid:  60,405.18 

Northwest Hwy 
 
US 14 (Miner St) S Merrill St 

Resurfacing, 
ADA 

Improvements 

$2,650 By PS&E TBD 1
st

 Quarter FY 19 
 

1-79064-0000 

YES Park Ridge 
Des Plaines 

Oakton St 
 
IL 83 (Elmhurst Rd) to US 12/45 (Lee 
St/Mannheim Rd) 

Resurfacing, 
ADA 

Improvements 

$2,120 By PS&E TBD 1
st

 Quarter FY 22 
 

1-78959-0000 

YES Des Plaines 

Oakton St 
 
Busse Hwy to IL 43 (Harlem Ave) 

Resurfacing, 
ADA 

Improvements 

$1,990 By PS&E TBD 1
st

 Quarter FY 21 
 

1-79463-0000 

YES Park Ridge 
Niles 

Old Arlington Heights Rd 
 
IL 68 (Dundee Rd) to Arlington Heights 
Rd 

Resurfacing, 
ADA 

Improvements 

$345 By PS&E TBD 1
st

 Quarter FY 20 
 

1-79464-0000 

YES Buffalo Grove 

Palatine Rd 
 
IL 62 (Algonquin Rd) to Roselle Rd & 
W of Quentin Rd to US 14 (Northwest 
Hwy) 

Resurfacing, 
ADA 

Improvements 

$2,260 By PS&E TBD 1
st

 Quarter FY 18 
 

1-79369-0000 

YES Barrington Hills 
South Barrington 
Hoffman Estates 

Inverness 
Palatine 

Palatine Rd 
 
US 14 (Northwest Hwy) to Sanders Rd 

Resurfacing, 
ADA 

Improvements 

$7,650 By PS&E TBD 3
rd

 Quarter FY 19 
 

1-79370-0000 

YES Palatine 
Arlington Heights 
Prospect Heights 

Wheeling 

Palatine N Frontage Rd 
 
Williams Dr to Alison Dr 

Resurfacing, 
ADA 

Improvements 

$800 By PS&E TBD 1
st

 Quarter FY 22 
 

1-78958-0000 

YES Palatine 

Palatine N Frontage Rd 
 
CN RR to Windsor Dr 

Resurfacing, 
ADA 

Improvements 

$1,090 By PS&E TBD 1
st

 Quarter FY 22 
 

1-79370-1000 

YES Arlington Heights 
Prospect Heights 

Wheeling 

Rand Rd 

 
Over Des Plaines River 

Bridge 
Replacement 

Retaining Wall 

$10,500 3/19/14 Yes 1
st

 Quarter FY 21 

 
1-70254-0000 

YES Des Plaines 
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Rand Rd 
 
Des Plaines River Rd to US 14 
(Northwest Hwy) 

Resurfacing, 
ADA 

Improvements 

$750 By PS&E TBD 1
st

 Quarter FY 22 
 

1-79499-0000 

YES Des Plaines 

State St 

 
US 14 (Northwest Hwy) to IL 58 (Des 
Plaines Circle) 

Resurfacing, ADA 
Improvements 

$235 By PS&E No 3
rd

 Quarter FY 17 
 
 

1-78129-0000 

YES Des Plaines 

Talcott Rd 
 
W Sibley St to Fairview Ave 

Resurfacing, 
ADA 

Improvements 

$1,000 By PS&E No 3
rd

 Quarter FY 17 
 

1-78965-0000 

YES Park Ridge 

Touhy Ave 
 
Over Des Plaines River 

Bridge Repair 
Substructure 

Repair 

$1,800 By PS&E No On July 29
th

 letting 
Contract:  60V27 

 
1-78121-0000 

YES Des Plaines 
 

Apparent Low Bidder:  D. 
Construction  

Low Bid:  $1,466,509.94 

Touhy Ave 
 
Des Plaines River to Northwest Hwy 

Resurfacing, 
ADA 

Improvements 

$1,100 By PS&E TBD 1
st

 Quarter FY 21 
 

1-79065-0000 

YES Des Plaines 
Park Ridge 

Touhy Ave 

 
Over North Branch Chicago River 

Bridge 
Replacement 
Traf Signal 

Modernization 

$2,577 E12/31/16 Yes 1
st
 Quarter FY 19 

 
1-76353-0100 

YES Niles 

Willow Rd 

 
E. of Des Plaines River to Culligan Pkwy 

Reconstruction, 
Intersection 

Improvement, 
Lighting, Noise 

Barriers 

$17.000 04/02/01 Yes 1
st

 Quarter FY 20 

 
 

1-73626-0000 

YES Prospect Heights 
Glenview 

Willow Rd 
 

At Des Plaines River (EB & WB Frontage 
Rds) 

New Bridge Deck $2,250 09/25/01 No 1
st

 Quarter FY 20 

 
1-70737-0200 

YES Prospect Heights 
Glenview 

Wolf Rd 

 
IL 21 (Milwaukee Ave) to n/o Hintz Rd 

Reconstruction 
Signal 

Modernization 
Turn Lanes 

Lighting 

$10,080 12/17/01 Yes 1
st
 Quarter FY 20 

 
 

1-72413-0100 

YES Wheeling 
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Wolf Rd 
 
IL 21 (Milwaukee Ave) to E of 
Manchester Dr 

Resurfacing, 
ADA 

Improvements 

$825 By PS&E TBD TBD 
 

1-79466-0000 

YES Wheelilng 

Wolf Rd 

 
Camp McDonald Rd to Euclid Ave 

Resurfacing, ADA 
Improvements 

$605 By PS&E No 1
st

 Quarter FY 21 

 
1-78262-0000 

YES Mt. Prospect 
Prospect Heights 

Wolf Rd 
 
S of Rand Rd to IL 58 (Golf 
Rd)/Cumberland Circle 

Resurfacing, 
ADA 

Improvements 

$435 By PS&E No 3
rd

 Quarter FY 17 
 

1-78968-0000 

YES Des Plaines 

Wolf Rd 
 
IL 58 (Golf Rd) to Touhy Ave 

Resurfacing, 
ADA 

Improvements 

$2,265 By PS&E TBD 1
st

 Quarter FY 22 
 

1-79465-0000 

YES Des Plaines 

Wolf Rd 
 

Over Wellers Ditch 
0.1 mile south of IL-58 (Golf Rd) 

Bridge Deck 
Overlay 

$440 11/6/11 No 1
st

 Quarter FY 18 

 
 

1-77428-0000 

YES Des Plaines 

Woodfield Rd 
 
W Frontage Rd to E Frontage Rd 

Resurfacing, 
ADA 

Improvements 

$75 By PS&E TBD 1
st

 Quarter FY 18 
 

1-79467-0000 

YES Schaumburg 
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FY 16 AVAILABLE BALANCE 24,876,218$          

FY 16 PROJECTS Limits/Scope Municipality TIP ID Phase Score Total $ Federal STP $ Target Letting Notes

Lake Zurich Road Realignment Intersection Improvement Barrington 03-14-0010 E2 70 377,000$         188,500$              March 2017 Obligated 11/15

Lake Zurich Road Realignment Intersection Improvement Barrington 03-14-0010 ROW 70 1,826,000$      913,000$              March 2017 Obligated 11/15

Lee/Forest Intersection Improvement Des Plaines 03-14-0006 ROW 55 260,000$         130,000$              Sept 2016 Obligated 12/15

Lee/Forest Intersection Improvement Des Plaines 03-14-0006 EII 55 298,000$         149,000$              Sept 2016 Obligated 2/16

Lee/Forest Intersection Improvement Des Plaines 03-14-0006 Construction 55 1,760,000$      1,408,000$           Sept 2016

Biesterfield/Oakton Resurfacing Elk Grove Village 03-16-0005 Construction 26.6 2,177,000$      1,741,000$           June 2016 June letting

Hillcrest/Moon Lake Resurfacing Hoffman Estates 03-16-0002 Construction 28.9 2,000,000$      1,600,000$           April 2016 April letting

Barrington @ Walnut Intersection Improvement Hanover Park 03-15-0005 EII 60 37,500$           18,750$                Sept 2016 Obligated 12/15

Barrington @ Walnut Intersection Improvement Hanover Park 03-15-0005 Construction 60 1,044,041$      835,233$              Sept 2016

Colfax St Quentin to Plum Grove Palatine 03-16-0007 Construction 37.3 993,000$         794,000$              July 2016 July letting

Palatine Rd Smith to Roselle Palatine 03-16-0008 E1 40.6 380,000$         190,000$              TBD 2018
Algonquin Rd @ Meacham Rd Intersection Improvement Schaumburg 03-03-0102 E2 80  $        500,000 250,000$              TBD 2018

Woodfield Rd Meacham to Martingale Schaumburg 03-14-0017 E2 75 543,400$         271,700$              March 2017 Obligated 8/15

Woodfield Rd Meacham to Martingale Schaumburg 03-14-0017 ROW 75 420,000$         210,000$              March 2017

Woodfield Rd Martingale to East Frontage Schaumburg 03-14-0017 E2 75 550,811$         275,405$              January 2018
Plum Grove Rd Higgins to Golf Schaumburg 03-14-0020 E2 60  $        400,000 200,000$              TBD 2018 Obligated 11/15
Plum Grove Rd Higgins to Golf Schaumburg 03-14-0020 ROW 60  $        200,000 100,000$              TBD 2018
Plum Grove Rd Golf to Wiley Schaumburg 03-14-0020 E2 60  $        550,000 275,000$              November 2017 Obligated 2/16
Plum Grove Rd Golf to Wiley Schaumburg 03-14-0020 ROW 60  $        425,000 212,500$              November 2017

Roselle Rd Bike Bridge Bike Bridge Schaumburg 03-13-0012 E2 Bikeway 610,000$         305,000$              TBD

Springinsguth/Wiley Resurfacing Schaumburg 03-16-0009 Construction 12.5 2,500,000$      2,000,000$           April 2016 April Letting

Arterial Road Lighting Improvements Various Locations Schaumburg 03-14-0019 Construction Lighting  $     2,394,000 1,915,000$           July 2016 July letting

State/National Plum Grove to Golf Schaumburg 03-16-0010 E2 36.5 597,000$         299,000$              Sept 2017

East Ave @ Irving Park Rd Intersection Improvement Streamwood 03-16-0012 E2 54.8 50,500$           25,250$                TBD 2017

North Ave @ Lake St Intersection Improvement Streamwood 03-16-0013 E2 56.5 60,400$           30,200$                TBD 2017

Park Ave Lake to Irving Park Streamwood 03-16-0014 Construction 17.3 744,000$         595,200$              July 2016 July letting

Irving Park Rd Bartlett to Schaumburg Streamwood 03-09-0073 E2 90 556,000$         272,000$              June 2017

Irving Park Rd Bartlett to Schaumburg Streamwood 03-09-0073 ROW 90 1,000,000$      500,000$              June 2017

Dundee Ave @ Community Blvd Intersection Improvement Wheeling 03-14-0018 Construction 75  $     2,883,248 2,306,598$           April 2016 April Letting

TOTAL FY 16 PROGRAM 18,010,336$          
FY 16 FINAL BALANCE 6,865,882$            

ESTIMATED FY 17 MARK 7,918,419$            

FY 16 UNSPENT BALANCE 6,865,882$            

FY 17 AVAILABLE BALANCE 14,784,301$          

FY 17 PROJECTS Limits/Scope Municipality TIP ID Phase Score Total $ Federal STP $ Letting Notes

Barrington Metra Access Road Access Road Barrington 03-06-0005 E2 Transit 184,000$         92,000$                TBD 2018

Barrington Metra Access Road Access Road Barrington 03-06-0005 ROW Transit 152,000$         76,000$                TBD 2018

US 14 @ Hart Rd Intersection Improvement Barrington 10-00-0129 Construction 85 7,000,000$      4,000,000$           January 2017

Lively Blvd Landmeier to Higgins Elk Grove Village Construction 14.8 928,000$         742,400$              TBD 2017

Harmon Blvd and Bode Rd Woodlawn to Roselle/Golf to Bode Hoffman Estates 03-16-0021 Construction 25.9 1,465,000$      1,172,000$           April 2017

Touhy @ Gross Point/Harts Intersection Improvement Niles 03-09-0072 E2 80 400,000$         200,000$              TBD

Howard St Milwaukee to Lehigh Niles 03-13-0010 E2 85 350,000$         175,000$              TBD

Plum Grove Rd US 14 to Aldridge Palatine 03-16-0023 Construction 24.8 2,284,089$      1,827,271$           March 2017

State/National Plum Grove to Golf Schaumburg 03-16-0010 ROW 36.5 693,000$         346,000$              September 2017
Plum Grove Rd Golf to Wiley Schaumburg 03-14-0020 Construction 60  $     6,100,000  $          4,000,000 November 2016

Woodfield Rd Martingale to East Frontage Schaumburg 03-14-0017 ROW 75 250,000$         125,000$              January 2018

Woodfield Rd Meacham to Martingale Schaumburg 03-14-0017 Construction 75 5,600,000$      4,000,000$           March 2017

Streamwood Blvd Bartlett to Park Blvd Streamwood Construction 14.3 810,000$         648,000$              TBD 2017

East Ave @ Irving Park Rd Intersection Improvement Streamwood 03-16-0012 Construction 54.8 650,000$         520,000$              TBD 2017

North Ave @ Lake St Intersection Improvement Streamwood 03-16-0013 Construction 56.5 1,082,750$      866,200$              TBD 2017

Irving Park Rd Bartlett to Schaumburg Streamwood 03-09-0073 Construction 90 6,695,000$      4,000,000$           June 2017

TOTAL FY 17 PROGRAM 22,789,871$          
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FY 17 FINAL BALANCE (8,005,570)$           
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ESTIMATED FY 17 MARK 7,918,419$            

FY 17 UNSPENT BALANCE (8,005,570)$           

FY 18 AVAILABLE BALANCE (87,151)$                

FY 18 PROJECTS Limits/Scope Municipality TIP ID Phase Score Total $ Federal STP $ Letting Notes

Barrington Metra Access Road Access Road Barrington 03-06-0005 Construction Transit 2,300,500$      1,840,400$           TBD
Plum Grove Rd Higgins to Golf Schaumburg 03-14-0020 Construction 60  $     4,500,000  $          3,600,000 TBD

Woodfield Rd Martingale to East Frontage Schaumburg 03-14-0017 Construction 75  $     5,800,000  $          4,000,000 January 2018

Roselle Rd Bike Bridge Bike Bridge Schaumburg 03-13-0012 Construction Bikeway 3,354,000$      2,683,000$           TBD
Algonquin Rd @ Meacham Rd Intersection Improvement Schaumburg 03-03-0102 Construction 80  $     6,000,000  $          4,000,000 TBD

Touhy @ Gross Point/Harts Intersection Improvement Niles 03-09-0072 Construction 80 2,787,500$      2,230,000$           TBD

State/National Plum Grove to Golf Schaumburg 03-16-0010 Construction 36.5 5,544,000$      4,000,000$           September 2017

TOTAL FY 18 PROGRAM 22,353,400$          
FY 18 FINAL BALANCE (22,440,551)$         

ESTIMATED FY 19 MARK 7,918,419$            

FY 18 UNSPENT BALANCE (22,440,551)$         

FY 19 AVAILABLE BALANCE (14,522,132)$         

FY 19 PROJECTS Limits/Scope Municipality TIP ID Phase Score Total $ Federal STP $ Letting Notes

Algonquin @ New Wilke Intersection Improvement Rolling Meadows 03-06-0006 Construction 100 3,310,000$      2,000,000$           TBD

Howard St Milwaukee to Lehigh Niles 03-13-0010 Construction 85 4,750,000$      3,800,000$           TBD

TOTAL FY 19 PROGRAM 5,800,000$            
FY 19 FINAL BALANCE (20,322,132)$         

ESTIMATED FY 20 MARK 7,918,419$            

FY 19 UNSPENT BALANCE (20,322,132)$         

FY 20 AVAILABLE BALANCE (12,403,713)$         

FY 20 PROJECTS Limits/Scope Municipality TIP ID Phase Score Total $ Federal STP $ Letting Notes

TOTAL FY 20 PROGRAM -$                       
FY 20 FINAL BALANCE (12,403,713)$         
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MYB Program

Ready to Go List

Park Blvd Irving Park to Schaumburg Streamwood Construction 17.3 960,000$         768,000$              TBD 2018

Buttitta Dr Barrington to East Streamwood Construction 14.3 350,000$         280,000$              TBD 2019

Currently Advancing Municipality TIP ID Phase Score Total $ Federal STP $ Anticipated FY Notes

Kensington Rd Dryden to Village Limits Arlington Heights Construction 19.6 1,759,300$      1,407,440$           TBD 2017

Lake Zurich Road Realignment Barrington 03-14-0010 Construction 70 3,487,000$      2,789,600$           2017

US 14 Grade Separation Barrington 03-14-0010 E2 3,120,000$      1,560,000$           2016

US 14 Grade Separation Barrington 03-14-0010 ROW 9,645,000$      4,000,000$           2016

US 14 Grade Separation Barrington 03-14-0010 Construction 38,084,000$    4,000,000$           2018

Lake Cook Rd Improvements Buffalo Grove Rd to Hastings Buffalo Grove 03-11-0020 Construction 95 14,889,500$    4,000,000$           2018 Has CMAQ funds

Weiland Rd Extension Buffalo Grove to Lake Cook Buffalo Grove 03-11-0020 Construction 75 10,285,400$    4,000,000$           2018 Has CMAQ funds

JF Kennedy/Elk Grove Arlington Hts to Victoria Elk Grove Village Construction 11.8 1,459,000$      1,167,200$           TBD 2017

Kirchoff Road Wilke to Hicks Rd Rolling Meadows - E2 30 95,424$           47,712$                2016

Kirchoff Road Wilke to Hicks Rd Rolling Meadows - Construction 30 2,042,000$      1,633,600$           2016

Arterial/Major Collector Roadway Improvements Rolling Meadows Construction 45 3,270,000$      2,289,000$           

Palatine Rd Smith to Roselle Palatine Phase II  40.6 267,500$         133,750$              TBD 2018 Must apply for CMAQ/TAP

Palatine Rd Smith to Roselle Palatine ROW 40.6 200,000$         100,000$              TBD 2018 Must apply for CMAQ/TAP

Palatine Rd Smith to Roselle Palatine Construction 40.6 4,470,313$      3,576,250$           TBD 2018 Must apply for CMAQ/TAP

Dundee Rd Lighting Cambridge to Northgate Wheeling 03-14-0007 Construction Lighting  $     1,170,000  $             936,000 2016
Lake-Cook Rd Raupp to Hastings Wheeling Construction Lighting  $     2,737,000  $          2,189,600 

Road Projects Municipality TIP ID Phase Score Total $ Federal STP $ Letting Notes

Hillside Ave Barrington Construction

Oak Avenue Bartlett 03-97-0105 Construction 85 9,219,500$      1,275,000$           ON HOLD - From FY 07

Barrington @ Bode Intersection Hoffman Estates Construction 65 2,500,000$           
Milwaukee Ave. @ Ballard Rd. Int Niles Construction 70  $             525,000  

Waukegan/Howard Intersection Niles 03-99-0108 Construction 60 450,000$              ON HOLD - From FY 06

Waukegan/Howard ROW Niles 03-99-0108 ROW ROW 100,000$              ON HOLD - From FY 06
Meacham Road Algonquin to Old Plum Grove Rolling Meadows 03-03-0101 Construction 80  $     5,000,000  $          4,000,000 

Algonquin Rd at Hammond Dr Intersection Impr Schaumburg Phase II  59 143,000$         71,500$                TBD 2018

Algonquin Rd at Hammond Dr Intersection Impr Schaumburg ROW  59 59,000$           29,500$                TBD 2018

Algonquin Rd at Hammond Dr Intersection Impr Schaumburg Construction 59 1,597,000$      1,277,600$           TBD 2018

Meacham Rd Higgins to Golf Schaumburg Construction 26 3,402,500$      2,722,000$           TBD 2017

National Pkwy Woodfield to Golf Schaumburg Phase II  27.8 358,000$         179,000$              TBD 2019

National Pkwy Woodfield to Golf Schaumburg ROW 27.8 191,000$         95,500$                TBD 2019

National Pkwy Woodfield to Golf Schaumburg Construction 27.8 4,011,250$      3,209,000$           TBD 2019

Walnut Lane Schamburg Rd to Weathersfield Schaumburg Phase II  26.6 135,000$         135,000$              TBD 2019

Walnut Lane Schamburg Rd to Weathersfield Schaumburg Construction 26.6 3,243,000$      2,594,000$           TBD 2019

Weathersfield Way Braintree Dr to Salem Dr Schaumburg Construction 16.6 686,000$         549,000$              July 2017

Wolf Road Manchester to Milwaukee Wheeling Construction 50  $     1,365,000 955,500$              
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Bike/Ped  Projects Municipality TIP ID Phase Score Total $ Federal STP $ Letting Notes
Quentin Road Bikeway Rolling Meadows 03-00-0112 Construction Bikeway  $        640,000  $             448,000 Target 2012 512,000                     
Euclid Avenue Bikeway 1 Salt Creek to Rohlwing Rolling Meadows 03-14-0015 Construction Bikeway  $        753,000  $                        -   ITEP funded 602,000                     
Euclid Avenue Bikeway 1 Salt Creek to Rohlwing Rolling Meadows 03-14-0015 E2 Bikeway  $          56,000  $                        -   ITEP funded 45,000                       
Euclid Avenue Bikeway 1 Salt Creek to Rohlwing Rolling Meadows 03-14-0015 ROW Bikeway  $          56,000  $                        -   ITEP funded 45,000                       
Euclid Avenue Bikeway 2 Rolling Meadows 03-00-0114 Construction Bikeway  $        507,000  $             354,900 405,600                     
Industrial Court/ Lois Drive Bikeway Rolling Meadows 03-00-0115 Construction Bikeway  $             123,200 

Golf Road Bike/Ped Overpass Rolling Meadows 03-00-0110 Construction Bikeway  $             616,000 Bundled into Bike Project #1;  STP=$772,100

Golf Road Bikeway Rolling Meadows 03-00-0111

Construction

Bikeway  $             156,100 Bundled into Bike 
Project #1

Meacham Rd over I-90 McConnor to Algonquin Schaumburg Construction Bikeway  $          1,626,870 

Martingale Rd I-290 overpass to Schaumburg Rd Schaumburg Construction Bikeway  $             694,120 

RR Ped Gates @ US 12/45 and Thacker Des Plaines E2 TCM 30,000$           30,000$                
RR Ped Gates @ US 12/45 and Thacker Des Plaines Construction TCM 260,000$         182,000$              

Lighting Projects Municipality TIP ID Phase Score Total $ Federal STP $ Letting Notes

IL 72/Oakton/IL 83 Elk Grove Village Construction 36.0 1,277,000$      1,021,600$           TBD 2018 Part of IDOT Intersection Improvement

Waukegan Rd Main St to Milwaukee Ave Niles Construction 29.5 3,750,000$      3,000,000$           TBD 2017

Milwaukee Ave Greenwood to Albion Niles Construction 34.5 5,000,000$      4,000,000$           TBD 2017

Plum Grove Rd Old Plum Grove to Limits Rolling Meadows Phase II  15.4 46,750$           23,375$                TBD 2017

Plum Grove Rd Old Plum Grove to Limits Rolling Meadows Construction 15.4 463,250$         370,600$              TBD 2017

Kirchoff Rd Plum Grove Rd to Hicks Rd Rolling Meadows Phase II  15.4 38,500$           19,250$                TBD 2019

Kirchoff Rd Plum Grove Rd to Hicks Rd Rolling Meadows Construction 15.4 381,500$         305,200$              TBD 2019

Rohlwing Rd US 14 to Kirchoff Rd Rolling Meadows Phase II  5.4 65,000$           32,500$                TBD 2018

Rohlwing Rd US 14 to Kirchoff Rd Rolling Meadows Construction 5.4 715,000$         572,000$              TBD 2018

Wolf Rd Hintz to Milwaukee Wheeling Construction Lighting  $     2,450,000  $          1,960,000 

Oakton Street Caldwell to Milwaukee Niles Construction Lighting  $             725,000 

Northwest Hwy Rt 53 to New Wilke Rd Palatine 03-09-0058 Construction Lighting 220,000$         154,000$              
Lake Street E. North Ave to Park Ave. Streamwood Construction Lighting  $             163,863 

Barrington Rd Irving Park to Bourbon Pkwy Streamwood Construction Lighting  $             398,412 

Schaumburg Rd Sutton Rd. to East Limits Streamwood Construction Lighting  $             937,482 

Bartlett Rd Irving Park to Schaumburg Rd Streamwood Construction Lighting  $             431,613 

Other Projects Municipality TIP ID Phase Score Total $ Federal STP $ Letting Notes
STAR Line Transit Stations NW Council Construction Transit  ?  $          5,000,000 

STAR Line Transit Stations NW Council Construction Transit  ?  $          5,000,000 

Algonquin Rd Grade Separation @ UP-Milwaukee Des Plaines E2 1,390,332$      695,166$              Seeking E1 funding

Algonquin Rd Grade Separation @ UP-Milwaukee Des Plaines ROW 2,159,228$      1,079,614$           Seeking E1 funding

Algonquin Rd Grade Separation @ UP-Milwaukee Des Plaines Construction 27,815,000$    3,500,000$           Seeking E1 funding

Irving Park Rd Enhancements Schaumburg Construction n/a  $     1,653,100 1,157,170$           

Wise Rd Enhancements Schaumburg Construction n/a  $     1,522,000 1,065,400$           

Golf Rd Enhancements Schaumburg Construction n/a  $     1,628,200 1,139,740$           

Barrington Metra Parking Garage Parking Garage Barrington 03-06-0005 Construction Transit 14,000,000$    4,000,000$           Seeking CMAQ, Metra

Milwaukee Ave - Various Locations Streetscape Niles 03-06-0029 Construction 2011 366,200$         457,750$              
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