
 

 

 

NORTHWEST COUNCIL OF MAYORS 
TECHNICAL COMMITTEE 

Agenda 
Friday, July 23, 2021 

8:30 a.m. 
Via Zoom Video Conference 

https://us02web.zoom.us/j/88619434742?pwd=eExhRzZDc0xUUkZqbGd6cWhRK0N
Odz09 

Meeting ID: 886 1943 4742 

Passcode: NW072321 
 

I. Call to Order 
 

II. Approval of April 23, 2021 Meeting Minutes (Attachment A) 
Action Requested: Approval of minutes 

 
III. Agency Reports  

a. CMAP Report (Attachment B) 
b. IDOT Highways Report (Attachment C) 
c. IDOT Local Roads Update (Attachment D) 
d. Illinois Tollway (Attachment E) 
e. Cook County Department of Transportation and Highways 
f. Metra (Attachment F) 
g. Pace (Attachment G) 
h. RTA 

Action Requested: Informational 
 

IV. Northwest Council Surface Transportation Program 
A. Current Program Update (Attachment H) 

Staff will provide an overview of the current program, noting any changes 
since the previous meeting. 
Action Requested: Informational/Discussion 
 

B. Cost Increase Request – Village of Streamwood (Attachment I) 
Staff recommends approval of the Village of Streamwood’s request for 
$220,783 in Construction funding for the Park Avenue Resurfacing project. 
If approved, the Technical Committee will need to indicate priority for 
funding amongst the other requests at this meeting. 
Action Requested: Approve recommendation 
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C. Cost Increase Request – Village of Hoffman Estates (Attachment J) 
Staff recommends approval of the Village of Hoffman Estates’ request for 
$79,939 in Construction funding for the Jones/Hassell Road and Salem 
Drive resurfacing project. If approved, the Technical Committee will need 
to indicate priority for funding amongst the other requests at this 
meeting. 
Action Requested: Approve recommendation 
 

D. Cost Increase Request – Village of Schaumburg (Attachment K) 
Staff recommends approval of the Village of Schaumburg’s request for 
$429,966.13 in Construction and $86,033.87 in Construction Engineering 
funding for their Roselle Road project. This request can receive 
preliminary approval, but can only receive funding after all active program 
projects are fully funded.  
Action Requested: Approve recommendation  
 

E. Approval of Current Program (Attachment L) 
Committee approval is needed to include changes in the current program. 
Action Requested: Approve program 

 
V. Functional Classification Change Request – Village of Wheeling (Attachment 

M) 
Staff will present the Village of Wheeling’s request for a functional 
classification change for Northgate Parkway. Staff recommends approval of 
their request via a resolution (Attachment N) that will go to the full Northwest 
Council of Mayors for approval at the NWMC Board meeting on September 9.  
Action Requested: Approve recommendation 
 

VI. Other Business 
 
VII. Next Meeting 

The next Northwest Council of Mayors Technical Committee meeting is 
scheduled for Friday, October 29 at 8:30 a.m. at Barrington Village Hall. 

 
VIII. Adjourn 
 

 

 

 



 
 
 

Minutes 
Friday, April 23, 2021 

8:30 a.m. 
Via Zoom Video Conference 

 
The Northwest Council of Mayors Technical Committee met on Friday, April 23, 2021 via 
video conference. The following committee members were in attendance: 
 
President Karen Darch, Chair          Village of Barrington 
Dane Bragg              Village of Buffalo Grove 
Mayor Tom Hayes            Village of Arlington Heights 
Ray Rummel              Village of Elk Grove Village 
Michael Cassady            Village of Mount Prospect 
Reid Ottesen (representing Mayor Jim Schwantz)    Village of Palatine 
Brian Townsend            Village of Schaumburg 
Matt Mann (representing President Billie Roth)      Village of Streamwood 
 
Others Present: 
Aldair Vargas              Village of Arlington Heights 
Mike Pagones              Village of Arlington Heights 
Heather Lis              Village of Barrington 
Bob Allen              Village of Bartlett 
Darren Monico              Village of Buffalo Grove 
Brian Lovering              Village of Elk Grove Village 
Mayor Bill McLeod            Village of Hoffman Estates 
Eric Palm              Village of Hoffman Estates 
Sam Trakas              Village of Inverness 
Jeff Wulbecker              Village of Mount Prospect 
Sean Dorsey              Village of Mount Prospect 
Bob Pilat              Village of Niles 
Lou Arrigoni              City of Park Ridge 
Rob Horne              City of Rolling Meadows 
Ryan Rivard              City of Rolling Meadows 
Anna Kesler              Village of Schaumburg 
Mayor Paula McCombie           Village of South Barrington 
Dan Kaup              Village of Wheeling 
Emily Anderson             CBBEL 
Gerry Heimsoth             Ciorba Group 
Dave Kreeger              CivilTech 
Jon Vana              CivilTech 
Mary Weber              CMAP 
Sam Wright              Cook County DOTH 
Joe Cwynar              Engineering Enterprises Inc. 
Dan Brinkman              Gewalt Hamilton 
Akram Chaudhry            H.R. Green  
Alex Househ              IDOT 
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Kelsey Passi              Illinois Tollway 
Sagar Sonar              Kimley‐Horn 
Katie Renteria              Metra 
Rick Mack              Metra 
Tammy Wierciak            Metro Strategies 
Steven Andrews            Pace 
Darcie Gabrisko             Strand Associates 
Brian Fairwood              TranSystems 
Matt Smith              TranSystems 
Kendra Johnson             NWMC 
Larry Bury              NWMC 
Mark Fowler              NWMC 
Matt Pasquini              NWMC 
 

I. Call to Order 
President Darch called the meeting to order at 8:30 a.m., and asked those 
present to provide introductions. 

 
II. Approval of January 22, 2021 Meeting Minutes 

Mayor Hayes moved approval of the January 22, 2021 meeting minutes.  Mr. 
Rummel seconded the motion, which was unanimously approved by a roll call 
vote. 

 
III. Agency Reports 

a. CMAP Report 
Ms. Weber referred the Committee to the written report provided and noted 
that she was available for any questions. Mr. Ottesen asked about the timeframe 
for CARES Act funding distributions and Ms. Weber said that she would follow up 
and send out a response to the Committee. 

 
b. IDOT Highways 

Written report provided. 
 

c. IDOT Local Roads 
Mr. Househ referred to the attached local roads status sheets and noted several 
changes that included four projects on the April letting and one project that was 
awarded a contract since being on the March letting.  
 

d. Illinois Tollway  
Ms. Passi referred the Committee to the handout provided in the agenda packet, 
noting that the Tollway has switched to permanent cashless tolling. She reported 
that toll plazas would go through several changes to reduce maintenance costs 
across all plazas across the system. She noted that as the changes were 
announced they would be shared with the Committee. Ms. Passi provided 
various updates with construction projects in the Northwest Council service area 
including the I‐490 and Central Tri‐State projects.  
 

e. Cook County Department of Transportation and Highways 
Mr. Wright noted that the written report provided should answer most questions 
with regard to local project updates, and that the draft MYP is under review by 
the County Superintendent and council reports would be updated once that is 
approved. Mr. Wright thanked those who applied for the Invest in Cook program 
and reported that the workshop process of the program would begin in the next 
couple of weeks. The final program is anticipated to be passed by late July. Mr. 
Wright also noted that the County had recently reached out to several 



communities regarding the federal earmark process. Mr. Ottesen noted that the 
Village was contacted by their representative directly with a list from CMAP that 
included projects that were already funded and under construction, so he 
suggested following up with representatives to confirm that they received 
accurate lists. President Darch said that CMAP has followed up regarding their 
lists to clarify this information. Mr. Townsend also noted that the process for 
submitting requests has been very different than in the past, and Mr. Wright 
agreed that it required a much more robust response than in years past. Mr. 
Ottesen asked if Mr. Wright could send the Committee a list of projects that the 
County submitted, and Mr. Wright said that he would follow up and send one out 
to all of the subregional councils. He also noted that congressional members are 
limited in the amount of projects they can submit across all subcommittees, and 
that there is a cap on the amount of funding that can be allocated to community 
project requests.  

 
f. Metra 

Ms. Renteria reported that Metra is seeing a slow uptick in ridership, and service 
has slightly increased in response. She noted that they have begun their 2021 
construction season for various projects across the system. She noted that the 
Metra board approved a RFP asking for manufacturers to come up with solutions 
for diesel locomotives to convert to zero emission battery power. The contract is 
anticipated to be awarded in the fall. Ms. Renteria also noted that the $10 all day 
pass has been extended through June 30. Mayor Hayes agreed that ridership has 
increased, and asked if Ms. Renteria had any updates on the dispute with the 
Union Pacific. Ms. Renteria reported that it is still being worked through legal 
channels and that she did not have any updates. President Darch asked if it was 
possible for Metra to look into commenting to the Surface Transportation Board 
on a preference for either the Canadian Pacific/Kansas City Southern or Canadian 
National/Kansas City Southern merger proposals. Ms. Renteria said she would 
look into it and follow up with the committee.   
 

g. Pace 
Mr. Andrews noted that the agenda attachment provided updates on the 
Northwest Division garage and Pulse Dempster line projects. He also provided an 
update on Pace’s service restoration planning efforts. He noted that Pace’s 
expectation is that of a gradual return to full service with a focus on routes that 
experience overcrowding and preparing for the school year in the near term. Mr. 
Andrews reported that Pace is hiring for operators and that he was available for 
questions.  

 
h. RTA 

No report. 
 

IV. Northwest Council Surface Transportation Program 
a. Current Program Update 

Ms. Johnson provided an update on the council’s current STP program, noting 
changes since the January meeting.  
 

b. Cost Increase Request – Village of Streamwood 
The Village of Streamwood requested an increase of $220,783 for CON in FFY 
2021 for Park Blvd. Mr. Chaudry explained the need for the increase and asked 
the committee for their consideration. Mr. Ottesen expressed concern in 
granting Streamwood’s request before Schaumburg’s. Mr. Townsend asked for 
clarification on the CMAP guidance on funding past projects. Ms. Johnson 
explained that the guidance was provided in response to several different 



subregional councils’ projects in February 2021. Mr. Townsend noted his 
preference for using funding to complete past projects and close them out 
before allocating funding to new projects. He expressed concern for the way that 
the CMAP guidance will affect the Northwest Council and local communities’ 
ability to pay for projects. Mr. Ottesen asked whether the CMAP guidance was a 
recommendation or a mandate. Ms. Johnson answered that while it might be 
possible for the Council to take whatever action they wanted to, the purpose of 
the memo was to put forth CMAP’s opinion and noted that it could be unlikely 
that any changes to the Northwest Council’s program would then be approved 
through CMAP’s processes. Mr. Ottesen asked for a deferral of action on both 
requests until next meeting in order to have more certainty on being able to fund 
both requests. The Committee discussed procedures on how to provide 
preliminary approval of the requests pending the availability of funding for both. 
 

c. Cost Increase Request – Village of Schaumburg 
The Village of Schaumburg requested an increase of $516,000 for CON and CE in 
FFY 2021. 
Mr. Ottesen moved approval of both items b and c, subject to funding for both 
requests being available. Mr. Bragg seconded the motion, which was 
unanimously approved by a roll call vote. 
 
Mr. Fowler thanked Mr. Townsend, Schaumburg staff, and CMAP staff for their 
work in positioning Schaumburg’s project to be able to receive funding. 

 
d. Approval of Current Program  

Mr. Ottesen moved approval of the current program. Mr. Rummel seconded the 
motion, which was unanimously approved by a roll call vote.  

 
V. STP‐Shared Fund Regional Priority Points 

Ms. Johnson provided an overview of the changes in the point structure for the 
current call for projects and the process for the Northwest Council’s voting and 
ranking. She asked for feedback from the committee on including projects from 
outside the Council borders in priority rankings. The committee noted a preference 
for prioritizing the three projects within Council borders and having the option to 
“write in” any preferred projects outside of the Council in the bottom two spots. The 
three project sponsors then provided brief presentations on their Shared Fund 
applications. Ms. Johnson noted that the presentations would be sent to the 
committee after the meeting. 
 

VI. STP Methodology Working Group and Staff Recommendation 
Ms. Johnson referred the committee to the memo provided and asked for feedback 
on the proposed changes. She noted that since a wide variety of comments from the 
committee had been collected since last meeting, this item is for discussion and did 
not recommend that action be taken at this time. Mr. Rummel expressed concerns 
that the changes to the Complete Streets category would make allocating funding to 
many different projects more challenging. Mr. Ottesen echoed Mr. Rummel’s 
concerns. Mr. Townsend also expressed concerns with the proposed changes and 
suggested taking action after gaining more experience with the current scoring 
system. President Darch asked where this would leave the Council in terms of scoring 
for the Complete Streets category, and Ms. Johnson responded that the category 
would remain the same and the changes could be revisited at another time. Mr. 
Townsend asked whether there was a certain timeline for revisiting the changes and 
Ms. Johnson responded that it would likely make sense to bring them back before 
the committee sometime in 2023 before the next call for projects.   

 



VII. Other Business 
Mr. Fowler noted that since the last meeting, NWMC staff has gone back through 
past projects and associated cost increases in response to Mr. Townsend’s request at 
the January meeting. He reported progress on an internal agreement and approval 
tracking mechanism to ensure processes are followed correctly. He also noted that 
the final functional classification requests moving through the approval process have 
been approved by IDOT and sent to FHWA for final approval.  
 

VIII. Next Meeting 
The committee scheduled the next meeting of the Northwest Council of Mayors 
Technical Committee for Friday, July 23 at 8:30 a.m. via video conference. 
 

IX. Adjourn 
Mr. Rummel moved adjournment of the meeting at 9:13 a.m. Mr. Bragg seconded 
the motion, which was unanimously approved. 
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CMAP News 
In accordance with Phase 5 reopening guidelines for the State of Illinois and City of Chicago, the CMAP 
office is now open three days a week for employees who would like to work from the office. Most staff 
continue to work remotely and are available via email and telephone. CMAP committee meetings 
continue to be conducted virtually and non-employee visitors are not permitted in the CMAP office.   

For general questions, you can send an email through our contact form and remember to stay up-to-
date by subscribing to CMAP’s Weekly Update emails or viewing online.   
 
COVID-19 Response and Resources 
Traffic and congested conditions, including traditional morning and afternoon peak travel times, are 
beginning to rebound in northeastern Illinois. The latest analysis of transportation trends during the 
pandemic shows overall statewide traffic volumes this spring nearly returning to pre-pandemic levels. 
Truck volumes remain elevated over those levels, while passenger vehicle volumes are 6 percent below 
pre-COVID levels.  
 
Job Opportunities  
The Kane/Kendall Council of Mayors,  Southwest Conference of Mayors, North Shore Council of Mayors, 

and DuPage Mayors and Managers Conference are currently seeking applicants for planning liaisons. 

Program Status Updates 
COVID Relief Funds 
As documented in IDOT CL 2021-13, the CMAP region has been allocated approximately $42.6 M in 

COVID Relief funds.  It is CMAP’s intent to distribute these funds throughout the region according to the 

needs-based STP distribution formula agreed to by the Councils of Mayors and City of Chicago in 2017, 

including an allocation for regional projects to be selected and programmed by CMAP’s STP Project 

Selection Committee.  Funds will become available for use at the beginning of Federal Fiscal Year (FFY) 

2022 in October 2021.  CMAP is currently developing guidance for the selection, programming, and 

prioritization of projects to be implemented with these funds that will have a meaningful impact on the 

region’s ongoing recovery and regional goals for innovation, equity, and safety. 

Staff Contact: Teri Dixon (312-386-8754) 

Comment on Regional Transportation Investments 
The Chicago Metropolitan Agency for Planning (CMAP) welcomes feedback from the public on three 
proposed programs that help communities prosper through transportation investments. 
  
More than 50 projects, using more than $400 million in federal funds, are included in the proposal, 
which is funded by the regional Surface Transportation Program Shared Fund, Congestion Mitigation 
and Air Quality Improvement Program and locally programmed Transportation Alternatives Program. 
The public can submit comments on the proposed programs through 4:00 p.m. Friday, July 30.  Visit 
the call for projects web page to learn more about the projects and how to submit comments. 
  
The three programs help advance ON TO 2050, the region's long-range plan, and its principles of 
inclusive growth, resilience, and prioritized investment. These investments in mobility options spur 
economic opportunity for communities with low incomes, people of color, and people with disabilities 
across northeastern Illinois. Projects also help the region's infrastructure adapt to changes in climate 
and technology, and carefully target resources to improve quality of life for all residents. 

https://www.cmap.illinois.gov/about/staff-directory
https://www.cmap.illinois.gov/events
https://www.cmap.illinois.gov/contact
https://www.cmap.illinois.gov/updates
https://www.cmap.illinois.gov/updates/all/-/asset_publisher/UIMfSLnFfMB6/content/covid-affects-transportation-update?utm_source=weekly&utm_medium=email&utm_campaign=covid_transportation
http://kdot.countyofkane.org/_layouts/15/listform.aspx?PageType=4&ListId=%7BBD95C262%2D1098%2D4699%2D830B%2DDB7903FDDC95%7D&ID=35&ContentTypeID=0x01002BD29C44E0053643AAFF1408989B9543
https://www.indeed.com/job/program-coordinator-f61538665946acbf
https://www.nwmc-cog.org/about/news/news-category/now-hiring
https://dmmc-cog.org/wp-content/uploads/2021/06/TransProjMngr_2021_June.pdf
https://idot.illinois.gov/Assets/uploads/files/Transportation-System/Directories/Bulletins-&-Circulars/Bureau-of-Local-Roads-and-Streets/Circular-Letters/Informational/2021/CL2021-13%20Local%20Govt%20Component%20of%20COVID%20Relief%20Funds.pdf
https://www.cmap.illinois.gov/documents/10180/127961/2017+STP+Agreement.pdf/6b800a21-59fb-b538-a1c9-fa1342765355
mailto:tdixon@cmap.illinois.gov
https://www.cmap.illinois.gov/committees/advisory/council-of-mayors/stp
https://www.cmap.illinois.gov/mobility/strategic-investment/cmaq
https://www.cmap.illinois.gov/mobility/strategic-investment/cmaq
https://www.cmap.illinois.gov/mobility/strategic-investment/transportation-alternatives
https://www.cmap.illinois.gov/mobility/strategic-investment/regional-transportation-programs/call-for-projects
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Surface Transportation Program                                                                                                                
The next STP Project Selection Committee (PSC) meeting will be held on August 19, 2021. The 
committee will review public comments about the FFY 2022 – 2026 STP Shared Fund program at this 
meeting and discuss any adjustments to the recommended program.  On September 9, 2021 the 
committee will consider final approval of the program.  Following committee approval, staff will prepare 
TIP amendments for Transportation Committee, CMAP Board, and MPO Policy Committee 
consideration.  
 
A full calendar of 2021 meetings is available on the committee web page. Program status reports for the 
STP Shared Fund, based on quarterly updates submitted by project sponsors and an accounting of 
available, programmed, and obligated funds is for the region are available on CMAP’s STP web page.  
 
Staff Contact: Kama Dobbs (312-386-8710)  
 
Congestion Mitigation and Air Quality (CMAQ) and Transportation Alternatives (TAP-L)   
The next CMAQ Project Selection Committee (PSC) meeting will be held on September 9, 2021. The 
committee will review public comments about the recommended CMAQ and TAP-L programs and 
consider final approval of the programs at this meeting.  Following committee approval, staff will 
prepare TIP amendments for Transportation Committee, CMAP Board, and MPO Policy Committee 
consideration. 
 
Staff Contact: Doug Ferguson (312-386-8824), Elliott Lewis  
 
Regional Safety Action Agenda 
CMAP is placing increased attention on traffic safety as the number of fatalities and injuries continue to 
increase, and we’ve lacked progress towards meeting federally required safety performance targets. As 
part of our commitment to safety, CMAP has formed a Safety Resource Group to inform a ‘Regional 
Safety Action Agenda’ to recommend safety improvements through the lenses of equity, engineering, 
education, enforcement and emergency services and public health.  The Resource Group includes 
members from across these fields to prioritize actions, build consensus and develop safety tools, 
resources and policy for our regional partners.  An update on the group’s work will be presented at the 
July 16, 2021 CMAP Transportation Committee.  Interested parties may register in advance to attend 
this meeting and may view meeting materials on the committee’s web page. 
 
In our latest CMAP Talks on complete streets design, panelists from the Illinois Department of 
Transportation, City of Aurora, and Epstein discussed how design can improve safety, and how 
communities in northeastern Illinois have adopted complete streets policies. We encourage you to share 
the webinar recording and presentation with your network as we work to improve safety for all 
travelers.  Watch a recording of the session here. 

Staff Contact:  Victoria Jacobsen 
 

Calls for Projects 
Water Infrastructure Projects 

The U.S. Environmental Protection Agency has approximately $5.5 billion available to finance water 
infrastructure projects through the Water Infrastructure Finance and Innovation Act program. Letters of 
intent are due by Friday, July 23. 

https://www.cmap.illinois.gov/committees/stp-psc/
https://www.cmap.illinois.gov/committees/advisory/council-of-mayors/stp
mailto:kdobbs@cmap.illinois.gov
mailto:dferguson@cmap.illinois.gov
mailto:ELewis@cmap.illinois.gov
https://attendee.gotowebinar.com/register/8032260506876966668
https://www.cmap.illinois.gov/committees/working/transportation/materials
https://www.cmap.illinois.gov/updates/all/-/asset_publisher/UIMfSLnFfMB6/content/communities-adopting-complete-streets
https://www.cmap.illinois.gov/documents/10180/1313145/CMAP+Talks+Complete+Streets+%28Final%29.pdf/470fd888-d789-6804-76ba-5d07a76d040f?t=1619118921412
https://www.youtube.com/watch?v=EbMMq6VEPhM&feature=youtu.be
mailto:vjacobsen@cmap.illinois.gov
https://www.epa.gov/wifia
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CMAP Products and Data 

CMAP available to present on impacts of transportation fees, fines, and fares 
During a session on transportation equity at the Transport Chicago 2021 conference, CMAP presented 
its analysis on the impacts of transportation fees, fines, and fares. Senior policy analyst Lindsay 
Hollander discussed the burden on residents with low income and shared policy recommendations to 
improve equity in the region.  CMAP is available to discuss the report's findings at your next meeting or 
conference.  
 
Staff Contact:  Lindsay Hollander 
 
The Benefits of Long-Range Planning Explained  
Why do we create long-range plans? As northeastern Illinois' regional planning organization, CMAP 
helps communities with varying needs identify local priorities and build consensus around a long-term 
vision that can strengthen the health, safety, and economic well-being of all residents. But the goals and 
processes behind long-range plans aren't always apparent, especially to communities that haven't been 
a part of comprehensive planning in the past. CMAP's latest video, called Why We Plan, shows the 
benefits of this process and explains why planning is integral to the region's prosperity. 
 
FY21 Community Cohorts 
CMAP determines the level of local capacity and technical assistance needed for communities in the 
region by using the Community Cohort Evaluation Tool (CCET). This tool assigns Community Cohorts 
throughout the CMAP region based on four factors: population, income, tax base per capita, and 
percent of population located in an economically disconnected or disinvested area (EDA). The 
Community Cohorts will be assigned on an annual basis every April using this tool and the most current 
data available. Please click here for the Fiscal Year 2021 list of Community Cohorts. 
 
Planning for Summer Drought in Northeastern Illinois 
The Northwest Water Planning Alliance (NWPA) recently released an article, authored by CMAP 
associate planner Kelsey Pudlock, on what communities experiencing moderate and severe drought can 
do. Drier conditions are expected to linger and potentially expand through the summer. While dry 
weather may have been a welcoming relief after two years of abnormally wet springs, it poses drinking 
water supply challenges for river- and shallow groundwater-dependent communities within the NWPA 
region. 
 

Public Input 
Bartlett, Streamwood Bicycle and Pedestrian Plan  
The Chicago Metropolitan Agency for Planning (CMAP) is partnering with the villages of Bartlett and 
Streamwood to develop a plan to make walking and bicycling more safe, comfortable, and convenient. 
CMAP, Bartlett, and Streamwood are working together to evaluate existing and future facilities to create 
connected networks for pedestrians and bicyclists. Learn more about the project and share ideas by 
visiting the engagement site, available in both English and Spanish.  
 
Share your thoughts on planning projects 
Plans that reflect the values and priorities of their communities require meaningful public participation 
from residents and stakeholders. The Engage with CMAP website allows residents to share their 

https://drive.google.com/drive/folders/1XGMsfQHkUYj51BFwgYOvbzAX2Uv6SXaO
https://www.cmap.illinois.gov/mobility/strategic-investment/transportation-fees-fines-and-fares?utm_source=weekly&utm_medium=email&utm_campaign=fees_fines_fares
mailto:lhollander@cmap.illinois.gov
https://www.youtube.com/watch?v=4KxYN6YawPs
https://www.cmap.illinois.gov/documents/10180/997259/CCET+Whitepaper+2020-02-10_web.pdf
https://www.cmap.illinois.gov/documents/10180/10751/01+Community_Cohorts_FY21_2021-03-18.pdf/b6a323b0-f7a3-7e0d-b2b6-c2f818ec8daa?t=1619724794945
http://www.nwpa.us/
http://www.nwpa.us/learn/june-17th-20217660148
https://www.youtube.com/watch?v=FLDRpyme9dk
https://engage.cmap.illinois.gov/bartlett-streamwood
https://engage.cmap.illinois.gov/bartlett-streamwood-espanol
https://engage.cmap.illinois.gov/
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thoughts, ideas, and concerns on current planning projects in the region. Stay informed and connected 
by checking out the site. We look forward to hearing from you! 
 

From Our Partners 
Chicago Region Climate Action Plan Launching 
The 2021 Climate Action Plan for the Chicago Region, one of the first regional climate plans in the United 
States, has been completed by the Metropolitan Mayors Caucus (MMC), with assistance from the Global 
Covenant of Mayors for Climate Change and Energy, National Oceanic and Atmospheric Administration 
(NOAA), and CMAP. The report documents current conditions, sets targets, and provides municipal 
strategies to ensure successful climate action. 

Join the MMC, NOAA, and the Metropolitan Planning Council for the launch of the plan on Tuesday, July 
13, from noon to 1:30 p.m. The event features speakers at the federal, regional, and local levels. Learn 
more about the speakers and register for the event. 

Illinois Transportation Enhancement Program 
The Illinois Department of Transportation has awarded $105.97 million for 99 projects that will expand 
travel options and enhance quality of life in communities across the state. The program is the largest 
ever due to the Rebuild Illinois capital plan. 
 
Summer Travel around the Region 
Nine tourism organizations in northeastern Illinois have partnered to launch a summer campaign to 
encourage travel to and around northeastern Illinois. The Visit Chicagoland campaign, themed The Only 
Thing Missing Is You, is designed to promote awareness and generate interest in luring visitors back to 
the region's many sights and experiences. This initiative is the result of the Regional Economic Recovery 
Task Force, a group convened by CMAP to identify strategies that support a strong recovery. 
 

Training Opportunities 

LPA Experience in Transition Plan Implementation – July 14, 2021 | 1:00 – 2:00 pm CDT 
The purpose of an ADA Transition Plan is to assist a Title II agency to plan and implement the removal of 
barriers impacting people with disabilities.  Cities large and small across the country are using their ADA 
Transition Plans in their project planning and development and tracking their progress.  This webinar will 
highlight how some communities are improving access for individuals with disabilities.  Register here.  
 
Disability Advisor Groups’ Involvement in LPA Transition Plan Implementation – July 21 2021 | 1:00 – 
2:00 pm CDT 
This session will highlight the importance of the role of Disability Advisory Groups, which include 
individuals with disabilities, as well as government representatives, community members and disability 
advocates.  These groups focus on issues of importance to people with disabilities in the development 
and implementation of ADA transition plans.  Register here. 
 
National Highway Institute (NHI) Web-based Training 
The NHI has no-cost trainings available that are recommended for engineers and construction workers. 
These includes topics such as such as Introduction to Safety Inspection of In-Service Bridges, Chip Seal 
Best Practices, Pipe Installation, Inspection, and Quality, Introduction to a Transportation Asset 
Management Plan and Hot In-Place Recycling.  To browse courses and register visit 
http://bit.ly/nhitraining and enter your government email.  

https://mayorscaucus.org/climate-change/
https://www.metroplanning.org/news/10175/Accelerating-Climate-Action-Speaker-Info?utm_source=%2fClimateSpeakers&utm_medium=web&utm_campaign=redirect
https://zoom.us/webinar/register/WN_mkHL-YdFQy2KvyoDo0iGKg
https://www2.illinois.gov/Pages/news-item.aspx?ReleaseID=23413
https://r20.rs6.net/tn.jsp?f=001xV-lZlbzJWnPptid4B8z1SidV2_EuU-2hcW1I4pfK0b4Ju_WAE8E8EJ8WYR9EsfI1scu2jKq62zueVlAKV0AiLBEVmnjqS7TJ_ini7rbiDZyaaefn4jFgxiPLS46TNcY78V6fJo7Ao6VdMcIk4969U4YisQjNKGzSXDDHX-rh9-KlyBaitJW1mkQ2on5_QnJsrtIm4x0z2oDHgD5eXmzMtVsjV8KmIlJ8oJGAtgzsyk3bIjQpx9rQ6NeacPhobfhbUGyeqrSZ66SAz3XUcKQUBTk0HpqVIst5HFowZ866hPgXBZaCdXj2qtaWurMvcpfPw76_go-gyAh_mFyfpLKv8IwGhZ0yct7&c=S3NXLZOtS3qPlArKINTSCO1t65ykJlxfzhGnZXx4BnM6XYuqW8u-kQ==&ch=3rc4NyLWEyqggFqbXn1zCOgAFoH7UUDZX1QuCE_SKLg8v_j_Nay3fQ==
https://www.visitchicagoland.com/
https://www.cmap.illinois.gov/updates/all/-/asset_publisher/UIMfSLnFfMB6/content/recovery-regional-task-force?utm_source=weekly&utm_medium=email&utm_campaign=recovery_regional_task_force
https://www.cmap.illinois.gov/updates/all/-/asset_publisher/UIMfSLnFfMB6/content/recovery-regional-task-force?utm_source=weekly&utm_medium=email&utm_campaign=recovery_regional_task_force
https://zoom.us/meeting/register/tJwucOmopjMoGtPpCV3gPGltLLhjbT9Bwn6n
https://zoom.us/meeting/register/tJYpcuCtqTsoGtFouqGv4YaFRqX2If1tF1HD
http://bit.ly/nhitraining
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I-290 
 
NB Ramp to Biesterfield Rd 
over I-290 Maintenance Dr 

Bridge Deck Overlay, 
Bridge Joint 

Replace/Repair 

$550 By PS&E No 3rd Quarter FY 22 
Contract: 62M59 

 
1-80595-0190 

MYP Elk Grove Village 

US 14 (Northwest Highway) 
  
At Mt. Prospect Rd. 

Traffic Signal 
Modernization 

Left Turn Lanes 
Pedestrian Signals, 
ADA Improvements 

$3,100 E 6/30/17 Yes 1st Quarter FY 22 
Contract: 62H87 

 
1-79071-0000 

MYP  
HSIP 

Funding 
 

Des Plaines 
 
 

US 14 (Northwest Highway) 
 
Mt. Prospect Rd to 
Broadway St 

Signal 
Timing/Progression 

$159 BY PS&E No  1st Quarter FY 22 
Contract: 62H87 

 
1-80663-0000 

MYP Des Plaines 

US 14 (Northwest 
Highway) 
 
E of Nicholas Dr to 
Western Ave 

Designed Overlay, 
ADA Improvements, 
Storm Sewer (NEW) 
and Retaining Wall 

$2,825 TBD No 2ndQuarter FY 22 
Contract: 62H38 

 
1-78660-3000 

MYP Des Plaines 
 

US 14 (Miner St) 
 
At Des Plaines River 

Bridge Deck 
Overlay, Bridge 

Joint 
Replace/Repair 

$700 TBD TBD 4th Quarter FY 22 
Contract: 62M56 

 
1-80595-0120 

MYP Des Plaines 

US 20 (Lake St) 
 
At Oak Ave & At Bartlett 
Rd 

Intersection 
Improvement 

$3,058 TBD TBD 1st Quarter FY 23 
 

1-78551-0000 

MYP Bartlett 

mailto:Tavis.Farmer@Illinois.gov
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IL 19 (Irving Park Rd) 
 
IL 25 (Liberty St) to 
Bartlett Rd 

Standard Overlay, 
ADA Improvements 

$1,662 By PS&E TBD 2nd Quarter FY 22 
Contract: 62N52 

 
1-78515-0000 

MYP Elgin 
Streamwood 

IL 19 (Irving Park Rd) 
 
At Barrington Rd 

Intersection 
Improvement, 
Traffic Signal 
Modernization  

$2,070 12/07/15 TBD 1st Quarter FY 22 
Contract: 62K02 

 
1-71609-0000 

MYP Hanover Park 

IL 19 (Irving Park Rd) 
 
At Wise Rd 

Intersection 
Improvement, 
Traffic Signal 
Modernization 

$1,410 12/07/15 TBD 2nd Quarter FY 22 
Contract: 62J30 

 
1-79329-0000 

MYP Hanover Park 

IL 19 (Irving Park Rd) 
 
0.3 MI W of Mitchell Blvd 
to Roselle Rd 

Designed Overlay, 
New Shoulders, 

ADA Improvements 

$2,167 By PS&E TBD 3rd Quarter FY23 
 

1-79480-1000 

MYP Schaumburg, Roselle 

IL 25 (St Charles Rd) 
 
Bluff City Blvd to 0.4 MI N 
of Sterns Rd 

Standard Overlay, 
ADA Improvements, 
Milled Rumble Strip, 

RR Flaggers 

$2300 By PS&E TBD 1st Quarter FY 27 
Contract: 62K78 

 
1-78216-1000 

MYP Elgin 

IL 53  
 
Lake-Cook Rd to IL 68 
Dundee Rd) 

Noise Barriers $7,400 By PS&E Yes 1st Quarter FY 24 
 

1-80193-0000 

MYP Arlington Heights 

IL 53  
 
Lake-Cook Rd to IL 68 
Dundee Rd) 

Noise Barriers 
Repairs 

$810 By PS&E Yes 1st Quarter FY 24 
 

1-80193-0000 

MYP Arlington Heights 

mailto:Tavis.Farmer@Illinois.gov
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IL 53 
 
S. of US 12 (Rand Rd) to 
IL 62 (Algonquin Rd) 

Bridge New Deck, 
Bridge 

Superstructure 

$75,000 By PS&E TBD 3rd Quarter FY 24 
Contract: 62N91 

 
1-79433-0000 

MYP Rolling Meadows 
Palatine 

Arlington Heights 

IL 53 
 
At Euclid Ave 

Bridge 
Rehabilitation 

$11,600 By PS&E TBD 3rd Quarter FY 24 
 

1-80597-0000 

MYP Rolling Meadows 

IL 58 (Summit St) 
 
Kane Co Line to IL 59 
(Sutton Rd) 
 

Standard Overlay, 
ADA Improvements 

$2,500 By PS&E TBD 2nd Quarter FY 22 
 

1-79497-0000 

MYP Hoffman Estates 

IL 58 (Golf Rd) 
 
Poplar Creek Tributary 

Culvert Repair $200 E12/31/20 TBD 3rd Quarter FY 23 
Contract: 62P08 

 
1-79001-0000 

MYP Hoffman Estates 

IL 58 (Golf Rd) 
 
At Barrington Rd 

Intersection 
Improvement, Traffic 
Signal Modernization, 

ADA 

$3,500 TBD Yes 1st Quarter FY 24 
Contract: 62N97 

 
1-79741-0000 

MYP Hoffman Estates 

IL 59 (Sutton Rd) 
 
At I-90 (Jane Addams 
Tollway) 

Bridge Deck Overlay, 
Bridge Joint Repair 

$2,100 By PS&E TBD 3rd Quarter FY 23 
 

1-80001-0000 

MYP Hoffman Estates 

IL 59 (Sutton Rd) 
 
At W Bartlett Rd 

Channelization, 
Traffic Signal 

Modernization,  
ADA Improvements 

$2,600 12/28/17 TBD 2nd Quarter FY 22 
Contract: 62D30 

 
1-78285-1000 

MYP Bartlett  

mailto:Tavis.Farmer@Illinois.gov


Illinois Department of Transportation 
MANAGEMENT MONITORING SCHEDULE 

 
Northwest Council of Mayors                               July 23, 2021 

 

 
IDOT FY 2022-2027 Proposed Highway Improvement Program is available on-line at www.idot.illinois.gov 

 

PROJECT LOCATION 
AND LIMITS 

 

SCOPE 
OF 

WORK 

EST. 
COST 
(X000) 

DESIGN 
APPROVAL 

DATE 

RIGHT OF 
WAY 

REQUIRED 

TARGET  
LETTING 

TIMEFRAME* 

FISCAL 
YEAR 

FUNDS 
AVAILABLE 

COMMENTS 

 

▪ Entries in bold print indicate updates made since the Committee 
Meeting. 

▪ *Target lettings for projects in the MYP are contingent upon contract 
plan readiness, land acquisition and funding availability. 
 

 
 
Page 5 

 Tavis Farmer. - Area Programmer 
Tavis.Farmer@Illinois.gov 

(847) 705-4075 
7.15.2021 

 

IL 62 (Algonquin Rd) 
 
New Sutton Rd to W of 
Quentin Rd 

Crack and Joint 
Sealing 

$300 By PS&E No 2nd Quarter FY 22 
Contract: 62N64 

 
1-80852-0000 

MYP Barrington, Inverness 
Palatine 

IL 68 (Dundee Rd) 
 
E Branch Salt Creek, 0.6 
MI E of Quentin Rd 

Culvert 
Replacement, 

Drainage, Left Turn 
Lanes 

$1,300 E 6/30/18 Yes 3rd Quarter FY 23 
 

1-78880-0000 

MYP Palatine 

Algonquin Rd 
 
IL 83 (Elmhurst Rd) to Wolf 
Rd & I-294 (Tri-State 
Tollway) to Sibley St 

Standard Overlay, 
New Shoulders, ADA 

Improvements 

$1,745 By PS&E TBD 3rd Quarter FY 23 
 

1-78662-0000 

MYP Des Plaines 

Barrington Rd 
 
N of W Stone Canyon Cir 
to S of Farmington Dr 

Designed Overlay $1,100 By PS&E TBD 4th Quarter FY22 
Contract: 62M65 

 
1-78953-0000 

MYP Inverness, Barrington Hills 

Barrington Rd 
 
S of IL 62 (Algonquin Rd) 
to Central Rd 

Additional Lanes, 
Reconstruction, 

Culvert 
Replacement, 
Traffic Signal, 
Modernization, 

Traffic Signal Repl. 

$15,375 E 6/30/17 Yes 1st Quarter FY 23 
Contract: 62K33 

 
1-78074-0000 

MYP South Barrington 

Busse Hwy 
 
US 14 (Miner St) to Dee Rd 

Standard Overlay, 
ADA Improvements 

$2,600 By PS&E TBD 1st Quarter FY 22 
Contract: 62G18 

 
1-79453-0000 

MYP Des Plaines 
Park Ridge 
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Devon Ave 
 
At Des Plaines River Rd 

Bridge 
Replacement 

$3,000 By PS&E TBD 1st Quarter FY 24 
 

1-79987-0000 

MYP Des Plaines 

Elk Blvd 
 
US 12/45 (Lee St 
/Mannheim Rd) to US 12 

Standard Overlay, 
ADA Improvements 

$170 By PS&E TBD 1st Quarter FY 22 
 

1-79455-0000 

MYP Des Plaines 

Harlem Ave 
 
Dempster St to Oakton St 

Designed Overlay, 
ADA Improvements 

$770 By PS&E TBD 3rd Quarter FY 22 
Contract: 62N74 

 
1-79457-0000 

MYP Niles 

Hick Rd 
US 14 (Northwest Hwy) to 
Kirchoff Rd 

Standard Overlay, 
ADA Improvements 

$1,100 By PS&E No 3rd Quarter FY 22 
 

1-80093-0000 

MYP Rolling Meadows 

IL 53 West Frontage Rd 
 
US 12 (Rand Rd) to 
Anderson Dr 

Standard Overlay, 
New Shoulders 

$395 By PS&E No 4th Quarter FY 25 
 

1-80105-0000 

MYP Schaumburg 

Lehigh Ave 
 
Oakton St to Touhy Ave 

Designed Overlay $550 By PS&E No 4th Quarter FY 22 
Contract: 62P30 

 
1-79462-0000 

MYP Morton Grove 
Niles 

Main St. 
 
West of Hart Rd to Ela Rd 

Standard Overlay, 
ADA Improvements, 

RR Flagger 

$1,500 By PS&E TBD 3rd Quarter FY 22 
 

1-79063-0000 

MYP Barrington Hills 
Barrington 
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Oakton St 
 
IL 83 (Elmhurst Rd) to US 
12/45 (Lee St/Mannheim 
Rd) 

Designed Overlay, 
ADA Improvements 

$2,120 By PS&E TBD 4th Quarter FY 22 
 

1-78959-0000 

MYP Des Plaines 

Old Arlington Heights Rd 
 
IL 68 (Dundee Rd) to 
Arlington Heights Rd 

Standard Overlay, 
ADA Improvements 

$345 By PS&E TBD 3rd Quarter FY 23 
 

1-79464-0000 

MYP Buffalo Grove 

Palatine N Frontage Rd 
 
Williams Dr to Alison Dr 

Standard Overlay, 
ADA Improvements 

$800 By PS&E TBD 2nd Quarter FY 23 
 

1-79370-1000 

MYP Arlington Heights 
Prospect Heights 

Wheeling 

Palatine S Frontage Rd 
 
E of US 12 (Rand Rd) to 
Pinecrest Dr 

Standard Overlay, 
ADA Improvements 

$1,283 By PS&E No 1st Quarter FY 24 
 

1-79370-2000 

MYP Arlington Heights 
Prospect Heights 

 

Palatine Rd 
 
Quentin Rd to Smith St 

Designed Overlay, 
ADA Improvements 

$1,007 TBD TBD 1st Quarter FY 22 
Contract: 62L09 

 
1-80425-0000 

MYP Palatine 

Palatine Rd 
  
At Salt Creek W of Winston 
Dr (W of IL 53) 

Culvert Replacement $1,000 By PS&E TBD 2nd Quarter FY 23 
 

1-80288-0000 

MYP Palatine 
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Rand Rd 
 
At Des Plaines River 

Bridge 
Replacement 

Retaining Wall 
ADA Improvement, 

Traffic Signal 
Installation 

$10,530 3/19/14 Yes 1st Quarter FY 22 
Contract: 60J10 

 
1-70254-0000 

MYP Des Plaines 

Rand Rd 
 
At Des Plaines River 

Demolition $200 BY PS&E No 3rd Quarter FY 21 
Contract: 62M94 

 
1-70254-0010  

MYP Des Plaines 

Touhy Ave 
 
At Des Plaines River 

Bridge 
Replacement 

$500 TBD  TBD 1st Quarter FY 23 
 

1-80889-0000 

MYP Des Plaines 

Touhy Ave 
 
At North Branch Chicago 
River 0.6 MI E of IL 43 

Bridge Replacement 
Traffic Signal 
Modernization 

$3,000 E12/31/16 Yes 1st Quarter FY 22 
Contract:62D34 

 
1-76353-0100 

MYP Niles 

Waukegan Rd 
IL 43 (Oakton St) to IL 21 
(Milwaukee Ave) 

Standard Overlay, 
ADA Improvements 

$700 By PS&E No 3rd Quarter FY 22 
 

1-79501-0000 

MYP Niles 

Willow Rd 
 
E of Des Plaines River to 
Waterview Dr / Protection 
Pkwy 

Reconstruction, 
Intersection 

Improvement, 
Lighting, Noise 
Barriers, Bridge 
Rehabilitation, 

Additional Lanes 

$19,000 By PS&E TBD 1st Quarter FY 24 
 

Contract: 60L75 
 

1-73626-0000 

MYP Wheeling 
Northbrook 
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AWARDED PROJECTS:        

US 14 (Northwest Hwy) 
 
At Flint Creek Tributary 

Bridge Repair $416 By PS&E No On 6/12/2020 
Letting  

 
Contract: 62K19 

1-79768-0000 

FY 21 Barrington 
Award Date: 06/23/2020 

Apparent Low Bidder: Alliance 
Contractor, Inc. 

Low Bid: $264,114.00 

US 45/IL 21 (Des Plaines 
River Rd) 
Lake-Cook Rd to US 12 
(Rand Rd) 

Standard Overlay, 
ADA Improvements 

$5,260 By PS&E TBD On 6/12/2020 
Letting 

 
Contract: 62J68 

1-78967-0000 

FY 21 Des Plaines, Prospect Heights,  
Mount Prospect, Wheeling 

Award Date: 07/02/2020 
Apparent Low Bidder: Arrow 

Road Const. Co. 
Low Bid: $4,381,944.71 

IL 72 (Oakton St) 
 
IL 72 (W JCT) to IL 72 (E 
JCT) and at IL 83  

Intersection 
Improvement 

$5,142 E 6/30/16 Yes On 9/18/2020 
Letting 

 
Contract: 60P14 

1-78609-0000 

FY 21 Elk Grove Village 
Award Date: 10/07/2020 

Apparent Low Bidder: Alliance 
Contractor, Inc. 

Low Bid: $5,751,620.10 

Meacham Rd 
 
South of Emerson Ave to 
IL 62 (Algonquin Rd) 

Design Overlay, 
ADA Improvements 

$665 By PS&E TBD On 9/18/2020 
Letting 

 
Contract: 62L14 

1-79367-0000 

FY 21 Rolling Meadows 
Schaumburg 

Award Date: 10/07/2020 
Apparent Low Bidder: Arrow 

Road Const. Co. 
Low Bid: $755,906.05 
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IL 62 (Algonquin Rd) 
 
Penny Rd to W of Port 
Center Dr 

Crack and Joint 
Sealing 

$584 TBD No On 1/15/2021 
Letting 

Contract: 62J80 
 

1-79065-0000 

FY 21 Palatine, Hoffman Estates, 
South Barrington 

Award Date: 2/10/2021 
Apparent Low Bidder: Freehill 

Asphalt, Inc. 
Low Bid:  $131,470.53 

IL 53 (Hicks Rd) 
 
Lake Cook Rd to US 14 
(Northwest Hwy) 

Smart Overlay, ADA 
Improvements 

$2,82 By PS&E TBD On 3/05/2021 
Letting 

Contract: 62L18 
 

1-80398-0000 

FY 21 Palatine 
Award Date: 3/25/2021 

Apparent Low Bidder: Builders 
Paving, LLC 

Low Bid:  $2,518,000.00 

Arlington Heights Rd 
 
Palatine Rd to IL 72 
(Higgins Rd) 

Smart Overlay, ADA 
Improvements 

$5,540 By PS&E TBD On 3/05/2021 
Letting 

 
Contract: 62L93 

 
1-79060-0000 

FY 21 Arlington Heights 
Elk Grove Village  

Award Date: 3/25/2021 
Apparent Low Bidder: Builders 

Paving, LLC 
Low Bid:  $4,780,000.00 

Ballard Rd 
 
Rand Rd to Greenwood 
Ave 

Smart Overlay, ADA 
Improvements 

$660 TBD No On 3/05/2021 
Letting 

Contract: 62M18 
 

1-79552-0000 

FY 21 Des Plaines, Niles, Park Ridge 
Award Date: 3/25/2021 

Apparent Low Bidder: Arrow 
Road Const Co. 

Low Bid:  $871,372.98 

Ballard Rd 
 
Creek 0.5 Mi. E of Rand 
Rd 

Culvert 
Replacement 

$1,521 E 6/30/17 TBD On 3/05/2021 
Letting 

Contract: 62J27 
 

1-78893-1000 

FY 21 Des Plaines 
Award Date: 3/30/2021 

Apparent Low Bidder: Lorig 
Construction Company 
Low Bid:  $1,925,499.93 
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Ballard Rd 
 
Ditch W of Greenwood 
Ave 

Culvert 
Replacement, 

Drainage 

$465 By PS&E No On 3/05/2021 
Letting 

Contract: 62J27 
 

1-78893-0000 

FY 21 Niles 
Award Date: 3/30/2021 

Apparent Low Bidder: Lorig 
Construction Company 
Low Bid:  $1,925,499.93 

Busse Hwy 
 
IL 58 (Golf Rd) to IL 72 
(Higgins Rd) 

Smart Overlay $2,500 TBD No On 3/05/2021 
Letting 

Contract: 62L59 
 

1-80579-0000 

FY 21 Mount Prospect, Elk Grove 
Village 

Award Date: 3/30/2021 
Apparent Low Bidder: Builders 

Paving, LLC 
Low Bid:  $1,398,000.00 

Palatine Rd 
 
IL 62 (Algonquin Rd) to 
East of Roselle Rd 

Standard Overlay, 
ADA Improvements, 
Milled Rumble Strip, 

RR Flagger 

$2,272 TBD No On 3/05/2021 
Letting 

Contract: 62D14 
 

1-79369-0000 

FY 21 Hoffman Estates, Inverness 
Award Date: 3/25/2021 

Apparent Low Bidder: Builders 
Paving, LLC 

Low Bid:  $1,698,000.00 

IL 83 (Elmhurst Rd) 
 
S of Weiland Rd to 
Palatine Rd 

Crack and Joint 
Sealing 

$832 By PS&E No On 4/23/2021 
Letting 

Contract: 62M04 
 

1-80500-0000 

FY 21 Prospect Heights, Wheeling 
Award Date: 5/10/2021 

Apparent Low Bidder: SKC 
Construction. Inc. 

Low Bid:  $179,385.20 

McHenry Rd 
 
At Wheeling Drainage 
Ditch 

Bridge Deck 
Overlay, Bridge 

Joint 
Replace/Repair, 

ADA Improvements 

$540 TBD TBD On 4/23/2021 
Letting 

Contract: 62M26 
 

1-80595-0000 

FY 21 Wheeling 
Award Date: 5/10/2021 

Apparent Low Bidder: Lorig 
Construction Company 
Low Bid:  $446,325.31 
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US 20 (Lake St) 
 
IL 47 to Ontarioville Rd 

Traffic Signal 
Installation, 

Guardrail End 
Section Repl. 

$224 TBD TBD On 6/11/2021 
Letting  

Contract: 62F72 
 

1-80241-0000 

FY 22  Elgin, Bartlett, Streamwood, 
Hanover Park 

Award Date: 6/30/2021 
Apparent Low Bidder: 

Copenhaver Construction, Inc. 
Low Bid:  $218,051.50 

IL 58 (Golf Rd) 
 
College Drive to East 
River Rd 

Standard Overlay, 
Drainage, Retaining 
Wall, RR Flaggers, 
ADA Improvements 

$3,3236 E 8/31/16 Yes On 6/11/2021 
Letting  

Contract: 62F39 
 

1-78224-0000 

FY 22 Des Plaines 
Award Date: 6/30/2021 

Apparent Low Bidder: Martam 
Construction, Inc. 

Low Bid:  $2,777,623.77 

IL 83 (Elmhurst Rd) 
 
N of IL 58 (Golf Rd) to 
Oakton St 

Smart Overlay, ADA 
Improvements 

$1,921 By PS&E TBD On 6/11/2021 
Letting  

Contract: 62M17 
 

1-80530-0000 

FY 22 Mt Prospect 
Award Date: 7/06/2021 

Apparent Low Bidder: Plote 
Construction, Inc. 

Low Bid:  $1,551,000.00 

        

End of Report        
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ROW Req

Certified

CD

DT
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CD

DT

Target Let/

Low Bid/

Award Date
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E1/E2

Consultant

A-95 Review

STATE     *   NIPC

*

*

*

*Record id

Selections: RCO: 03 Engineer:

Fund: Tip Fund:

Jntagmt Cd

Dt

RR Agmt Cd
Dt

404 Permit Cd

Dt

              

Design Appv

Requested CD

DT

Est/Act CD

DT

BARRINGTON

110008701PV

MS1000 Lake Zurich Rd-

Citizen's Park Dr

US Route 14

RECONSTRUCTION/BIKEPATH

INTERSECTION IMPRVMNT/TS

3,487,000 03-14-0010

E1:

E2:

RW:

  C:

     

FFY16

FFY17

MYB

/

/

/

/

/

/

/

STPL

ILL

STPL

ILL

STPL

ILL

/

/

/

/

/

/

/

/

/

/

/

371,926

92,982

1,826,000

456,500

3,487,000

348,700

/

/

/

/

/

/

/

/

/

0

185,963

913,000

2,789,600

/

/
/

/

/

/

/

/

/

A

A

A

to

1/1/2050 AH

CR

Civiltech

*
*
*
*

*
*
*
*
*
*
*

1

*

Yes

2538

REMARKS: DA under GS project by State. PE2 kick-off meeting held 1/13/16. Anticipated schedule due to R

OW (3-13-19).

ELK GROVE VILL

180006600BR

Clearmont PedBr-

over Salt Creek

PEDESTRIAN OVERPASS

2,530,000           

E1:

E2:

RW:

  C:

     

     

     

FFY22

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

/

2,530,000

/

/

/

/

/

/

/

/

/

0

/

/
/

/

/

/

/

/

/

CE 1

5 /15/2019

NR 1/21/2022 AH

CR

WBK

*
*
*
*

*
*
*
*
*
*
*

2

*

No

2978

REMARKS: Project pending approval of CMAQ/TAP-L funding. PE2 kick-off meeting held 6-28-19.

NR

Yes

A

5 /15/2019

NR NR

ELK GROVE VILL

190007000BR

MS Wllngtn/Leicstr-

Lake Cosman

CULVERT REPLACEMENT

220,000 03-19-0007

E1:

E2:

RW:

  C:

FFY20

FFY21

     

FFY22

/

/

/

/

/

/

/

BRPP

BRP2

BRP

/

/

/

/

/

/

/

/

/

/

/

160,000

150,000

220,000

/

/

/

/

/

/

/

/

/

128,000

0

120,000

1,760,000

/

/
/

/

/

/

/

/

/

CE 1 NR 11/18/2022 AH

CR

B & W

*
*
*
*

*
*
*
*
*
*
*

3

*

Yes

2951

REMARKS:

NR

Yes

E

6 /30/2021

NR NR

MOUNT PROSPECT

170016600CH

Var Rand/Central/MP-

Various

INTERSECTION IMPROVEMENT

BIKEWAYS

6,722,990 03-19-0011

E1:

E2:

RW:

  C:

FFY18

FFY21

FFY22

FFY23

/

/

/

/

/

/

/

LO

CMAQ

CMAQ

CMAQ

/

/

/

/

/

/

/

/

/

/

/

316,000

576,666

1,388,000

6,722,990

/

/

/

/

/

/

/

/

/

0

421,840

314,960

4,640,240

/

/
/

/

/

/

/

/

/

A

CE 1

6 /25/2020

NR 1/21/2022 AH

CR

CBBEL

*
*
*
*

*
*
*
*
*
*
*

4

*

Yes

3035

REMARKS:

NR

No

NR NR
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From/
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Scope of Work 2/

Current CE3

Estimate

T.I.P. NO.

FFY/Fund/Cost/Fed Cost/Authorized

Environ-

mental

Approval

Public

Hearing

Status

ROW Req

Certified

CD

DT

Plans to CO

CD

DT

Target Let/

Low Bid/

Award Date

Award Amt

E1/E2

Consultant

A-95 Review

STATE     *   NIPC

*

*

*

*Record id

Selections: RCO: 03 Engineer:

Fund: Tip Fund:

Jntagmt Cd

Dt

RR Agmt Cd
Dt

404 Permit Cd

Dt

              

Design Appv

Requested CD

DT

Est/Act CD

DT

NILES

120011400SP

Cleveland St-

Caldwell Ave

Waukegan Rd

PEDESTRIAN CROSSINGS

ADVANCE WARNING BEACONS

117,000 03-12-0012

E1:

E2:

RW:

  C:

FFY12

     

     

FFY23

/

/

/

/

/

/

/

CMAQ

CMAQ

/

/

/

/

/

/

/

/

/

/

/

10,000

117,000

/

/

/

/

/

/

/

/

/

8,000

0

93,600

/

/
/

/

/

/

/

/

/

A

to

CE 1

9 /4 /2015

NR 1/20/2023 AH

CR

Gewalt Ha

*
*
*
*

*
*
*
*
*
*
*

5

*

No

2247

REMARKS: Need schedule (9-25-19).

NR

No

NR NR

PALATINE

170010200PV

FAU1285 Palatine Rd-

Quentin Rd

Smith Rd

RECONSTRUCTION

ADDITIONAL LANES/BIKEWAY

5,318,000 03-16-0008

E1:

E2:

RW:

  C:

FFY18

     

     

     

/

/

/

/

/

/

/

STPL

/

/

/

/

/

/

/

/

/

/

/

380,000 /

/

/

/

/

/

/

/

/

190,000

0

/

/
/

/

/

/

/

/

/

A

to

CE 2 NR 1/1/2023 AH

CR

BLA

*
*
*
*

*
*
*
*
*
*
*

6

*

Yes

2885

REMARKS: STPL for E1 only. Other phases unfunded (7-30-18).

NR

No

E

5 /31/2021

NR NR

ROLLING MEADOWS

090009800CH

Algonquin Road-

at New Wilke Road

INTERSECTION IMPROVEMENT

MODERNIZE TRAFFIC SIGNALS

2,700,000 03-06-0006

E1:

E2:

RW:

  C:

     

     

MYB

MYB

/

/

/

/

/

/

/

STPL

STPL

/

/

/

/

/

/

/

/

/

/

/

600,000

2,700,000

/

/

/

/

/

/

/

/

/

0

300,000

1,890,000

/

/
/

/

/

/

/

/

/

CE 2 E

PM

1/1/2022 AH

CR

CBBEL

*
*
*
*

*
*
*
*
*
*
*

7

*

Yes

1390

REMARKS:

E

5 /31/2021

Exempt Exempt

SCHAUMBURG

160012700PV

FAU1103 National Pkwy-

IL Route 72

IL Route 58

RECONSTRUCTION

INTERSECTION IMPROVEMENT

10,470,000 03-19-0006

E1:

E2:

RW:

  C:

     

MYB

MYB

     

/

/

/

/

/

/

/

STPL

STPL

/

/

/

/

/

/

/

/

/

/

/

1,200,000

400,000

/

/

/

/

/

/

/

/

/

0

600,000

200,000

/

/
/

/

/

/

/

/

/

to

CE 2

3 /4 /2019

NR 1/1/2023 AH

CR

CBBEL

*
*
*
*

*
*
*
*
*
*
*

8

*

Yes

2949

REMARKS: Construction unfunded (3-5-19).

NR

No

A

3 /4 /2019

NR NR
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*
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Illinois Tollway Update – July 2021 
 
I-PASS Assist Program Expanded  
The Illinois Tollway is expanding the I-PASS Assist program to help individuals and families 
realize the benefits of I-PASS. Customers who have previously been unable to use I-PASS for 
financial reasons can go to www.illinoistollway.com to apply.  
 
Updates to the program approved by the Tollway Board in June allow qualified participants to 
open an account with as little as $4 in prepaid tolls, waive the $10 transponder deposit, set 
automatic account replenishments as low as $4 on low balances and qualify for dismissal of any 
future invoice fees through customer service for accounts in good standing. 
 
Tollway Violation Relief Offer 
Also in June, the violation relief program, launched last year as part of the Tollway’s 
comprehensive TOLLING 2020 reforms, has been extended through the end of August. The 
violation relief program reduces all existing $20 and $50 fines on unpaid tolls to a $3 fee per toll. 
Drivers already have taken advantage of the relief program to clear nearly 23 percent of 
outstanding violation notices for the reduced $3 fee, an 85 percent reduction over the $20 
violation fine assessed for unpaid tolls. 
 
The reductions offered by the violation relief program bring the cost of outstanding violation 
notices in line with the new fee structure in TOLLING 2020, which will continue to invoice drivers 
with a $3 fee for each unpaid toll on a passenger vehicle and provide 60 days to pay invoices 
before those fees increase. If invoices are left unpaid, a violation notice with a $20 fine per 
unpaid toll will be issued to drivers.   
 
Cashless Tolling – What Customers Need to Know 
In March 2020, the Illinois Tollway halted cash toll collection in an effort to help mitigate the 
spread of COVID-19, protecting its customers and employees from exposure points to the 
rapidly-spreading virus.  
 
Illinois Tollway drivers continue to have the option to pay tolls with I-PASS, E-ZPass or pay 
online with the Tollway’s Pay By Plate service.   
 
Using Pay By Plate, customers simply enter their license plate, payment method and dates of 
travel, and the Pay By Plate system takes care of the rest.  This service has been now 
leveraged by over 1.2 million customers to date demonstrating the quick and seamless 
transition for many cash customers to the new service. 
 
The Tollway continues to maintain a 14-day grace period – one of the longest in the nation – 
allowing customers to pay unpaid tolls without additional fees or fines prior to being mailed an 
invoice. 
 
With regard to the future of our toll plazas, over the last year changes were made to ensure the 
safety of our customers, and throughout 2021 more changes will be made to improve the 
customer experience.  These changes include additional signage, striping and other changes to 
reduce our maintenance costs and further improve the service to our customers.   
 
This work is common across all toll plazas on the Illinois Tollway system.  A long-term plan for 
each site will be developed to assess the potential to better serve our customers, and as those 
changes are announced we’ll be sure to share them with you.     

http://www.illinoistollway.com/
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Tollway Operations Update 
Since March 2020, extensive protocols have been in place to protect employees, keep our 
essential and front-line workers safe and the entire agency working. The Illinois Tollway Board 
of Directors has continued to meet virtually each month to keep all business, roadway services 
and construction activity moving. 
 
The Tollway Customer Service Call Center is operational and assisting customers. In addition, 
Customer Service Centers at the Belvidere Oasis on the Jane Addams Memorial Tollway and 
the Chicago Southland Lincoln Oasis and Lake Forest Oasis on the Tri-State Tollway (I-94/I-
294/I-80) are open during the week to assist customers. 
 
In 2020, during the height of the pandemic, toll transactions were down approximately 55 
percent below our projections for passenger vehicles and 15-20 percent below annual 
projections for commercial vehicles.  Note, our projections at that time were slightly above 2019 
transaction volumes. By the end of summer 2020, transaction volumes began a slow and steady 
recovery that is still continuing.  
 
In 2021, commercial vehicle volume has recovered and is actually up about 8 percent from pre-
pandemic levels as consumers and the transportation industry adjust to new economic patterns. 
Passenger car toll transactions also rebounded, albeit slower, and are still lower than pre-
COVID-19 levels overall by approximately 10 percent. The Tollway is also seeing smaller 
increases in traffic on weekends, where transaction volumes are up between 2 to 5 percent, 
which we believe reflects more leisure and recreational travel. 
 
Construction 
The Illinois Tollway has kicked off the 2021 construction season as the 10th year of the Move 
Illinois capital program begins with some of the biggest and most challenging projects lying 
ahead including work to complete the Tri-State Tollway (I-294)/I-55 Interchange, the Central Tri-
State Tollway Project and the new I-490 Tollway including direct access in and out of O’Hare 
International Airport. 
 
Northwest construction projects: 

• I-490 Tollway Project includes interchange construction for ramps to westbound I-90, the I-
490 bridge that will carry traffic over the Touhy Avenue Reservoir and collector-distributor 
roads along I-90. 

• Central Tri-State Tollway (I-294) Project mainline roadway construction and widening 
continues between the O’Hare Oasis and North Avenue and between I-55 and 95th Street. 
Additional bridge, sewer and ramp work is underway throughout the rest of the corridor to 
prepare for mainline work. 

 
 

If you have any questions, please reach out to Kelsey Passi at kpassi@getipass.com. 



News Release 
 

Metra Media Relations 312-322-6776 

FOR IMMEDIATE RELEASE 
 

Metra increasing service on 7 more lines 
Enhanced schedules to take effect July 12  

  
CHICAGO (July 1, 2021) – Metra today posted schedules for expanded rush hour service 

to begin Monday, July 12 on seven additional lines to meet growing ridership. 

New schedules will take effect July 12 on the Heritage Corridor, Milwaukee District North 
and West, SouthWest Service, North Central Service and Union Pacific Northwest and West lines. 
On the same day, Metra will also launch previously announced new pilot schedules on the BNSF, 
Metra Electric and UP North lines that provide more off-peak options. A similar pilot schedule for 
the Rock Island Line is set to take effect on July 19. 

“My Metra is about listening to the needs of our riders. These new schedules are intended 
to help our customers transition back to a regular work commute providing them with more choices 
and flexibility,” said Metra CEO/Executive Director Jim Derwinski. “We expect ridership to 
continue to increase as the summer progresses and will continue to monitor conditions and make 
schedule adjustments that are responsive to our customers’ needs.” 

The new schedules can be viewed now at metrarail.com. In addition to new trains, there are 
minor adjustments to the timetables of some existing trains on some lines; customers are advised 
to review the new schedules to see if the timetables of their trains have changed. All the changes 
are highlighted on the new schedules. 

The guiding principles for Metra’s service restoration are to provide consistent and frequent 
service throughout the day; create easily understandable and memorable service patterns; 
implement new express service when possible in the peak travel periods; explore reverse-commute 
and new ridership markets; promote regional equity and create transfer opportunities within Metra 
and with other transit services. 

### 
 

About Metra 
Metra is an essential resource that safely and reliably connects individuals to the things 
that matter most in their lives — their work, their homes and their families.  
 
Connect with Metra: Facebook | Twitter | YouTube | Instagram | LinkedIn | metrarail.com 

 

https://www.facebook.com/MetraRail/
http://www.twitter.com/Metra
http://www.youtube.com/metra
https://www.instagram.com/metrarail/?hl=en
https://www.linkedin.com/company/metra
http://www.metrarail.com/
KJohnson
Typewritten Text
Attachment F



 

 

 
  

550 West Algonquin Road, Arlington Heights, Illinois 60005 | PaceBus.com 
  

FOR IMMEDIATE RELEASE: June 24, 2021 
FOR MORE INFORMATION: Maggie Daly Skogsbakken | (847) 228-4222 | 

Maggie.Daly@PaceBus.com 
  

Pace Releases Draft of Driving Innovation for Public Review 
New strategic vision plan will guide Pace as it builds back better 

  
 
ARLINGTON HEIGHTS, IL – Pace Suburban Bus is pleased to invite the public to provide 
feedback on a draft of their new strategic vision plan, Driving Innovation. This plan will guide 
Pace as it reimagines its services and builds a modern, equitable, and robust transportation 
system that will serve the people of Northeastern Illinois for decades to come. Originally set for 
a 2020 release, Driving Innovation was delayed and updated in response to the COVID-19 
pandemic.  
 
“Despite this pandemic, Pace’s foundation is strong and its future is bright,” said Pace Executive 
Director Rocky Donahue. “Thanks to the strategy laid out in Driving Innovation and the 
infrastructure investments funded through the state’s capital program, Rebuild Illinois, Pace will 
significantly improve its ability to provide transit service and better serve the mobility needs of 
the communities we serve.” 
 
The draft plan is posted on Pace’s website at PaceBus.com/Driving-Innovation and comments 
are welcome through August 20. A final plan will be adopted in the fall. Comments can be 
shared via email to Driving.Innovation@PaceBus.com, by phone to 847-364-7223, option 3, or 
by mail to Pace Driving Innovation at 550 W. Algonquin Road, Arlington Heights, IL 60005. 
Hard copies and translations are available upon request.  
 
After its adoption, Driving Innovation will remain a “living document” that will be updated 
periodically based on rider and partner input and as new developments take shape in the region. 
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Memorandum 
 
TO:      Northwest Council of Mayors Technical Committee 
 
FROM:    Kendra Johnson, Northwest Council of Mayors Planning Liaison 
 
RE:  Northwest Council of Mayors STP Program Updates  
 
DATE:    July 23, 2021 
____________________________________________________________________________ 
 
The  following  table  summarizes updates  to  the Council’s  program  since  the April  23,  2021 
Technical Committee Meeting. Updates are generally only included for projects with at least 
one phase in the current year in the eTIP database. 
 

Project  Target Letting and Status 

Barrington – Metra Access Road
Current FY: 2021 (Construction: 
$2,080,750/1,664,600) 
Scope: New Access Road to Metra Station 

Target Letting: March 2021 
 
Status: Project  let and received  low bid for construction. 
STP‐L programmed for CON anticipated to be reduced to 
$1,255,691.57. 

Hoffman Estates – Jones/Hassell Rd and Salem Dr 
Resurfacing 
Current FY: 2021 (Construction: 
$545,000/$408,750) 
Scope: Resurfacing & Bike‐Ped Improvements 

Target Letting: April 2021 
 
Status: Project let and received bid higher than 
programmed for CON ($651,585.47). Village seeking cost 
increase of $79,939. 

Prospect Heights – Old Willow Rd Resurfacing
Current FY: 2021 (Construction: 
$705,634/$496,579) 
Scope: Resurfacing & Bike‐Ped Improvements  

Target Letting: April 2021 
 
Status: Project let and received low bid for construction. 
STP‐L programmed for CON anticipated to be reduced to 
$382,790.25. 

Arlington Heights – Kensington Rd Resurfacing
Current FY: 2021 (Construction: 
$2,108,400/$1,438,800) 
Scope: Resurfacing & Bike‐Ped Improvements 

Target Letting: April 2021 
 
Status: Project let and received low bid for construction. 
STP‐L programmed for CON anticipated to be reduced to 
$961,988.25. 

Streamwood – Park Blvd Resurfacing
Current FY: 2021 (Construction: 
$1,006,667/$755,000) 
Scope: Resurfacing & Pedestrian Improvements 

Target Letting: April 2021 
 
Status: Project let and received bid higher than 
programmed for CON ($1,304,037.15). Village seeking 
cost increase of $220,783. 

Schaumburg – Weathersfield Way Resurfacing
Current FY: 2021 (Construction: 
$1,339,800/$1,004,850) 
Scope: Resurfacing & Bike‐Ped Improvements 

Target Letting: July 2021 
 
Status: Included on July letting bulletin. 
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Schaumburg – Summit Dr Resurfacing
Current FY: 2021 (Construction: 
$1,859,650/$1,394,738) 
Scope: Resurfacing & Bike‐Ped Improvements 

Target Letting: July 2021 
 
Status: Included on July letting bulletin. 

Streamwood – Irving Park Rd Widening & 
Reconstruction 
Current FY: 2021 (ENG II: $350,000/$175,000) 
Scope: Road Widening, Intersection 
Improvements, & Bike‐Ped Improvements 

Target Authorization: March 2022
 
Status: Agreements submitted 7/12. Granted late 
extension request to move obligation deadline to 
3/30/2022. Village pursuing Section 1440 process. 

Niles – Touhy Ave @ Gross Point Rd Intersection 
Improvements 
Current FY: 2021 (ENG II: $224,000/$112,000) 
Scope: Widening of Intersection & Bike‐Ped 
Improvements 

Target Authorization: September 2021
 
Status: Project approved for Section 1440 process. 
Agreements submitted and waiting on final approval. 
Target ENG II authorization moved back to September, 
and target letting moved forward to January 2022. 
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Engineering & Public Works 
714 S. Plum Grove Road • Schaumburg, IL 60193-4329 • (847) 895-7100 • www.schaumburg.com 

 

 
July 16, 2021 

 
Kendra Johnson  
Program Associate for Transportation  
Northwest Municipal Conference 
1600 East Golf Road, Suite 0700 
Des Plaines, Illinois 60016 
 
Re: Village of Schaumburg Roselle Road Bike Bridge and Path  
 Section Number: 14-00113-00-BT 
 TIP Number: 03-16-0015 
 New Constriction Memorandum 09-61E68 
 
Dear Ms. Johnson, 
 
On April 16, 2021, the Village of Schaumburg formally submitted a request that the Roselle Road Bike Bridge and 
Path be added back into the Northwest Municipal Council’s STP- L Program.  This item was favorably voted upon at 
the Northwest Council of Mayors Technical Committee on April 23, 2021.  This letter and the meeting minutes are 
both attached for reference.   
 
Since this meeting, Northwest Municipal Conference staff has been in contact with CMAP staff regarding additional 
funding that will come to the NW Council due to projects with low bids.  As the timeline for this funding is not yet 
known, it is the Village’s understanding that NWMC has requested and was approved to implement a preliminary 
approval process. 
 
As a result, it has been requested that the Village resubmit the funding request.  The Village’s stance has not 
changed from the April 16th letter.  The request remains in the amount of $516,000. 
 
The Village of Schaumburg looks forward to finalizing this request.  Should you have any further question, please 
do not hesitate to call. 
 
Thank you, 

 
Anna M. Kesler, P.E. 
Engineering Division Manager 
Village of Schaumburg 
 
cc: Brian Townsend – Village of Schaumburg 
 President Karen Darch, Chair. 
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Minutes 
Friday, April 23, 2021 

8:30 a.m. 
Via Zoom Video Conference 

 
The Northwest Council of Mayors Technical Committee met on Friday, April 23, 2021 via 
video conference. The following committee members were in attendance: 
 
President Karen Darch, Chair     Village of Barrington 
Dane Bragg       Village of Buffalo Grove 
Mayor Tom Hayes      Village of Arlington Heights 
Ray Rummel       Village of Elk Grove Village 
Michael Cassady      Village of Mount Prospect 
Reid Ottesen (representing Mayor Jim Schwantz)  Village of Palatine 
Brian Townsend      Village of Schaumburg 
Matt Mann (representing President Billie Roth)   Village of Streamwood 
 
Others Present: 
Aldair Vargas       Village of Arlington Heights 
Mike Pagones       Village of Arlington Heights 
Heather Lis       Village of Barrington 
Bob Allen       Village of Bartlett 
Darren Monico       Village of Buffalo Grove 
Brian Lovering       Village of Elk Grove Village 
Mayor Bill McLeod      Village of Hoffman Estates 
Eric Palm       Village of Hoffman Estates 
Sam Trakas       Village of Inverness 
Jeff Wulbecker       Village of Mount Prospect 
Sean Dorsey       Village of Mount Prospect 
Bob Pilat       Village of Niles 
Lou Arrigoni       City of Park Ridge 
Rob Horne       City of Rolling Meadows 
Ryan Rivard       City of Rolling Meadows 
Anna Kesler       Village of Schaumburg 
Mayor Paula McCombie      Village of South Barrington 
Dan Kaup       Village of Wheeling 
Emily Anderson       CBBEL 
Gerry Heimsoth       Ciorba Group 
Dave Kreeger       CivilTech 
Jon Vana       CivilTech 
Mary Weber       CMAP 
Sam Wright       Cook County DOTH 
Joe Cwynar       Engineering Enterprises Inc. 
Dan Brinkman       Gewalt Hamilton 
Akram Chaudhry      H.R. Green  
Alex Househ       IDOT 
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Secretary 
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Executive Director 

Mark L. Fowler 
 

NORTHWEST MUNICIPAL CONFERENCE 
1600 East Golf Road, Suite 0700 

Des Plaines, Illinois 60016 
(847) 296-9200  Fax (847) 296-9207 

www.nwmc-cog.org 

A Regional Association of Illinois 
Municipalities and Townships 

Representing a Population of Over One Million 



Kelsey Passi       Illinois Tollway 
Sagar Sonar       Kimley-Horn 
Katie Renteria       Metra 
Rick Mack       Metra 
Tammy Wierciak      Metro Strategies 
Steven Andrews      Pace 
Darcie Gabrisko       Strand Associates 
Brian Fairwood       TranSystems 
Matt Smith       TranSystems 
Kendra Johnson       NWMC 
Larry Bury       NWMC 
Mark Fowler       NWMC 
Matt Pasquini       NWMC 
 

I. Call to Order 
President Darch called the meeting to order at 8:30 a.m., and asked those 
present to provide introductions. 

 
II. Approval of January 22, 2021 Meeting Minutes 

Mayor Hayes moved approval of the January 22, 2021 meeting minutes.  Mr. 
Rummel seconded the motion, which was unanimously approved by a roll call 
vote. 

 
III. Agency Reports 

a. CMAP Report 
Ms. Weber referred the Committee to the written report provided and noted 
that she was available for any questions. Mr. Ottesen asked about the timeframe 
for CARES Act funding distributions and Ms. Weber said that she would follow up 
and send out a response to the Committee. 

 
b. IDOT Highways 

Written report provided. 
 

c. IDOT Local Roads 
Mr. Househ referred to the attached local roads status sheets and noted several 
changes that included four projects on the April letting and one project that was 
awarded a contract since being on the March letting.  
 

d. Illinois Tollway  
Ms. Passi referred the Committee to the handout provided in the agenda packet, 
noting that the Tollway has switched to permanent cashless tolling. She reported 
that toll plazas would go through several changes to reduce maintenance costs 
across all plazas across the system. She noted that as the changes were 
announced they would be shared with the Committee. Ms. Passi provided 
various updates with construction projects in the Northwest Council service area 
including the I-490 and Central Tri-State projects.  
 

e. Cook County Department of Transportation and Highways 
Mr. Wright noted that the written report provided should answer most questions 
with regard to local project updates, and that the draft MYP is under review by 
the County Superintendent and council reports would be updated once that is 
approved. Mr. Wright thanked those who applied for the Invest in Cook program 
and reported that the workshop process of the program would begin in the next 
couple of weeks. The final program is anticipated to be passed by late July. Mr. 
Wright also noted that the County had recently reached out to several 



communities regarding the federal earmark process. Mr. Ottesen noted that the 
Village was contacted by their representative directly with a list from CMAP that 
included projects that were already funded and under construction, so he 
suggested following up with representatives to confirm that they received 
accurate lists. President Darch said that CMAP has followed up regarding their 
lists to clarify this information. Mr. Townsend also noted that the process for 
submitting requests has been very different than in the past, and Mr. Wright 
agreed that it required a much more robust response than in years past. Mr. 
Ottesen asked if Mr. Wright could send the Committee a list of projects that the 
County submitted, and Mr. Wright said that he would follow up and send one out 
to all of the subregional councils. He also noted that congressional members are 
limited in the amount of projects they can submit across all subcommittees, and 
that there is a cap on the amount of funding that can be allocated to community 
project requests.  

 
f. Metra 

Ms. Renteria reported that Metra is seeing a slow uptick in ridership, and service 
has slightly increased in response. She noted that they have begun their 2021 
construction season for various projects across the system. She noted that the 
Metra board approved a RFP asking for manufacturers to come up with solutions 
for diesel locomotives to convert to zero emission battery power. The contract is 
anticipated to be awarded in the fall. Ms. Renteria also noted that the $10 all day 
pass has been extended through June 30. Mayor Hayes agreed that ridership has 
increased, and asked if Ms. Renteria had any updates on the dispute with the 
Union Pacific. Ms. Renteria reported that it is still being worked through legal 
channels and that she did not have any updates. President Darch asked if it was 
possible for Metra to look into commenting to the Surface Transportation Board 
on a preference for either the Canadian Pacific/Kansas City Southern or Canadian 
National/Kansas City Southern merger proposals. Ms. Renteria said she would 
look into it and follow up with the committee.   
 

g. Pace 
Mr. Andrews noted that the agenda attachment provided updates on the 
Northwest Division garage and Pulse Dempster line projects. He also provided an 
update on Pace’s service restoration planning efforts. He noted that Pace’s 
expectation is that of a gradual return to full service with a focus on routes that 
experience overcrowding and preparing for the school year in the near term. Mr. 
Andrews reported that Pace is hiring for operators and that he was available for 
questions.  

 
h. RTA 

No report. 
 

IV. Northwest Council Surface Transportation Program 
a. Current Program Update 

Ms. Johnson provided an update on the council’s current STP program, noting 
changes since the January meeting.  
 

b. Cost Increase Request – Village of Streamwood 
The Village of Streamwood requested an increase of $220,783 for CON in FFY 
2021 for Park Blvd. Mr. Chaudry explained the need for the increase and asked 
the committee for their consideration. Mr. Ottesen expressed concern in 
granting Streamwood’s request before Schaumburg’s. Mr. Townsend asked for 
clarification on the CMAP guidance on funding past projects. Ms. Johnson 
explained that the guidance was provided in response to several different 



subregional councils’ projects in February 2021. Mr. Townsend noted his 
preference for using funding to complete past projects and close them out 
before allocating funding to new projects. He expressed concern for the way that 
the CMAP guidance will affect the Northwest Council and local communities’ 
ability to pay for projects. Mr. Ottesen asked whether the CMAP guidance was a 
recommendation or a mandate. Ms. Johnson answered that while it might be 
possible for the Council to take whatever action they wanted to, the purpose of 
the memo was to put forth CMAP’s opinion and noted that it could be unlikely 
that any changes to the Northwest Council’s program would then be approved 
through CMAP’s processes. Mr. Ottesen asked for a deferral of action on both 
requests until next meeting in order to have more certainty on being able to fund 
both requests. The Committee discussed procedures on how to provide 
preliminary approval of the requests pending the availability of funding for both. 
 

c. Cost Increase Request – Village of Schaumburg 
The Village of Schaumburg requested an increase of $516,000 for CON and CE in 
FFY 2021. 
Mr. Ottesen moved approval of both items b and c, subject to funding for both 
requests being available. Mr. Bragg seconded the motion, which was 
unanimously approved by a roll call vote. 
 
Mr. Fowler thanked Mr. Townsend, Schaumburg staff, and CMAP staff for their 
work in positioning Schaumburg’s project to be able to receive funding. 

 
d. Approval of Current Program  

Mr. Ottesen moved approval of the current program. Mr. Rummel seconded the 
motion, which was unanimously approved by a roll call vote.  

 
V. STP-Shared Fund Regional Priority Points 

Ms. Johnson provided an overview of the changes in the point structure for the 
current call for projects and the process for the Northwest Council’s voting and 
ranking. She asked for feedback from the committee on including projects from 
outside the Council borders in priority rankings. The committee noted a preference 
for prioritizing the three projects within Council borders and having the option to 
“write in” any preferred projects outside of the Council in the bottom two spots. The 
three project sponsors then provided brief presentations on their Shared Fund 
applications. Ms. Johnson noted that the presentations would be sent to the 
committee after the meeting. 
 

VI. STP Methodology Working Group and Staff Recommendation 
Ms. Johnson referred the committee to the memo provided and asked for feedback 
on the proposed changes. She noted that since a wide variety of comments from the 
committee had been collected since last meeting, this item is for discussion and did 
not recommend that action be taken at this time. Mr. Rummel expressed concerns 
that the changes to the Complete Streets category would make allocating funding to 
many different projects more challenging. Mr. Ottesen echoed Mr. Rummel’s 
concerns. Mr. Townsend also expressed concerns with the proposed changes and 
suggested taking action after gaining more experience with the current scoring 
system. President Darch asked where this would leave the Council in terms of scoring 
for the Complete Streets category, and Ms. Johnson responded that the category 
would remain the same and the changes could be revisited at another time. Mr. 
Townsend asked whether there was a certain timeline for revisiting the changes and 
Ms. Johnson responded that it would likely make sense to bring them back before 
the committee sometime in 2023 before the next call for projects.   

 



VII. Other Business 
Mr. Fowler noted that since the last meeting, NWMC staff has gone back through 
past projects and associated cost increases in response to Mr. Townsend’s request at 
the January meeting. He reported progress on an internal agreement and approval 
tracking mechanism to ensure processes are followed correctly. He also noted that 
the final functional classification requests moving through the approval process have 
been approved by IDOT and sent to FHWA for final approval.  
 

VIII. Next Meeting 
The committee scheduled the next meeting of the Northwest Council of Mayors 
Technical Committee for Friday, July 23 at 8:30 a.m. via video conference. 
 

IX. Adjourn 
Mr. Rummel moved adjournment of the meeting at 9:13 a.m. Mr. Bragg seconded 
the motion, which was unanimously approved. 
 

 

 

 

 



Northwest Council of Mayors

FFY 2021‐2025 STP‐L Program

Approved 04/23/2021

2021 2022 2023 2024 2025 2021 2022 2023 2024 2025

Programmed: $9,335,344 $8,802,085 $8,322,725 $8,031,150 $8,163,132 $9,556,127 $8,910,214 $8,571,675 $8,571,675 $8,571,675

Balance: $220,783 $108,129 $248,950 $540,525 $408,543

03‐20‐0031 Biesterfield Rd from Meacham Rd to Village Limits Village of Elk Grove Village CON/CE* $751,410 Jun‐22

03‐20‐0032 Tonne Rd‐Devon Ave Intersection Resurfacing Village of Elk Grove Village CON/CE* $745,147 Jan‐25

03‐19‐0005 Kensington Rd Resurfacing Village of Arlington Heights CON/CE* $1,438,800 Apr‐21

03‐20‐0034 Meacham Rd from Golf Rd to Higgins Rd Village of Schaumburg CON/CE* $1,560,225 Mar‐22

03‐20‐0035 Wilke Rd from Northwest Hwy to Algonquin Rd Village of Arlington Heights CON/CE* $2,278,000 Mar‐23

03‐20‐0036 Arlington Heights Rd‐Devon Ave Intersection Resurfacing Village of Elk Grove Village CON/CE* $917,985 Jan‐25

03‐20‐0037 Busse Rd‐Landmeier Rd Intersection Resurfacing Village of Elk Grove Village CON/CE* $415,050 Mar‐24

03‐20‐0045 Jones/Hassell Rd and Salem Dr Resurfacing Village of Hoffman Estates CON/CE* $465,000 Apr‐21

03‐20‐0038 Old Willow Rd from Wolf Rd to US 45 City of Prospect Heights CON/CE* $556,168 Apr‐21

03‐20‐0042 Weathersfield Way from Braintree Dr to Salem Dr Village of Schaumburg CON/CE* $1,155,000 Jul‐21

03‐20‐0039 Busse Rd‐Devon Ave Intersection Resurfacing Village of Elk Grove Village CON/CE* $430,725 Mar‐23

03‐09‐0072 Touhy Ave at Gross Point/Harts Rd Intersection Improvements Village of Niles ENG II $112,000 Sep‐21

03‐09‐0072 Touhy Ave at Gross Point/Harts Rd Intersection Improvements Village of Niles CON/CEᶧ $2,500,000 Jan‐22

03‐20‐0040 Tonne Rd from Landmeier Rd to Elk Grove Blvd Village of Elk Grove Village CON/CEᶧ $3,500,000 Nov‐24

03‐09‐0073 IL 19 Irving Park Road from Schaumburg Road to Bartlett Road Village Streamwood ENG II $175,000 Mar‐22

03‐09‐0073 IL 19 Irving Park Road from Schaumburg Road to Bartlett Road Village Streamwood ROW $175,000 Oct‐21
03‐09‐0073 IL 19 Irving Park Road from Schaumburg Road to Bartlett Road Village Streamwood CON/CEᶧ $3,150,000 Sep‐23

03‐06‐0006 IL 62 Algonquin Rd at New Wilke Rd City of Rolling Meadows ENG II $152,000 Mar‐22

03‐06‐0006 IL 62 Algonquin Rd at New Wilke Rd City of Rolling Meadows ROW $35,000 Oct‐22
03‐06‐0006 IL 62 Algonquin Rd at New Wilke Rd City of Rolling Meadows CON/CEᶧ $3,313,000 Jan‐24

03‐19‐0029 Park Blvd from Schaumburg Rd to Irving Park Rd Village of Streamwood CON/CE* $825,000 Apr‐21

03‐16‐0008 Palatine Rd from Quentin Rd to Smith St Village of Palatine ENG II $372,000 Mar‐22

03‐16‐0008 Palatine Rd from Quentin Rd to Smith St Village of Palatine ROW $253,000 Oct‐22
03‐16‐0008 Palatine Rd from Quentin Rd to Smith St Village of Palatine CON/CEᶧ $2,874,500 Mar‐24

03‐06‐0005 Barrington Metra Access Road Village of Barrington CON/CEᶧ $1,840,400 Mar‐21

03‐20‐0051 Bode Rd from Barrington Rd to Springinsguth Rd Village of Schaumburg CON/CE* $1,746,900 Mar‐22

03‐19‐0006 National Parkway from Golf Rd to Higgins Rd Village of Schaumburg CON/CE* $399,900 Jun‐22

03‐20‐0041 Woodfield Rd from Plum Grove Rd to Meacham Rd Village of Schaumburg CON/CE* $3,000,000 Jan‐25

03‐20‐0048 Rodenburg Rd from Irving Park Rd to Village Limits Village of Schaumburg CON/CEᶧ $1,600,000 Sep‐23

03‐20‐0044 Algonquin Rd‐Hammond Dr Intersection Improvements Village of Schaumburg CON/CEᶧ $800,000 Nov‐22

03‐20‐0047 Summit Dr from Wise Rd to Schaumburg Rd Village of Schaumburg CON/CE* $1,593,976 Jul‐21

03‐20‐0050 Rand Rd‐IL 83‐Kensington Rd Intersection Improvements Village of Mount Prospect ENG II $300,000 Mar‐22

03‐20‐0050 Rand Rd‐IL 83‐Kensington Rd Intersection Improvements Village of Mount Prospect ROW $500,000 Sep‐22

03‐20‐0043 Springinsguth Rd from Bode Rd to Schaumburg Rd Village of Schaumburg CON/CE* $880,650 Mar‐22

03‐20‐0049 Bernard Dr from Arlington Heights Rd to Buffalo Grove Rd Village of Buffalo Grove ENG II $350,000 Jun‐21

03‐20‐0052 Weber Dr from Central Rd to Algonquin Rd  City of Rolling Meadows ENG II $64,000 Jan‐23

03‐20‐0052 Weber Dr from Central Rd to Algonquin Rd  City of Rolling Meadows ROW $35,000 Jan‐24
03‐20‐0052 Weber Dr from Central Rd to Algonquin Rd  City of Rolling Meadows CON/CEᶧ $1,393,600 Jun‐24

03‐19‐0035 Knollwood Dr from Golf Rd to Bode Rd Village of Schaumburg CON/CE $3,060,000

03‐20‐0050 Rand Rd‐IL 83‐Kensington Rd Intersection Improvements Village of Mount Prospect CON/CE $2,700,000 * resurfacing (75/25 match ratio)

03‐19‐0006 National Parkway from Golf Rd to Higgins Rd Village of Schaumburg CON/CE $3,500,000 ᶧ intersection improvement/reconstruction (80/20 match ratio)

N/A Tonne Rd from Elk Grove Blvd to Devon Ave Village of Elk Grove Village CON/CE $3,500,000 FFY=

03‐20‐0049 Bernard Dr from Arlington Heights Rd to Buffalo Grove Rd Village of Buffalo Grove CON/CE $3,150,000 ENG II=

Subtotals $6,560,000 $3,150,000 $2,700,000 $3,500,000 $0 ROW=

Total $15,910,000 CON/CE=

Federal Fiscal Year (Oct. 1 ‐ Sept. 30)

Phase II Engineering (50/50 match ratio)

Right of Way (50/50 match ratio)

Construction/Construction Engineering

COUNCIL MARKS

Low bid was higher than programmed for CON by $79,939.11

Low bid came under programmed CON funding by $113,788.15

Draft agreements approved 6/14; included on July letting

Low bid came under programmed CON funding by $476,811.75

Design approval received 5/10/21

Low bid was higher than programmed by $223,027.87

Target 

Letting/Auth.

Project Let

NORTHWEST COUNCIL OF MAYORS FFY 2021‐2025 PROGRAM

Phase Notes

Section 1440 Notice to Proceed issued 5/5/21

Draft agreements submitted. Obligation deadline extended to 3/30/22

Muni/Lead

Contingency Program

ProjectTIP ID

Low bid came under programmed CON funding  by $408,908.43

Updated PPI approved 3/2/21

Phase II kickoff meeting held 5/6/21

In Advance Construction Converted from AC

Draft agreements approved 6/28; included on July letting
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Appendix A 

Functional Classification Revision Request Template 
 
1. Name(s) of proposed roadway to be reclassified: 

      

 

 

2. Name of agency requesting revision (roadway jurisdiction): 
(An agency should not request reclassification of a roadway that is not under its own jurisdiction without the 

support of the maintaining jurisdiction. For a township-maintained street within a municipality, the township 

should agree to the change prior to Council of Mayors consideration.) 

      

 

 

 

3. Contact information (name, title, address, phone and email): 

      

 

 

 

 

 

 

4. Council(s) of Mayors: 

      

 

 

5. County(ies) containing roadway proposed to be reclassified: 

      

 

 

6. Township(s) containing roadway proposed to be reclassified: 

      

 

 

7. Additional roadway jurisdiction(s), if any, containing the roadway proposed to be 

reclassified: 
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8. Current functional classification for this roadway, as classified by IDOT: 

      

 

 

 

9. Proposed functional classification for this roadway: 

(Use “Collector” for Major or Minor Collectors; IDOT will determine the classification.) 

      

 

 

 

10. The IDOT key route designation number for this roadway:  
(This number is available on the IDOT Getting Around Illinois website. The key route designation number is 

the Key Route Type, a hyphen, and the Key Route Number from the map.) 

      

 

11. Endpoints of proposed roadway to be reclassified  

 North or West endpoint:  

      

 

 North or West endpoint road’s functional classification:  

      

 

 South or East endpoint:  

 

 

 South or East endpoint road’s functional classification:  

 

 

12. Length of proposed roadway to be reclassified: 

      

 

 

 

13. Current Average Annual Daily Traffic (AADT): 

      

 

 

 
 (Provide AADT by segment if the AADT is not consistent along the entire route. Indicate the source and year 

of the AADT. Some AADT values are available on the IDOT Getting Around Illinois website. If the AADT is 

not from a published source, supply raw field data and provide the date(s), the day(s) of week, the hours of 

collection, and the type of equipment used to collect the traffic data. HI-STAR or equivalent technology is 

preferred.) 

http://www.gettingaroundillinois.com/
http://www.gettingaroundillinois.com/
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14. Spacing:   

 Provide the name of and distance to the next adjacent roadway (to the north or east) 

with the same classification as the subject road’s proposed functional classification: 

      

 

 

 

 Provide the name of and distance to the next adjacent roadway (to the south or west) 

with the same classification as the subject road’s proposed functional classification:  

      

 

 

 

15. Indicate whether the proposed revision also requires a change (downgrade) to the 

functional classification of any adjacent roadways to accommodate the spacing 

requirements for this proposed functional classification revision:   

      

 

 

 

(Provide key route designation number and endpoints as well as road name and proposed change.) 

16. Access Management: 

 How does the municipality or other jurisdiction plan to manage access along the road?  

Examples would be an access management ordinance, subdivision ordinance, or 

planned development ordinance. 

      

 

 

 

 

 

 

 

 How many driveways now exist along the right-of-way? 

      

 

 

 

 Are left-turns controlled by raised or barrier-protected medians? 
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17. Provide current and planned Traffic Signalization along proposed route:  

(Mark locations on the map with a rectangle with three circles inside it, or similar; use the same 

symbol and write “future” by planned signals.) 

      

 

 

 

 

 

 

 

 

 

18. Provide current and planned Stop Sign Control on proposed route and on the cross-streets: 

(Mark locations on the map with an octagon or similar; use the same symbols and write “future” by 

planned signs.)  

      

 

 

 

 

 

 

 

 

19. Major Traffic Generators along the proposed reclassified route: 
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20. Justification for the proposed revision based on definitions, characteristics and spacing 

guidance provided: 

      

 

 

 

 

 

 

 

(“To establish federal funding eligibility” is NOT a justification.) 

 

 

21. Provide any additional (optional) information or justification: 

      

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

22. Attach Support Resolutions & Letters:  

1. Local Council(s) of Mayors resolution(s) of support (required) 

2. Affected neighboring jurisdictions’ letters of support (required) 

3. Requesting municipality's resolution of request (optional) 

  



 

 

 

 

 

 

 

 

 

 

 

 

 

 



VILLAGE OF 
BUFFALO GROVE 

 

An Internationally Accredited  
Public Works Agency 
Since 2004 

 
 
 
 
 
 
 

July 8, 2021 
Via email 

 
The Illustrious Daniel Kaup 
Director of Public Works 
77 W. Hintz Road 
Wheeling, IL 60090 
 
Subject: Northgate Parkway from Lake Cook Road to Dundee Road 
 
Dear Daniel, 
 
We have received and reviewed the formal request for a functional classification revision for 
Northgate Parkway from a local street to a collector street.  The north leg of the intersection of 
Northgate Parkway and Lake Cook Road is located within the Village of Buffalo Grove. 
 
We concur with the requested reclassification for Northgate Parkway. 
 
Sincerely, 
 
 
 
_____________________________ 
Mike Skibbe 
Director of Public Works 
 
 
 

 
 
CC:  Village Engineer Darren Monico 
 David Lawry, P.E., Chastain Engineers 

Department of Public Works 
Fifty One Raupp Blvd. 
Buffalo Grove, IL  60089-2198 
Fax 847-537-5845  
 
Michael K. Skibbe 
Director of Public Works 
Phone 847-459-2545 
mskibbe@vbg.org 
 



NORTHWEST COUNCIL OF MAYORS 
RESOLUTION 

 
A RESOLUTION REQUESTING THE RECLASSIFICATION OF NORTHGATE 

PARKWAY IN WHEELING 
 

WHEREAS, the Northwest Council of Mayors is a subregional organization representing 
municipalities chartered with the State of Illinois and the Counties of Cook, Lake, and DuPage; and 
 
 WHEREAS, Article VII, Section 10 of the Constitution of the State of Illinois and Chapter 
127, paragraphs 741 through 748, of the Illinois Revised Statutes, authorize and encourage 
intergovernmental associations and cooperation; and 
 
 WHEREAS, the public officials of the Northwest Council of Mayors represent nineteen 
local governmental bodies; and 
 
 WHEREAS, the Village of Wheeling has requested the reclassification of Northgate 
Parkway from Lake Cook Road (2-0379) to IL Route 68 - Dundee Road (2-0343) due to changes in 
actual use since original classification; and 
 
 WHEREAS, Northgate Parkway connects an Other Principal Arterial Route (Lake Cook 
Road) to another Other Principal Arterial (IL Route 68 – Dundee Road) while serving major traffic 
generators including several large and medium sized manufacturing and commercial businesses, 
LifeChoice Hospice and Palliative Care, Willow Glen Manor Condo Association, Northgate 
Crossing Apartments, and multi-family and single family areas along Strong Street. 
 
 NOW, THEREFORE, BE IT RESOLVED that the Northwest Council of Mayors requests 
that the Illinois Department of Transportation (IDOT) and the Federal Highway Administration 
(FHWA) reclassify the above section of roadway as a Minor Collector; and 
 
 BE IT FURTHER RESOLVED that copies of this resolution will be forwarded to the 
appropriate officials at the Illinois Department of Transportation (IDOT), the Federal Highway 
Administration (FHWA) and the Chicago Metropolitan Agency for Planning (CMAP). 
 
 
Approved the 23rd day of July, 2021. 
 
       ________________________ 
       Karen Darch 
       Chair, Northwest Council of Mayors 
       and President, Village of Barrington 
ATTEST: _________________________ 

Mark Fowler 
Executive Director 
Northwest Municipal Conference 
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Director of Public Works
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	Text8: None.
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	Text10: Minor Collector.
	Text11: 7 - 1001
	Text12: North - Lake Cook Road
	Text13: Other Principal Arterial.
	Text15: South - Dundee Road, IL Route 68
	Text16: Other Principal Arterial
	Text17: 1.0 Mile.
	Text18: 8100 AADT from Getting Around Illinois website, 2018 year.
	Text19: The nearest roadway classified as a collector is several miles to the east.  A roadway with similar characteristics as Northgate Parkway located between Lake Cook Road and Dundee Road to the east of Northgate Parkway is Wolf Road, a distance of 0.57 miles.
	Text20: The nearest roadway classified as a collector is several miles to the west.  A roadway with similar characteristics as Northgate Parkway located between Lake Cook Road and Dundee Road to the west of Northgate Parkway is Buffalo Grove Road, a distance of 1.57 miles.
	Text21: N//A.
	Text22: The Village of Wheeling uses Title 17 - Planning, Subdivision and Developments of the Code of Ordinances to manage access along Northgate Parkway.
	Text23: There are 28 driveways that exist along Northgate Parkway,  There are also 6 intersections of local streets that intersect Northgate Parkway.
	Text24: At the north terminus of Northgate Parkway, A barrier-protected median exists at the intersection of Lake Cook Road and Northgate Parkway.  The remainder of Northgate has a separate left turn lane with no raised or barrier-protected median.
	Text25: Currently, there are fully channelized traffic signal controlled intersections at both termini of Northgate Parkway. At the north termini with Lake Cook Road, a Cook County highway.
At the south termini with Dundee Road, IL Route 68, a State of Illinois highway.

There are no additional planned future traffic signals within the limits of the reclassification request for Northgate Parkway.
	Text26: There are currently six intersections along this section of Northgate Parkway that have stop sign control.  At all six locations, the stop sign control is on the side street and not along Northgate Parkway.

There are no additional planned stop controlled intersections within the limits of the reclassification request for Northgate Parkway.
	Text27: Most of the traffic generators along Nothgate Parkway consist of large and medium sized manufacturing and commercial uses with multifamily areas near the south end of the roadway.  The major traffic generators include:

- Durable Packing International               - Guardian Auto Transport
- Wieland Metals, Inc.                              - LifeChoice Hospice and Pallative Care
- Taubensee Steel & Wire Company       - MCY Custom Case Corporation
- Aargus Plastics, Inc                               - Willow Glen Manor Condo Association
- Rhyno Manufacturing, Inc                      - Northgate Crossing Apartments
- Horizon Steel                                         - Single family areas along Strong Street
- MCY Custom Case Corporation            - Multi-family areas along Strong Street
	Text28: Northgate Parkway currently operates as a collector street to funnel traffic to and from two east-west arterial roadways, Lake Cook Road and IL Route 68, Dundee Road. The average daily traffic exceeds 8,000 VPD. Northgate Parkway is the only direct north-south route between Lake Cook Road and Dundee Road between Illinois Route 45 (0.92 mile to the east) and Illinois Route 83 (1.46 mile to the west).  Driveways average spacing exceeds  400 feet and the 6 intersections are spaced at logical intervals.  
	Text29: 


