

Points	TIP ID	Project	Muni/Lead	Phase	Northwest COM FY 26-30 Program						COUNCIL MARKS/PAST YEAR OBLIGATIONS					
					Programmed:	2026	2027	2028	2029	2030	Target	2026	2027	2028	2029	2030
						\$12,695,590	\$12,690,020	\$9,351,984	\$12,280,010	\$7,164,350		\$12,695,590	\$12,698,720	\$13,105,099	\$13,314,791	\$13,314,791
											Notes					
85.25	03-20-0032	Tonne Rd-Devon Ave Intersection Resurfacing	Village of Elk Grove Village	CON/CE*							Jan-25					
81.5	03-22-0021	Euclid Ave from Rohlfing Rd to Rand Rd	Village of Arlington Heights	CON*						\$3,500,000	Jan-26					Programmed in FY 25 moved to FY 26 due to delay and FY 30 for Fiscal Constraint
79	03-24-0010	Gannon Drive Bicycle Improvements and Resurfacing	Village of Hoffman Estates	CON/CE		\$832,500					Mar-26					
79	03-22-0022	Emhurst Rd from Greenleaf Ave to Pan Am Blvd	Village of Elk Grove Village	CON/CE*			\$2,226,000				Jan-25					Updated target Letting to Jan from June
75.25	03-20-0037	Busse Rd-Landmeier Rd Intersection Resurfacing	Village of Elk Grove Village	CON/CE*			\$415,050				Apr-25					Project on April letting, moved from FY 27
74.13	03-24-0011	Kirchoff (west)/Plum Grove Road Resurfacing and Median Landscaping	City of Rolling Meadows	CON/CE					\$2,333,250		Mar-26					
71.44	03-22-0024	Oakton St from Arlington Heights Rd to Shadywood Ln	Village of Elk Grove Village	CON/CE*		\$1,776,570					Jan-27					
70.25	03-20-0039	Busse Rd-Devon Ave Intersection Resurfacing	Village of Elk Grove Village	CON*						\$200,000	Apr-25					Awarded cost increase at 7/21/2023 meeting / Project over 75% expended
69.5	03-22-0026	Weatherfield Way from Barrington Rd to Springguth Rd	Village of Schaumburg	CON/CE*		\$2,961,750					Jan-27					
69	03-24-0012	Wolf Road Rehabilitation	Village of Mount Prospect	CON/CE				\$1,914,832			Jan-28					Originally programmed in FY 26, reprogrammed to FY 28 for fiscal constraint
67.94	03-22-0027	Walnut Ln from Bode Rd to Schaumburg Rd	Village of Schaumburg	CON/CE*		\$2,747,250					Jun-26					Temporarily moved to FY 28 for Fiscal Constraint - Project still intends to let in FY 26
65	03-06-0006	IL 62 Algonquin Rd at New Wilke Rd	City of Rolling Meadows	ROW						\$352,000	Sep-24					ROW funding moved to FY30 for Fiscal Constraint, Project Let in FY 25
64.88	03-22-0030	Sherriner Rd from Dempster St to Vauclagan Rd	Village of Niles	CON/CE*				\$1,981,952			Jul-26					Originally programmed in FY 26, reprogrammed to FY 28 for fiscal constraint
64.53	03-24-0013	Brantree Drive Reconstruction-- Wise Rd to Weatherfield Way	Village of Schaumburg	CON/CE		\$823,090					Jan-26					Total project cost to \$5,000,000; will plan to use redistribution if available. Project targeting FY 26
64.31	03-22-0031	Brantree Dr from Bode Rd to Schaumburg Rd	Village of Schaumburg	CON/CE*		\$2,252,250					Jan-26					Letting changed to Jan; project will not be using redistributive funding anymore
64.31	03-22-0032	Brantree Dr from Schaumburg Rd to Weatherfield Way	Village of Schaumburg	CON/CE*		\$2,161,500					Jan-26					Letting changed to Jan; project will not be using redistributive funding anymore
64.31	03-16-0008	Palatine Rd from Quentin Rd to Smith St	Village of Palatine	CON/CE*					\$2,874,500		Nov-26					Requested move to 2026, reprogrammed to FY 29 for fiscal constraint / Cost increase requested to bring total to \$5,000,000
63.13	03-24-0014	Springguth Road Resurfacing - Wise Rd to Weatherfield Way	Village of Schaumburg	CON/CE					\$3,943,000		Mar-25					
62.5	03-20-0050	Rand Rd-IL 83-Kensington Rd Intersection Improvements	Village of Mount Prospect	ENG II					\$685,000		Sep-25					Originally programmed in FY 25, moved to FY 29 for fiscal constraint / Planned use of redistribution
62.5	03-20-0050	Rand Rd-IL 83-Kensington Rd Intersection Improvements	Village of Mount Prospect	CON		\$2,700,000					Sep-26					
62.5	03-22-0033	Palatine Rd at Rohlfing Rd Intersection Improvements	Village of Palatine	ENG II		\$91,500					Jan-26					Originally programmed \$55,000 in 2026
62.5	03-22-0033	Palatine Rd at Rohlfing Rd Intersection Improvements	Village of Palatine	CON/CE*				\$2,288,000			Mar-27					Originally programmed \$988,000 in 2028. Reprogrammed increase into FY 28
61.88	03-22-0034	Windsor Dr from Hintz Rd to Jane Ave	Village of Arlington Heights	CON/CE*			\$1,458,150				Nov-26					
61.5	03-22-0035	Biederfeld Rd from Martha St to Arlington Heights Rd	Village of Elk Grove Village	CON/CE*			\$3,500,000				Jan-27					
60.06	03-20-0049	Bernard Dr from Arlington Heights Rd to Buffalo Grove Rd	Village of Buffalo Grove	CON/CE						\$1,500,000	Sep-24					Project Let FY 24 Cost increase Programmed in FY 25 moved to FY 26 due to delay and FY 30 for Fiscal Constraint
60	03-22-0038	IL Route 68 (Dundee Road) and Hicks Road Intersection Improvements	Village of Palatine	CON/CE					\$2,383,200		Jun-24					
60	03-22-0038	IL Route 68 (Dundee Road) and Hicks Road Intersection Improvements	Village of Palatine	ENG II		\$202,500					Feb-25					Originally programmed in FY 24 / Reprogrammed to FY 25
60	03-22-0038	IL Route 68 (Dundee Road) and Hicks Road Intersection Improvements	Village of Palatine	ROW			\$105,000				Jun-27					
59.88	03-24-0015	Weatherfield Way Resurfacing - Salks Drive to Roselle Road	Village of Schaumburg	CON/CE					\$2,061,000		Nov-26					Programmed in out year for fiscal constraint
59.25	03-22-0036	Jones Rd from Highland Blvd to IL 72 Higgins Rd	Village of Hoffman Estates	CON/CE*		\$543,750					Mar-26					
58.3	03-22-0039	Central Rd from E. Frontage Rd to Old Wilke Rd	City of Rolling Meadows	ENG II						\$218,750	Aug-25					Programmed in FY 25 moved to FY 26 due to delay and FY 30 for Fiscal Constraint
58.3	03-22-0039	Central Rd from E. Frontage Rd to Old Wilke Rd	City of Rolling Meadows	ROW			\$45,000				Nov-26					
58.34	03-22-0039	Central Road Reconstruction/Widening	City of Rolling Meadows	CON/CE				\$3,040,200			Jan-27					
50.25	03-22-0037	Hintz Rd from Kennicott Ave to Arlington Heights Rd	Village of Arlington Heights	ENG II			\$106,500				Nov-25					
48.16		Lexington Drive Resurfacing	Village of Wheeling	CON/CE			\$437,250				Apr-25					
42.31	03-22-0040	Dryden Ave from Thomas St to Oakton St	Village of Arlington Heights	ENG II				\$33,500			Jan-25					Funding moved to FY 28 for fiscal constraint
41.16	03-22-0041	Arthur Ave from Davis St to Central Rd	Village of Arlington Heights	ENG II				\$93,500			Jan-26					Funding moved to FY 28 for fiscal constraint
40.46	03-20-0052	Weber Dr from Central Rd to Algonquin Rd	City of Rolling Meadows	CON/CE*					\$1,393,600		Feb-26					Programmed in FY 25 moved to FY 26 due to delay and FY 30 for Fiscal Constraint
39.34	03-22-0042	Hillside Ave from Hough St to US 14 Northwest Hwy	Village of Barrington	ENG II		\$261,500					Jun-25					Originally programmed in FY 24 / Moved to FY 26 for fiscal constraint
* resurfacing (75/25 match ratio)					FFY- Federal Fiscal Year (Oct. 1 - Sept. 30)											
* intersection improvement/reconstruction (80/20 match ratio)					ENG II- Phase II Engineering (50/50 match ratio)											
					ROW- Right of Way (50/50 match ratio)											
					CON/CE- Construction/Construction Engineering											
											Funding authorized					
											Project let					
											Planned Use of Redistribution					